

Amendment No. 04 dated 08.08.2025

to

RFP Documents for “Augmentation of transformation capacity and Implementation of line bays at Mandsaur S/s for RE Interconnection” through tariff based competitive bidding process.

Sl. No.	Existing Clause					New/Revised Clause					
1	For RFP Clause 2.6 i.e. Project Schedule & For TSA Schedule 2 i.e. Scheduled COD and Schedule 5 i.e. Quoted Transmission Charges Any other relevant clauses of RFP, TSA and SPA					For RFP Clause 2.6 i.e. Project Schedule & For TSA Schedule 2 i.e. Scheduled COD and Schedule 5 i.e. Quoted Transmission Charges Any other relevant clauses of RFP, TSA and SPA					
	Sl. No.	Name of the Transmission Element	Scheduled COD	Percentage of Quoted Transmission Charges recoverable on Scheduled COD of the Element of the Project	Element(s) which are pre-required for declaring the commercial operation (COD) of the respective Element		Sl. No.	Name of the Transmission Element	Scheduled COD	Percentage of Quoted Transmission Charges recoverable on Scheduled COD of the Element of the Project	Element(s) which are pre-required for declaring the commercial operation (COD) of the respective Element
	1	Creation of New 400 kV and 765 kV Bus Section-II through Sectionaliser arrangement	31.03.2027*	16.36%	Elements at Sl. No. 1, 2, 3, 4 and 6 are required to be commissioned simultaneously as their utilization is dependent on commissioning of each other.		1	Creation of New 400 kV & 765kV Bus Section-II through Sectionaliser arrangement	24.03.2027	16.36%	Elements at Sl. No. 1, 2, 3 & 4 are required to be commissioned simultaneously as their utilization is dependent on commissioning of each other.
	2	Augmentation of Transformation capacity by 1x1500 MVA, 765/400 kV ICT (4 th) (Terminated at 400 kV and 765 kV Bus Section-II)		38.61%			2	Augmentation of Transformation capacity by 1x1500MVA, 765/400 kV ICT (4 th) (Terminated at 400 kV & 765kV Bus		38.61%	

Sl. No.	Existing Clause					New/Revised Clause				
	3	Augmentation of Transformation capacity by 1x500 MVA, 400/220 kV ICT (6 th) (Terminated on 400 kV Bus Section-I and 220 kV Bus Section-II)		13.58%			Section-II)			
						3	Augmentation of Transformation capacity by 1x500MVA, 400/220kV ICT (6 th) (Terminated on 400 kV Bus Section-I & 220kV Bus Section-II)		13.58%	
	4	1 No. 220 kV line bay (on 220 kV Bus Sec-II) at Mandsaur PS for interconnection of Solar project of Waaree Renewable Technologies Ltd. (WRTL) (2200001192) (300 MW)		1.74%						
						4	1 No. 220kV line bay (on 220kV Bus Sec-II) at Mandsaur PS for interconnection of Solar project of Waaree Renewable Technologies Ltd. (WRTL) (2200001192) (300MW)		1.74%	
	5	1 No. 400 kV line bay at Mandsaur PS (on 400 kV Bus Sec-II) for interconnection of Solar project of NTPC Renewable Energy Ltd. (NTPCREL) (2200001301) (300 MW)	31.03.2027*	5.06%	Elements at Sl. No. 1 and 2 are pre-required for declaring the commercial operation (COD).					
						5	1 No. 400 kV line bay at Mandsaur PS (on 400 kV Bus Sec-II) for interconnection of Solar project of NTPC Renewable Energy Ltd. (NTPCREL) (2200001301) (300MW)	31.03.2027	5.06%	Elements at Sl. No. 1 & 2 are pre-required for declaring the commercial operation (COD).
	6	Augmentation of Transformation capacity by 1x500 MVA, 400/220 kV ICT (7 th) (Terminated on	31.03.2027*	13.58%	Elements at Sl. No. 1, 2, 3, 4 and 6 are required to be commissioned					
						6	Augmentation of Transformation capacity by 1x500MVA,	15.06.2027	13.58%	Elements at Sl. No. 1, 2 & 3 are pre-required for declaring the

Sl. No.	Existing Clause					New/Revised Clause				
		400 kV Bus Section-II and 220 kV Bus Section-III) at Mandsaur PS			simultaneously as their utilization is dependent on commissioning of each other.		400/220kV ICT (7th) (Terminated on 400 kV Bus Section-II & 220kV Bus Section-III) at Mandsaur PS			commercial operation (COD).
	7	Creation of New 220 kV Bus Section-3 with Sectionaliser arrangement at Mandsaur PS	15.06.2027 ^s	7.35%	Elements at Sl. No. 1, 2, 3, and 6 are pre-required for declaring the	7	Creation of New 220kV Bus Section-3 with Sectionaliser arrangement at Mandsaur PS	15.06.2027	7.35%	Further, elements at Sl. 6, 7 & 8 are required simultaneously.
	8	1 No. 220 kV line bay at Mandsaur PS (220 kV New Bus Section-3) for interconnection of wind project of JSP Green Pvt. Ltd. (JSPGPL) (2200001356) (350 MW)	15.06.2027 ^s	1.84%	commercial operation (COD).	8	1 No. 220kV line bay at Mandsaur PS (220kV New Bus Section-3) for interconnection of wind project of JSP Green Pvt. Ltd. (JSPGPL) (2200001356) (350MW)	15.06.2027	1.84%	
	9	1 No. 220 kV line bay at Mandsaur PS (220 kV New Bus Section-3) for interconnection of Hybrid project of TEQ Green Power XXII Pvt. Ltd. (TGP XXII PL) (2200001431) (250 MW)	30.03.2028	1.88%	Elements at Sl. No. 1, 2, 3, and 6 are pre-required for declaring the commercial operation (COD).	9	1 No. 220kV line bay at Mandsaur PS (220kV New Bus Section-3) for interconnection of Hybrid project of TEQ Green Power XXII Pvt. Ltd. (TGP XXII PL) (2200001431) (250MW)	30.03.2028	1.88%	Elements at Sl. No. 1, 2, 3, 6 & 7 are pre-required for declaring the commercial operation (COD).

Sl. No.	Existing Clause	New/Revised Clause
	Note: i. TSP of Mandsaur PS shall provide requisite space for above scope of work (free of cost). ii. Implementation timeframe: <i>* - Matching with SCOD of Mandsaur – Khandwa 765 kV D/C line being implemented under Transmission system for Common Evacuation of Power from Sirohi PS (2 GW) and Merta-II PS (2 GW), which is currently under tendering stage subject to minimum schedule of 18 months.</i> <i># - 31.03.2027 or Matching with SCOD of Mandsaur – Khandwa 765 kV D/C line, whichever is later subject to minimum schedule of 18 months.</i> <i>\$ - 15.06.2027 or Matching with SCOD of Mandsaur – Khandwa 765 kV D/C line, whichever is later (subject to minimum schedule of 18 months)</i> iii. The implementation timeframe of the scheme may be finalized before bid-submission based on SCOD of Mandsaur – Khandwa 765 kV D/C line being implemented under Transmission system for Common Evacuation of Power from Sirohi PS (2 GW) and Merta-II PS (2 GW).	Note: i. TSP of Mandsaur PS shall provide requisite space for above scope of work (free of cost).
2	S. No.1 of Schedule: 1 of TSA 1. Detailed Scope of Work Note: i. TSP of Mandsaur PS shall provide requisite space for above scope of work (free of cost). ii. Implementation timeframe: <i>* - Matching with SCOD of Mandsaur – Khandwa 765 kV D/C line being implemented under Transmission system for Common Evacuation of Power from Sirohi PS (2 GW) and Merta-II PS</i>	S. No.1 of Schedule: 1 of TSA 1. Detailed Scope of Work Note: i. TSP of Mandsaur PS shall provide requisite space for above scope of work (free of cost).

Sl. No.	Existing Clause	New/Revised Clause																
	(2 GW), which is currently under tendering stage subject to minimum schedule of 18 months. # - 31.03.2027 or Matching with SCOD of Mandsaur – Khandwa 765 kV D/C line, whichever is later subject to minimum schedule of 18 months. \$ - 15.06.2027 or Matching with SCOD of Mandsaur – Khandwa 765 kV D/C line, whichever is later (subject to minimum schedule of 18 months) iii. The implementation timeframe of the scheme may be finalized before bid-submission based on SCOD of Mandsaur – Khandwa 765 kV D/C line being implemented under Transmission system for Common Evacuation of Power from Sirohi PS (2 GW) and Merta-II PS (2 GW).																	
3	S. No. 2 of RFP Notification and Clause 1.2 of RFP <table> <tr> <th>Sl.</th><th>Name of the Transmission Element</th><th>Scheduled COD as per Gazette Notification</th></tr> <tr> <td>1.</td><td>Creation of New 400kV & 765kV Bus Section-II through Sectionalizer arrangement. 765 kV Sectionalization bay: 1- set (so that Sirohi & Khandwa (New) 765kV D/c lines, currently under tendering, are terminated on New 765kV Bus Section-II) 400 kV Sectionalization bay: 1- set </td><td rowspan="2">31.03.2027*</td></tr> <tr> <td>2.</td><td>Augmentation of Transformation capacity by 1x1500MVA, 765/400 kV ICT (4th) (Terminated at 400 kV & 765kV Bus Section-II). 765/400 kV, 1500 MVA ICT – 1 No. 765kV ICT bay – 1 No. on Sec-II </td></tr> </table>	Sl.	Name of the Transmission Element	Scheduled COD as per Gazette Notification	1.	Creation of New 400kV & 765kV Bus Section-II through Sectionalizer arrangement. 765 kV Sectionalization bay: 1- set (so that Sirohi & Khandwa (New) 765kV D/c lines, currently under tendering, are terminated on New 765kV Bus Section-II) 400 kV Sectionalization bay: 1- set	31.03.2027*	2.	Augmentation of Transformation capacity by 1x1500MVA, 765/400 kV ICT (4th) (Terminated at 400 kV & 765kV Bus Section-II). 765/400 kV, 1500 MVA ICT – 1 No. 765kV ICT bay – 1 No. on Sec-II	S. No. 2 of RFP Notification and Clause 1.2 of RFP <table> <tr> <th>Sl.</th><th>Name of the Transmission Element</th><th>Scheduled COD as per Gazette Notification</th></tr> <tr> <td>1.</td><td>Creation of New 400kV & 765kV Bus Section-II through Sectionalizer arrangement. 765 kV Sectionalization bay: 1- set (so that Sirohi & Khandwa (New) 765kV D/c lines, currently under tendering, are terminated on New 765kV Bus Section-II) 400 kV Sectionalization bay: 1- set </td><td rowspan="2">24.03.2027</td></tr> <tr> <td>2.</td><td>Augmentation of Transformation capacity by 1x1500MVA, 765/400 kV ICT (4th) (Terminated at 400 kV & 765kV Bus Section-II). 765/400 kV, 1500 MVA ICT – 1 No. 765kV ICT bay – 1 No. on Sec-II </td></tr> </table>	Sl.	Name of the Transmission Element	Scheduled COD as per Gazette Notification	1.	Creation of New 400kV & 765kV Bus Section-II through Sectionalizer arrangement. 765 kV Sectionalization bay: 1- set (so that Sirohi & Khandwa (New) 765kV D/c lines, currently under tendering, are terminated on New 765kV Bus Section-II) 400 kV Sectionalization bay: 1- set	24.03.2027	2.	Augmentation of Transformation capacity by 1x1500MVA, 765/400 kV ICT (4th) (Terminated at 400 kV & 765kV Bus Section-II). 765/400 kV, 1500 MVA ICT – 1 No. 765kV ICT bay – 1 No. on Sec-II
Sl.	Name of the Transmission Element	Scheduled COD as per Gazette Notification																
1.	Creation of New 400kV & 765kV Bus Section-II through Sectionalizer arrangement. 765 kV Sectionalization bay: 1- set (so that Sirohi & Khandwa (New) 765kV D/c lines, currently under tendering, are terminated on New 765kV Bus Section-II) 400 kV Sectionalization bay: 1- set	31.03.2027*																
2.	Augmentation of Transformation capacity by 1x1500MVA, 765/400 kV ICT (4th) (Terminated at 400 kV & 765kV Bus Section-II). 765/400 kV, 1500 MVA ICT – 1 No. 765kV ICT bay – 1 No. on Sec-II																	
Sl.	Name of the Transmission Element	Scheduled COD as per Gazette Notification																
1.	Creation of New 400kV & 765kV Bus Section-II through Sectionalizer arrangement. 765 kV Sectionalization bay: 1- set (so that Sirohi & Khandwa (New) 765kV D/c lines, currently under tendering, are terminated on New 765kV Bus Section-II) 400 kV Sectionalization bay: 1- set	24.03.2027																
2.	Augmentation of Transformation capacity by 1x1500MVA, 765/400 kV ICT (4th) (Terminated at 400 kV & 765kV Bus Section-II). 765/400 kV, 1500 MVA ICT – 1 No. 765kV ICT bay – 1 No. on Sec-II																	

Sl. No.	Existing Clause			New/Revised Clause		
		400 kV ICT bay – 1 No. on Sec-II.			400 kV ICT bay – 1 No. on Sec-II.	
	3.	Augmentation of Transformation capacity by 1x500MVA, 400/220kV ICT (6 th) (Terminated on 400 kV Bus Section-I & 220kV Bus Section-II). 1x500MVA, 400/220kV ICT – 1 No. 400 kV ICT bay – 1 No. on Sec-I 220kV ICT bay – 1 No. on Sec-II.			Augmentation of Transformation capacity by 1x500MVA, 400/220kV ICT (6 th) (Terminated on 400 kV Bus Section-I & 220kV Bus Section-II). 1x500MVA, 400/220kV ICT – 1 No. 400 kV ICT bay – 1 No. on Sec-I 220kV ICT bay – 1 No. on Sec-II.	
	4.	1 No. 220kV line bay (on 220kV Bus Sec-II) at Mandsaur PS for interconnection of Solar project of Waaree Renewable Technologies Ltd. (WRTL) (2200001192) (300MW). 220kV line bay – 1 No. on Sec-II.			1 No. 220kV line bay (on 220kV Bus Sec-II) at Mandsaur PS for interconnection of Solar project of Waaree Renewable Technologies Ltd. (WRTL) (2200001192) (300MW). 220kV line bay – 1 No. on Sec-II.	
	5.	1 No. 400 kV line bay at Mandsaur PS (on 400 kV Bus Sec-II) for interconnection of Solar project of NTPC Renewable Energy Ltd. (NTPCREL) (2200001301) (300MW) 400 kV line bay – 1 No. on Sec-II.	31.03.2027 [#]		1 No. 400 kV line bay at Mandsaur PS (on 400 kV Bus Sec-II) for interconnection of Solar project of NTPC Renewable Energy Ltd. (NTPCREL) (2200001301) (300MW) 400 kV line bay – 1 No. on Sec-II.	31.03.2027
	6.	Augmentation of Transformation capacity by 1x500MVA, 400/220kV ICT (7 th) (Terminated on 400 kV Bus Section-II & 220kV Bus Section-III) at Mandsaur PS 1x500MVA, 400/220kV ICT – 1 No. 400 kV ICT bay - 1 No. on Sec-II 220kV ICT bay - 1 No. on Sec-III.	31.03.2027 [*]		Augmentation of Transformation capacity by 1x500MVA, 400/220kV ICT (7 th) (Terminated on 400 kV Bus Section-II & 220kV Bus Section-III) at Mandsaur PS 1x500MVA, 400/220kV ICT – 1 No. 400 kV ICT bay - 1 No. on Sec-II 220kV ICT bay - 1 No. on Sec-III.	15.06.2027
	7.	Creation of New 220kV Bus Section-3 with Sectionalizer arrangement at Mandsaur PS 220 kV Sectionalization bay: 1- set 220kV BC & TBC – 1 No.	15.06.2027 ^s		Creation of New 220kV Bus Section-3 with Sectionalizer arrangement at Mandsaur PS 220 kV Sectionalization bay: 1- set 220kV BC & TBC – 1 No.	15.06.2027
	8.	1 No. 220kV line bay at Mandsaur PS (220kV New Bus Section-3) for interconnection of wind project of JSP Green Pvt. Ltd. (JSPGPL)	15.06.2027 ^s		1 No. 220kV line bay at Mandsaur PS (220kV New Bus Section-3) for interconnection of wind project of JSP Green Pvt. Ltd. (JSPGPL)	15.06.2027

Sl. No.	Existing Clause			New/Revised Clause		
		(2200001356) (350MW) • 220kV line bay – 1 No. on Sec-III.			(2200001356) (350MW) • 220kV line bay – 1 No. on Sec-III.	
	9.	1 No. 220kV line bay at Mandsaur PS (220kV New Bus Section-3) for interconnection of Hybrid project of TEQ Green Power XXII Pvt. Ltd. (TGP XXII PL) (2200001431) (250MW) • 220kV line bay – 1 No. on Sec-III.	30.03.2028	9.	1 No. 220kV line bay at Mandsaur PS (220kV New Bus Section-3) for interconnection of Hybrid project of TEQ Green Power XXII Pvt. Ltd. (TGP XXII PL) (2200001431) (250MW) • 220kV line bay – 1 No. on Sec-III.	30.03.2028
	Note: i. TSP of Mandsaur PS shall provide requisite space for above scope of work (free of cost). ii. Implementation timeframe: * - <i>Matching with SCOD of Mandsaur – Khandwa 765 kV D/C line being implemented under Transmission system for Common Evacuation of Power from Sirohi PS (2 GW) and Merta-II PS (2 GW), which is currently under tendering stage subject to minimum schedule of 18 months.</i> # - <i>31.03.2027 or Matching with SCOD of Mandsaur – Khandwa 765 kV D/C line, whichever is later subject to minimum schedule of 18 months.</i> \$ - <i>15.06.2027 or Matching with SCOD of Mandsaur – Khandwa 765 kV D/C line, whichever is later (subject to minimum schedule of 18 months)</i> iii. The implementation timeframe of the scheme may be finalized before bid-submission based on SCOD of Mandsaur – Khandwa 765 kV D/C line being implemented under Transmission system for Common Evacuation of Power from Sirohi PS (2 GW) and Merta-II PS (2 GW).			Note: i. TSP of Mandsaur PS shall provide requisite space for above scope of work (free of cost).		