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A)

B)

Q)

D)

E)

Transmission Service Agreement

THIS TRANSMISISON SERVICE AGREEMENT (hereinafter referred to as “TSA” or

“Agreement” or "the Agreement” or “this Agreement") is made on the ............ [Insert
day] of............. [Insert month] of Two Thousand and............ [Insert Year]

BETWEEN:

The e, [Insert name and registered address of Nodal Agency for the project],

acting as a Nodal Agency (referred to as the “Nodal Agency”), which expression shall
unless repugnant to the context or meaning thereof include its successors, and
permitted assigns) as Party of the one part;

AND

............................ [Insert Name of the Transmission Service Provider], incorporated
under the Companies Act, 1956/ Companies Act, 2013 (as the case may be), having its
registered office at .......................... (herein after referred to as “Transmission Service
Provider” or “TSP” or “ISTS Licensee”, which expression shall unless repugnant to the
context or meaning thereof include its successors, and permitted assigns) as Party of
the other part;

(“Nodal Agency” and “TSP” are individually referred to as “Party” and collectively as
the “Parties”)

AND WHEREAS:

In accordance with the Bidding Guidelines, the Bid Process Coordinator (hereinafter
referred to as BPC) had initiated a competitive e-reverse bidding process through issue
of RFP for selecting a Successful Bidder to build, own, operate and transfer the Project
comprising of the Elements mentioned in Schedule 1 (hereinafter referred to as the
Project)

Pursuant to the said e-reverse bidding process, the BPC has identified the Successful
Bidder, who will be responsible to set up the Project on build, own, operate and
transfer basis to provide Transmission Service in accordance with the terms of this
Agreement and the Transmission License.

The Selected Bidder have submitted the Contract Performance Guarantee and
acquired one hundred percent (100%) of the equity shareholding of ................... [SPV
which is under incorporation], along with all its related assets and liabilities in terms
of the provisions of the Share Purchase Agreement.

The TSP has agreed to make an application for a Transmission License to the
Commission for setting up the Project on build, own, operate and transfer basis.

The TSP has further agreed to make an application to the Commission for the adoption
of the Transmission Charges under Section 63 of the Electricity Act, 2003, along with
a certification from the Bid Evaluation Committee in accordance with the Bidding
Guidelines issued by Ministry of Power, Government of India.
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F)

G)

H)

Transmission Service Agreement

The TSP has agreed to execute the agreement(s) required, if any, under Sharing
Regulations within fifteen (15) days from the date of grant of Transmission License
from the Commission.

The TSP agrees to the terms and conditions laid down under Sharing Regulations, for
making available the ISTS and charge the Transmission Charges in accordance with the
terms and conditions of Sharing Regulations.

The billing, collection and disbursement of the Transmission Charges by the CTU to the
ISTS Licensee shall be governed as per Sharing Regulations.

The terms and conditions stipulated in the Transmission License issued by the
Commission to the TSP shall be applicable to this Agreement and the TSP agrees to
comply with these terms and conditions. In case of inconsistency between the
Transmission License terms & conditions and the conditions of this Agreement, the
conditions stipulated in the Transmission License granted by the Commission shall
prevail.

NOW, THEREFORE, IN CONSIDERATION OF THE PREMISES AND MUTUAL
AGREEMENTS, COVENANTS AND CONDITIONS SET FORTH HEREIN, IT IS HEREBY
AGREED BY AND BETWEEN THE PARTIES HERETO AS FOLLOWS:

....... [Insert Name of the SPV]

2025



Transmission Service Agreement

ARTICLE: 1
1 DEFINITIONS AND INTERPRETATIONS
1.1 Definitions:

1.1.1 The words / expressions used in this Agreement, unless as defined below or repugnant to
the context, shall have the same meaning as assigned to them by the Electricity Act, 2003
and the rules or regulations framed there under including those issued / framed by the
Commission (as defined hereunder), as amended or re-enacted from time to time or the
General Clauses Act, failing which it shall bear its ordinary English meaning.

The words/expressions when used in this Agreement shall have the respective
meanings as specified below:

“Acquisition Price” shall have the same meaning as defined in the Share Purchase
Agreement;

“Act” or "Electricity Act" or “Electricity Act 2003” shall mean the Electricity Act, 2003
and any amendments made to the same or any succeeding enactment thereof;

“Affiliate” shall mean a company that either directly or indirectly

(i) controls or
(i) is controlled by or

(iii) is under common control with

a Bidding Company (in the case of a single company) or a Member (in the case of a
Consortium) and “control” means ownership by one entity of at least twenty six
percent (26%) of the voting rights of the other entity;

“Availability” in relation to the Project or in relation to any Element of the Project, for
a given period shall mean the time in hours during that period the Project is capable
to transmit electricity at its Rated Voltage and shall be expressed in percentage of total
hours in the given period and shall be calculated as per the procedure contained in
Appendix —IV to Central Electricity Regulatory Commission (Terms and Conditions of
Tariff) Regulations, 2024, attached herewith in Schedule 6;

“Bid” shall mean technical bid and financial bid submitted by the Bidder, in response
to the RFP, in accordance with the terms and conditions of the RFP;

“Bid Deadline” shall mean the last date and time for submission of the Bid in response
to RFP, as specified in the RFP;
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Transmission Service Agreement

“Bidding Company” shall refer to such single company that has made a Response to
RFP for the Project;

“Bidding Consortium / Consortium” shall refer to a group of companies that has
collectively made a Response to RFP for the Project;

“Bid Documents” or “Bidding Documents” shall mean the RFP, along with all
attachments thereto or clarifications thereof;

“Bidding Guidelines” shall mean the “Tariff Based Competitive Bidding Guidelines for
Transmission Service” and “Guidelines for Encouraging Competition in Development
of Transmission Projects” issued by Government of India, Ministry of Power under
Section — 63 of the Electricity Act as amended from time to time;

“Bid Process Coordinator” or “BPC” shall mean a person or its authorized
representative as notified by the Government of India, responsible for carrying out the
process for selection of Bidder who will acquire Transmission Service Provider;

“Bill” shall mean any bill raised by the CTU on the DICs to recover the Transmission
Charges pursuant to the Sharing Regulations;

“Business Day” shall mean a day other than Sunday or a statutory holiday, on which
the banks remain open for business in the State in which the Nodal Agency’s registered
office is located and the concerned TSP are located;

“CEA” shall mean the Central Electricity Authority constituted under Section -70 of the
Electricity Act;

“Change in law” shall have the meaning ascribed thereto in Article 12;
“Commercial Operation Date” or “COD” shall mean the date as per Article 6.2;

“Commission” or “CERC” shall mean the Central Electricity Regulatory Commission
referred to in sub-section (1) of Section 76 of the Electricity Act, 2003 or its
successors and assigns;

“Competent Court of Law” shall mean the Supreme Court or any High Court, or any
tribunal or any similar judicial or quasi-judicial body in India that has jurisdiction to
adjudicate upon issues relating to the Project;

“Connection Agreement” shall mean the agreement between the CTU or STU or any
other concerned parties and the TSP, setting out the terms relating to the connection
of the Project to the Inter-connection Facilities and use of the Inter State Transmission
System as per the provisions of the IEGC, as the case may be;
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Transmission Service Agreement

“Consultation Period” shall mean the period of sixty (60) days or such longer period
as the Parties may agree, commencing from the date of issue of a TSP’s Preliminary
Notice or a Nodal Agency’s Preliminary Termination Notice, as provided in Article 13
of this Agreement, for consultation between the Parties to mitigate the consequence
of the relevant event having regard to all the circumstances;

“Consents, Clearances and Permits” shall mean all authorizations, licenses, approvals,
registrations, permits, waivers, privileges, acknowledgements, agreements, or
concessions required to be obtained from or provided by any concerned authority for
the development, execution and operation of Project including without any limitation
for the construction, ownership, operation and maintenance of the Transmission Lines
and/or sub-stations;

“Construction Period” shall mean the period from (and including) the Effective Date
of the Transmission Service Agreement up to (but not including) the COD of the
Element of the Project in relation to an Element and up to (but not including) the COD
of the Project in relation to the Project;

“Contractors” shall mean the engineering, procurement, construction, operation &
maintenance contractors, surveyors, advisors, consultants, designers, suppliers to the
TSP and each of their respective sub-contractors (and each of their respective
successors and permitted assigns) in their respective capacities as such;

“Contract Performance Guarantee” shall mean the irrevocable unconditional bank
guarantee, or insurance surety bond or Payment on Order Instrument submitted and
to be submitted by the TSP or by the Selected Bidder on behalf of the TSP to the Nodal
Agency from a bank mentioned in Annexure 17 of the RFP, in the form attached here
to as Schedule 8 (for bank guarantee) or Schedule-8A (for insurance surety bond issued
by any of the insurance companies authorized by Insurance Regulatory and
Development Authority of India), or Schedule-8B (for Payment on Order Instrument
issued by PFC/REC/IREDA) in accordance with Article 3 of this Agreement and which
shall include the additional bank guarantee or insurance surety bond or Payment on
Order Instrument furnished by the TSP under this Agreement;

“Contract Year”, for the purpose of payment of Transmission Charges, shall mean the
period beginning on the COD, and ending on the immediately succeeding March 31
and thereafter each period of 12 months beginning on April 1 and ending on March 31
provided that the last Contract Year shall end on the last day of the term of the TSA,;

“CTU” or “Central Transmission Utility” shall have same meaning as defined in the
Electricity Act, 2003;

“Day” shall mean a day starting at 0000 hours and ending at 2400 hours;
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Transmission Service Agreement

“D/C” shall mean Double Circuit;

“Designated ISTS Customers” or “DICs” shall have the meaning as ascribed in the
Sharing Regulations;

“Dispute” shall mean any dispute or difference of any kind between the Parties, in
connection with or arising out of this Agreement including any issue on the
interpretation and scope of the terms of this Agreement as provided in Article 16;

“Effective Date” for the purposes of this Agreement, shall have the same meaning as
per Article 2.1 of this Agreement;

“Electrical Inspector” shall mean a person appointed as such by the Government
under sub-section (1) of Section 162 of the Electricity Act 2003 and also includes Chief
Electrical Inspector;

“Electricity Rules 2005” shall mean the rules framed pursuant to the Electricity Act
2003 and as amended from time to time;

“Element” shall mean each Transmission Line or each circuit of the Transmission Lines
(where there are more than one circuit) or each bay of Sub-station or switching station
or HVDC terminal or inverter station of the Project, including ICTs, Reactors, SVC, FSC,
etc. forming part of the ISTS, which will be owned, operated and maintained by the
concerned ISTS Licensee, and which has a separate Scheduled COD as per Schedule 2
of this Agreement and has a separate percentage for recovery of Transmission Charges
on achieving COD as per Schedule 5 of this Agreement;

“Event of Default” shall mean the events as defined in Article 13 of this Agreement;

“Expiry Date” shall be the date which is thirty five (35) years from the COD of the
Project;

“Financial Closure” shall mean the first Business Day on which funds are made
available to the TSP pursuant to the Financing Agreements;

“Financially Evaluated Entity” shall mean the company which has been evaluated for
the satisfaction of the financial requirement set forth in the RFP;

“Financing Agreements” shall mean the agreements pursuant to which the TSP is to
finance the Project including the loan agreements, security documents, notes,
indentures, security agreements, letters of credit and other documents, as may be
amended, modified, or replaced from time to time, but without in anyway increasing
the liabilities of the Designated ISTS Customers / Nodal Agency;
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Transmission Service Agreement

“Financial Year” shall mean a period of twelve months at midnight Indian Standard
Time (IST) between 1st April & 31st March;

“Force Majeure” and “Force Majeure Event” shall have the meaning assigned thereto
in Article 11;

“GOI” shall mean Government of India;

“Grid Code” / “IEGC” shall mean the Grid Code specified by the Central Commission
under Clause (h) of sub-section (1) of Section 79 of the Electricity Act;

“Independent Engineer” shall mean an agency/ company, appointed by Nodal Agency
in accordance with the Guidelines for Encouraging Competition in Development of
Transmission Projects.

“Indian Governmental Instrumentality” shall mean Government of India,
Government of any State in India or any ministry, department, board, authority,
agency, corporation, commission under the direct or indirect control of Government
of India or any State Government or both, any political sub-division of any of them
including any court or Commission or tribunal or judicial or quasi-judicial body in India
but excluding the CTU, TSP and the Designated ISTS Customers;

“Insurances” shall mean the insurance cover to be obtained and maintained by the
TSP in accordance with Article 9 of this Agreement;

“Interconnection Facilities” shall mean the facilities as may be set up for transmission
of electricity through the use of the Project, on either one or both side of generating
station’s / CTU’s / STU’s / ISTS Licensee’s / Designated ISTS Customer’s substations (as
the case may be) which shall include, without limitation, all other transmission lines,
gantries, sub-stations and associated equipments not forming part of the Project;

“ISTS Licensee” shall be the TSP under this Agreement, consequent to having been
awarded a Transmission License by the CERC and shall be referred to as the TSP or the
ISTS Licensee, as the context may require in this Agreement;

“Law” or “Laws” in relation to this Agreement, shall mean all laws including electricity
laws in force in India and any statute, ordinance, rule, regulation, notification, order
or code, or any interpretation of any of them by an Indian Governmental
Instrumentality having force of law and shall include all rules, regulations, decisions
and orders of the Commission;

“Lead Member of the Bidding Consortium” or “Lead Member” shall mean a company
who commits at least 26% equity stake in the Project, meets the technical requirement
as specified in the RFP and so designated by other Member(s) in Bidding Consortium;
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Transmission Service Agreement

“Lenders” means the banks, financial institutions, multilateral funding agencies, non
banking financial companies registered with the Reserve Bank of India (RBI), insurance
companies registered with the Insurance Regulatory & Development Authority (IRDA),
pension funds regulated by the Pension Fund Regulatory & Development Authority
(PFRDA),mutual funds registered with Securities & Exchange Board of India (SEBI), etc.,
including their successors and assigns, who have agreed on or before COD of the
Project to provide the TSP with the debt financing described in the capital structure
schedule, and any successor banks or financial institutions to whom their interests
under the Financing Agreements may be transferred or assigned;

Provided that, such assignment or transfer shall not relieve the TSP of its obligations
to the Nodal Agency under this Agreement in any manner and shall also does not lead
to an increase in the liability of the Nodal Agency;

“Lenders Representative” shall mean the person notified by the Lender(s) in writing
as being the representative of the Lender(s) or the Security Trustee and such person
may from time to time be replaced by the Lender(s) pursuant to the Financing
Agreements by written notice to the TSP;

“Letter of Intent” or “LOI” shall have the same meaning as in the RFP;

“Member in a Bidding Consortium / Member” shall mean each company in the
Bidding Consortium;

“Month” shall mean a period of thirty (30) days from (and excluding) the date of the
event;

“Monthly Transmission Charges” for any Element of the Project, after COD of the
Element till COD of the Project, and for the Project after COD of the Project, shall mean
the amount of Transmission Charges as specified in Schedule 5 of this Agreement
multiplied by no. of days in the relevant month and divided by no. of days in the year;

“National Load Despatch Centre” shall mean the centre established as per sub-section
(1) of Section 26 of the Electricity Act 2003;

“Nodal Agency” shall mean CTU, which shall execute and implement the Transmission
Service Agreement (TSA);

Provided that while taking major decisions, CTU shall consult CEA on technical matters
and any other matter it feels necessary.

“Notification” shall mean any notification, issued in the Gazette of India;

“Operating Period” for any Element of the Project shall mean the period from (and
including) the COD of such Element of the Project, up to (and including) the Expiry

............ [Insert Name of the SPV]
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Transmission Service Agreement

Date and for the Project, shall mean the period from (and including) the COD of the

Project, up to (and including) the Expiry Date;

“Payment on Order Instrument” shall mean Letter of Undertaking from Indian

Renewable Energy Development Agency Limited (IREDA) or Power Finance
Corporation Limited (PFC) or REC Limited (REC) [the three non-banking financial
institutions under Ministry of New & Renewable Energy (MNRE)/ Ministry of Power

(M
ter
wil

oP), to pay in case situation of default of Transmission Service Provider (TSP) in
ms of tender conditions/Power Purchase Agreement (PPA) arises. Such Letter (s)
| have same effect as that of a Bank Guarantee issued by any public any public

sector bank. Such “Payment on Order instrument” would have terms and conditions

similar to that of any Bank Guarantee given by any public sector bank and would

promise to pay the Nodal Agency on demand within stipulated time. TSPs can seek

such Letter(s) by offering due security to the above mentioned three non-banking
financial institutions mentioned above (IREDA, PFC & REC). Nodal Agency shall not
accept the instrument of ‘Letter of Undertaking’ as described above or in any other

for

m, from any other non-banking financial institutions or bank, except IREDA, PFC &

REC

“Parent Company” shall mean an entity that holds at least twenty six percent (26%)

of the paid - up equity capital directly or indirectly in the Bidding Company or in the

Member in a Bidding Consortium, as the case may be;

llP

reliminary Termination Notice” shall mean a Nodal Agency’s Preliminary

Termination Notice as defined in Article 13 of this Agreement;

“Project” shall mean NERGS IlI-SIANG BASIN, as detailed in Schedule 1 of this
Agreement;

“Project Assets” shall mean all physical and other assets relating to and forming part

of the Project including:

(a) rights over the Site for substations, ROW for transmission lines;

(b) tangible & intangible assets such as civil works and equipment including
foundations, embankments, pavements, electrical systems, communication
systems, relief centres, administrative offices, Sub-stations, software, tower and
sub-stations designs etc;

(c) project facilities situated on the Site;
(d) all rights of the TSP under the project agreements;
(e) financial assets, such as receivables, security deposits etc;

[Insert Name of the SPV] 11
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Transmission Service Agreement
(f) insurance proceeds; and

(g) Applicable Permits and authorisations relating to or in respect of the
Transmission System;”

“Project Execution Plan” shall mean the plan referred to in Article 3.1.3(c) hereof;

“Prudent Utility Practices” shall mean the practices, methods and standards that are
generally accepted internationally from time to time by electric transmission utilities
for the purpose of ensuring the safe, efficient and economic design, construction,
commissioning, operation, repair and maintenance of the Project and which practices,
methods and standards shall be adjusted as necessary, to take account of:

(i) operation, repair and maintenance guidelines given by the
manufacturers to be incorporated in the Project,
(ii) the requirements of Law, and

(iii) the physical conditions at the Site;

(iv) the safety of operating personnel and human beings;

“Rated Voltage” shall mean voltage at which the Transmission System is designed to
operate or such lower voltage at which the line is charged, for the time being, in
consultation with the Central Transmission Utility;

“Rebate” shall have the meaning as ascribed to in Article 10.3 of this Agreement;

“RFP” shall mean Request For Proposal dated 14.10.2025 along with all schedules,
annexures and RFP Project Documents attached thereto, issued by the BPC for tariff
based competitive bidding process for selection of Bidder as TSP to execute the
Project, including any modifications, amendments or alterations thereto;

“RFP Project Documents” shall mean the following documents to be entered into in
respect of the Project, by the Parties to the respective agreements:

a. Transmission Service Agreement,

b. Share Purchase Agreement,

c. Agreement(s) required under Sharing Regulations and
d. Any other agreement as may be required;

“RLDC” shall mean the relevant Regional Load Dispatch Centre as defined in the
Electricity Act, 2003, in the region(s) in which the Project is located;

............ [Insert Name of the SPV] 12
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Transmission Service Agreement

“RPC” shall mean the relevant Regional Power Committee established by the
Government of India for the specific Region(s) in accordance with the Electricity Act,
2003 for facilitating integrated operation of the Power System in that Region;

“Scheduled COD” in relation to an Element(s) shall mean the date(s) as mentioned in
Schedule 2 as against such Element(s) and in relation to the Project, shall mean the
date as mentioned in Schedule 2 as against such Project, subject to the provisions of
Article 4.4 of this Agreement, or such date as may be mutually agreed among the
Parties;

“Scheduled Outage" shall mean the final outage plan as approved by the RPC as per
the provisions of the Grid Code;

“Selected Bid” shall mean the technical Bid and the Final Offer of the Selected Bidder
submitted during e-reverse bidding, which shall be downloaded and attached in
Schedule 7 on or prior to the Effective Date;

“Share Purchase Agreement” shall mean the agreement amongst PFC Consulting

Limited (PFCCL),....c.cccoeovvmvvericnrenee. [SPV which is under incorporation] and the
Successful Bidder for the purchase of one hundred (100%) per cent of the shareholding
Of the e [SPV which is under incorporation] for the Acquisition Price, by

the Successful Bidder on the terms and conditions as contained therein;

“Sharing Regulations” shall mean the Central Electricity Regulatory Commission
(Sharing of Inter-State Transmission Charges and Losses) Regulations, 2020 and as
amended from time to time;

“Site” in relation to a substation, switching station or HVDC terminal or inverter
station, shall mean the land and other places upon which such station / terminal is to
be established;

“SLDC” shall mean the State Load Despatch Centre established as per sub-section (1)
of Section 31 of the Electricity Act 2003;

“STU” or “State Transmission Utility” shall be the Board or the Government company,
specified as such by the State Government under sub-section (1) of Section 39 of the
Electricity Act 2003;

“Successful Bidder” or “Selected Bidder” shall mean the Bidder selected pursuant to
the RFP and who has to acquire one hundred percent (100%) equity shares of
....................... [SPV which is under incorporation], along with all its related assets and
liabilities, which will be responsible as the TSP to establish the Project on build, own,
operate and transfer basis as per the terms of the TSA and other RFP Project
Documents;

............ [Insert Name of the SPV]
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1.2

Transmission Service Agreement

“TSP’s Preliminary Notice” shall mean a notice issued by the TSP in pursuant to the
provisions of Article 13.3 of this Agreement;

“Target Availability” shall have the meaning as ascribed hereto in Article 0 of this
Agreement;

“Technically Evaluated Entity” shall mean the company which has been evaluated for
the satisfaction of the technical requirement set forth in RFP;

“Termination Notice” shall mean a Nodal Agency’s Termination Notice given by the
Nodal Agency to the TSP pursuant to the provisions of Articles 3.3.1, 3.3.4,4.4.2, 5.8,
13.2 and 13.3 of this Agreement for the termination of this Agreement;

“Term of Agreement” for the purposes of this Agreement shall have the meaning
ascribed thereto in Article 2.2 of this Agreement;

“Transmission Charges” shall mean the Final Offer of the Selected Bidder during the
e-reverse bidding and adopted by the Commission, payable to the TSP as per Sharing
Regulations;

“Transmission License” shall mean the license granted by the Commission in terms of
the relevant regulations for grant of such license issued under the Electricity Act;

“Transmission Service” shall mean making the Project available as per the terms and
conditions of this Agreement and Sharing Regulations;

“Unscheduled Outage” shall mean an interruption resulting in reduction of the
Availability of the Element(s) / Project (as the case may be) that is not a result of a
Scheduled Outage or a Force Majeure Event.

“Ultimate Parent Company” shall mean an entity which owns at least twenty six
percent (26%) equity in the Bidding Company or Member of a Consortium, (as the case
may be) and in the Technically Evaluated Entity and / or Financially Evaluated Entity
(as the case may be) and such Bidding Company or Member of a Consortium, (as the
case may be) and the Technically Evaluated Entity and / or Financially Evaluated Entity
(as the case may be) shall be under the direct control or indirectly under the common
control of such entity;

Interpretation:

Save where the contrary is indicated, any reference in this Agreement to:

“Agreement" shall be construed as including a reference to its Schedules, Appendices
and Annexures;

"Rupee"”, "Rupees" and “Rs.” shall denote lawful currency of India;

....... [Insert Name of the SPV]
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1.2.2

1.2.3

Transmission Service Agreement

“crore” shall mean a reference to ten million (10,000,000) and a “lakh” shall mean a
reference to one tenth of a million (1,00,000);

"encumbrance" shall be construed as a reference to a mortgage, charge, pledge, lien
or other encumbrance securing any obligation of any person or any other type of
preferential arrangement (including, without limitation, title transfer and retention
arrangements) having a similar effect;

"holding company" of a company or corporation shall be construed as a reference to
any company or corporation of which the other company or corporation is a
subsidiary;

"indebtedness" shall be construed so as to include any obligation (whether incurred
as principal or surety) for the payment or repayment of money, whether present or
future, actual or contingent;

"person" shall have the meaning as defined in Section 2 (49) of the Act;

"subsidiary" of a company or corporation (the holding company) shall be construed
as a reference to any company or corporation:

(i)  whichis controlled, directly or indirectly, by the holding company, or

(ii)  more than half of the issued share capital of which is beneficially owned,
directly or indirectly, by the holding company, or

(iii)  which is a subsidiary of another subsidiary of the holding company,

for these purposes, a company or corporation shall be treated as being controlled by
another if that other company or corporation is able to direct its affairs and/or to
control the composition of its board of directors or equivalent body;

"winding-up", "dissolution"”, "insolvency", or "reorganization" in the context of a
company or corporation shall have the same meaning as defined in the Companies
Act, 1956/ Companies Act, 2013 (as the case may be).

Words importing the singular shall include the plural and vice versa.

This Agreement itself or any other agreement or document shall be construed as a
reference to this or to such other agreement or document as it may have been, or may
from time to time be, amended, varied, novated, replaced or supplemented.

A Law shall be construed as a reference to such Law including its amendments or re-
enactments from time to time.

....... [Insert Name of the SPV]
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1.2.5

1.2.6

1.2.7

1.2.8

1.2.9

Transmission Service Agreement

A time of day shall, save as otherwise provided in any agreement or document be
construed as a reference to Indian Standard Time.

Different parts of this Agreement are to be taken as mutually explanatory and
supplementary to each other and if there is any inconsistency between or among the
parts of this Agreement, they shall be interpreted in a harmonious manner so as to
give effect to each part.

The tables of contents and any headings or sub-headings in this Agreement have been
inserted for ease of reference only and shall not affect the interpretation of this
Agreement.

All interest payable under this Agreement shall accrue from day to day and be
calculated on the basis of a year of three hundred and sixty five (365) days.

The words “hereof” or “herein”, if and when used in this Agreement shall mean a
reference to this Agreement.

The contents of Schedule 7 shall be referred to for ascertaining accuracy and
correctness of the representations made by the Selected Bidder in Article 17.2.1
hereof.

....... [Insert Name of the SPV]
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ARTICLE: 2

2

2.1

2.2

2.2.1

2.2.2

2.2.3

2.3

23.1

2.3.2

EFFECTIVENESS AND TERM OF AGREEMENT

Effective Date:

This Agreement shall be effective from later of the dates of the following events:

The Selected Bidder, on behalf of the TSP, has provided the Contract Performance
Guarantee, as per terms of Article 3.1 of this Agreement; and

The Selected Bidder has acquired for the Acquisition Price, one hundred percent
(100%) of the equity shareholding of PFC Consulting Limited (PFCCL) in ......cccceevuueee.
[SPV which is under incorporation] along with all its related assets and liabilities as per
the provisions of the Share Purchase Agreement. and

The Agreement is executed and delivered by the Parties;

Term and Termination:

Subject to Article 2.2.3 and Article 2.4, this Agreement shall continue to be effective
in relation to the Project until the Expiry Date, when it shall automatically terminate.

Post the Expiry Date of this Agreement, the TSP shall ensure transfer of Project Assets
to CTU or its successors or an agency as decided by the Central Government at zero
cost and free from any encumbrance and liability. The transfer shall be completed
within 90 days of expiry of this Agreement failing which CTU shall be entitled to take
over the Project Assets Suo moto.

This Agreement shall terminate before the Expiry Date in accordance with Article 13
or Article 3.3.2 or Article 3.3.4.

Conditions prior to the expiry of the Transmission License

In order to continue the Project beyond the expiry of the Transmission License, the
TSP shall be obligated to make an application to the Commission at least two (2) years
before the date of expiry of the Transmission License, seeking the Commission’s
approval for the extension of the term of the Transmission License up to the Expiry
Date.

The TSP shall timely comply with all the requirements that may be laid down by the
Commission for extension of the term of the Transmission License beyond the initial
term of twenty-five (25) years & upto the Expiry Date and the TSP shall keep the Nodal
Agency fully informed about the progress on its application for extension of the term
of the Transmission License.

...... [Insert Name of the SPV]
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Survival:

The expiry or termination of this Agreement shall not affect any accrued rights,
obligations/ roles and liabilities of the Parties under this Agreement, including the right
to receive liquidated damages as per the terms of this Agreement, nor shall it effect
the survival of any continuing obligations/ roles for which this Agreement provides,
either expressly or by necessary implication, which are to survive after the Expiry Date
or termination including those under Articles 3.3.3, 3.3.5, Article 9.3 (Application of
Insurance Proceeds), Article 11 (Force Majeure), Article 13 (Events of Default and
Termination), Article 14 (Liability & Indemnification), Article 16 (Governing Law &
Dispute Resolution), Article 19 (Miscellaneous).

Applicability of the provisions of this Agreement

For the purpose of Availability, Target Availability and the computation of Availability,
Incentive, Penalty, the provisions provided in this Agreement shall apply and any
future modifications in the relevant Rules and Regulations shall not be applicable for
this Project.

2.5.2 For the purposes of this Agreement for ISTS systems developed under the tariff

based competitive bidding framework, the provisions relating to the definitions
(Availability and COD), Article 3 (Contract Performance Guarantee and Conditions
Subsequent), Article 5 (Construction of the Project), Article 6 (Connection and
Commissioning of the Project), Article 8 (Target Availability and calculation of
Availability), Article 11 (Force Majeure), Article 12 (Change in Law), Article 13 (Event
of Default), Article 14 (Indemnification), Article 15 (Assignment and Charges), Articles
16.1, 16.2 and 16.4 (Governing Laws and Dispute Resolution) and Article 17
(representation and warranties of the ISTS Licensee) of this agreement shall supersede
the corresponding provisions under Sharing Regulations.

...... [Insert Name of the SPV]

18

2025



Transmission Service Agreement

ARTICLE: 3
3 CONDITIONS SUBSEQUENT
3.1 Satisfaction of conditions subsequent by the TSP

3.11

3.1.2

3.13

Within ten (10) days from the date of issue of Letter of Intent, the Selected Bidder,
shall:

Provide the Contract Performance Guarantee, and
b. Acquire, for the Acquisition Price, one hundred percent (100%) equity

shareholding of .................. [SPV which is under incorporation] from PFC
Consulting Limited (PFCCL), who shall sell to the Selected Bidder, the equity
shareholding of .................. [SPV which is under incorporation], along with all

its related assets and liabilities.
c. Execute this Agreement;

The TSP shall, within five (5) working days from the date of acquisition of SPV by the
Selected Bidder, undertake to apply to the Commission for the grant of Transmission
License and for the adoption of tariff as required under section-63 of the Electricity
Act.

The Selected Bidder, on behalf of the TSP, will provide to the Central Transmission
Utility of India Limited (being the Nodal Agency) the Contract Performance Guarantee
for an amount of Rs.28.50 Crore (Rupees Twenty Eight Crore Fifty Lakh Only).

The Contract Performance Guarantee shall be initially valid for a period up to three (3)
months after the Scheduled COD of the Project and shall be extended from time to
time to be valid for a period up to three (3) months after the COD of the Project. In
case the validity of the Contract Performance Guarantee is expiring before the validity
specified in this Article, the TSP shall, at least thirty (30) days before the expiry of the
Contract Performance Guarantee, replace the Contract Performance Guarantee with
another Contract Performance Guarantee or extend the validity of the existing
Contract Performance Guarantee until the validity period specified in this Article.

The TSP agrees and undertakes to duly perform and complete the following activities
within six (6) months from the Effective Date (except for c) below), unless such
completion is affected due to any Force Majeure Event, or if any of the activities is
specifically waived in writing by the Nodal Agency:

a. To obtain the Transmission License for the Project from the Commission;

b. To obtain the order for adoption of Transmission Charges by the Commission, as
required under Section 63 of the Electricity Act 2003;

c. To submit to the Nodal Agency, CEA & Independent Engineer, the Project Execution

....... [Insert Name of the SPV]
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Plan, immediately after award of contract(s) and maximum within one hundred and
twenty (120) days from the Effective Date. Also, an approved copy each of
Manufacturing Quality Plan (MQP) and Field Quality Plan (FQP) would be submitted
to Independent Engineer & Nodal Agency in the same time period. The TSP’s Project
Execution Plan should be in conformity with the Scheduled COD as specified in
Schedule 2 of this Agreement, and shall bring out clearly the organization structure,
time plan and methodology for executing the Project, award of major contracts,
designing, engineering, procurement, shipping, construction, testing and
commissioning to commercial operation;

d. To submit to the Nodal Agency, CEA & Independent Engineer a detailed bar
(GANTT) chart of the Project outlining each activity (taking longer than one Month),
linkages as well as durations;

e. To submit to the Nodal Agency, CEA & Independent Engineer detailed specifications
of conductor meeting the functional specifications specified in RFP;

f. To achieve Financial Closure;

g. To provide an irrevocable letter to the Lenders duly accepting and acknowledging
the rights provided to the Lenders under the provisions of Article 15.3 of this
Agreement and all other RFP Project Documents;

h. To award the Engineering, Procurement and Construction contract (“EPC contract”)
for the design and construction of the Project and shall have given to such
Contractor an irrevocable notice to proceed; and

i. To sign the Agreement(s) required, if any, under Sharing Regulations.

Recognition of Lenders’ Rights by the Nodal Agency

The Nodal Agency hereby accepts and acknowledges the rights provided to the
Lenders as per Article 15.3 of this Agreement and all other RFP Project Documents.

Consequences of non-fulfilment of conditions subsequent

If any of the conditions specified in Article 3.1.3 is not duly fulfilled by the TSP even
within three (3) Months after the time specified therein, then on and from the expiry
of such period and until the TSP has satisfied all the conditions specified in Article
3.1.3, the TSP shall, on a monthly basis, be liable to furnish to Central Transmission
Utility of India Limited (being the Nodal Agency) additional Contract Performance
Guarantee of Rs.2.85 Crore (Rupees Two Crore Eighty Five Lakh Only) within two (2)
Business Days of expiry of every such Month. Such additional Contract Performance
Guarantee shall be provided to Central Transmission Utility of India Limited (being
the Nodal Agency) in the manner provided in Article 3.1.1 and shall become part of
the Contract Performance Guarantee and all the provisions of this Agreement shall be

....... [Insert Name of the SPV]
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construed accordingly. Central Transmission Utility of India Limited (being the Nodal
Agency) shall be entitled to hold and / or invoke the Contract Performance Guarantee,
including such additional Contract Performance Guarantee, in accordance with the
provisions of this Agreement.

Subject to Article 3.3.4, if:

(i) the fulfilment of any of the conditions specified in Article 3.1.3 is delayed beyond
nine (9) Months from the Effective Date and the TSP fails to furnish additional
Contract Performance Guarantee to the Nodal Agency in accordance with Article
3.3.1 hereof; or

(i) the TSP furnishes additional Performance Guarantee to the Nodal Agency in
accordance with Article 3.3.1 hereof but fails to fulfil the conditions specified in
Article 3.1.3 within a period of twelve (12) months from the Effective Date,

the Nodal Agency shall have the right to terminate this Agreement, by giving a
Termination Notice to the TSP, in writing, of at least seven (7) days, with a copy to CEA
and the Lenders’ Representative in order to enable the Lenders to exercise right of
substitution in accordance with Article 15.3 of this Agreement.

If the Nodal Agency elects to terminate this Agreement as per the provisions of Article
3.3.1, the TSP shall be liable to pay to the Nodal Agency an amount of Rs.28.50 Crore
(Rupees Twenty Eight Crore Fifty Lakh Only) as liquidated damages. The Nodal
Agency shall be entitled to recover this amount of damages by invoking the Contract
Performance Guarantee to the extent of liquidated damages, which shall be required
by the Nodal Agency, and the balance shall be returned to TSP, if any.

It is clarified for removal of doubt that this Article shall survive the termination of this
Agreement.

In case of inability of the TSP to fulfil the conditions specified in Article 3.1.3 due to
any Force Majeure Event, the time period for fulfiiment of the condition subsequent
as mentioned in Article 3.1.3, may be extended for a period of such Force Majeure
Event. Alternatively, if deemed necessary, this Agreement may be terminated by the
Nodal Agency by giving a Termination Notice to the TSP, in writing, of at least seven
(7) days, with a copy to CEA and the Lenders’ Representative in order to enable the
Lenders to exercise right of substitution in accordance with Article 15.3 of this
Agreement and the Contract Performance Guarantee shall be returned as per the
provisions of Article 6.5.1.

Provided, that due to the provisions of this Article 3.3.4, any increase in the time
period for completion of conditions subsequent mentioned under Article 3.1.3, shall

...... [Insert Name of the SPV]
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lead to an equal increase in the time period for the Scheduled COD. If the Scheduled
COD is extended beyond a period of one hundred eighty (180) days due to the
provisions of this Article 3.3.4, the TSP will be allowed to recover the interest cost
during construction corresponding to the period exceeding one hundred eighty (180)
days by adjustment in the Transmission Charges in accordance with Schedule 9.

Upon termination of this Agreement as per Articles 3.3.1 and 3.3.4, the Nodal Agency
may take steps to bid out the Project again.

The Nodal agency, on the failure of the TSP to fulfil its obligations, if it considers that
there are sufficient grounds for so doing, apart from invoking the Contract
Performance Guarantee under para 3.3.3 may also initiate proceedings for blacklisting
the TSP as per provisions of Article 13.2 of TSA.

Progress Reports

The TSP shall notify the Nodal Agency and CEA in writing at least once a Month on the
progress made in satisfying the conditions subsequent in Articles 3.1.3.

....... [Insert Name of the SPV]
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4 DEVELOPMENT OF THE PROJECT

4.1 TSP's obligations in development of the Project:

Subject to the terms and conditions of this Agreement, the TSP at its own cost and
expense shall observe, comply with, perform, undertake and be responsible:

a.

g.

for procuring and maintaining in full force and effect all Consents, Clearances and
Permits, required in accordance with Law for development of the Project;

for financing, constructing, owning and commissioning each of the Element of the
Project for the scope of work set out in Schedule 1 of this Agreement in accordance
with:

i. the Electricity Act and the Rules made thereof;
ii. the Grid Code;

iii. the CEA Regulations applicable, and as amended from time to time, for
Transmission Lines and sub-stations:

e the Central Electricity Authority (Technical Standards for Connectivity to the

Grid) Regulations, 2007,

e Central Electricity Authority (Technical Standards for construction of Electrical

Plants and Electric Lines) Regulation, 2010;
e Central Electricity Authority (Grid Standard) Regulations, 2010;

e Central Electricity Authority (Safety requirements for construction, operation

and maintenance of Electrical Plants and Electrical Lines) Regulation, 2011;

e Central Electricity Authority (Measures relating to Safety and Electricity Supply)

Regulation, 2010;

e Central Electricity Authority (Technical Standards for Communication System in

Power System Operation) Regulations, 2020.
iv. Safety/ security Guidelines laid down by the Government;

v. Prudent Utility Practices, relevant Indian Standards and the Law; not
later than the Scheduled COD as per Schedule 2 of this Agreement;

for entering into a Connection Agreement with the concerned parties in accordance
with the Grid Code.

for owning the Project throughout the term of this Agreement free and clear of any
encumbrances except those expressly permitted under Article 15 of this Agreement;
to co-ordinate and liaise with concerned agencies and provide on a timely basis
relevant information with regard to the specifications of the Project that may be
required for interconnecting the Project with the Interconnection Facilities;

for providing all assistance to the Arbitrators as they may require for the performance
of their duties and responsibilities;

to provide to the Nodal Agency and CEA, on a monthly basis, progress reports with

............ [Insert Name of the SPV]
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regard to the Project and its execution (in accordance with prescribed form) to enable
the CEA to monitor and co-ordinate the development of the Project matching with
the Interconnection Facilities;

to comply with Ministry of Power order no. 25-11/6/2018 — PG dated 02.07.2020 as
well as other Guidelines issued by Govt. of India pertaining to this;

to procure the products associated with the Transmission System as per provisions of
Public Procurement (Preference to Make in India) orders issued by Ministry of Power
vide orders No. P45021/2/2017- PP (BE-Il)-Part (4) Vol.ll dated 19.07.2024 for
transmission sector, as amended from time to time read with Department for
Promotion of Industry and Internal Trade (DPIIT) orders in this regard (Procuring Entity
as defined in above orders shall deemed to have included Selected Bidder and/ or
TSP).

Also, to comply with Department of Expenditure, Ministry of Finance vide OM No.
F.7/10/2021-PPD (1) dated 23.02.2023, as amended from time to time, regarding
public procurement from a bidder of a country, which shares land border with India;
to submit to Nodal Agency information in the prescribed format [To be devised by
Nodal Agency] for ensuring compliance to Article 4.1 i) above.

to comply with all its obligations undertaken in this Agreement.

4.2 Roles of the Nodal Agency in implementation of the Project:

4.2.1 Subject to the terms and conditions of this Agreement, the Nodal Agency shall be the

holder and administrator of this Agreement and shall inter alia:

a.

appoint an Independent Engineer within 90 days of the Effective Date

provide letters of recommendation to the concerned Indian Governmental
Instrumentality, as may be requested by the TSP from time to time, for obtaining the
Consents, Clearances and Permits required for the Project;

coordinate among TSP and upstream/downstream entities in respect of
Interconnection Facilities; and

monitor the implementation of the Agreement and take appropriate action for breach
thereof including revocation of guarantees, cancellation of Agreement, blacklisting
etc

provide all assistance to the Arbitrators as required for the performance of their duties
and responsibilities; and

perform any other responsibility (ies) as specified in this Agreement.

4.3 Time for Commencement and Completion:

a.

The TSP shall take all necessary steps to commence work on the Project from the
Effective Date of the Agreement and shall achieve Scheduled COD of the Project in
accordance with the time schedule specified in Schedule 2 of this Agreement;

The COD of each Element of the Project shall occur no later than the Scheduled COD
or within such extended time to which the TSP shall be entitled under Article 4.4

hereto.

[Insert Name of the SPV]
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Extension of time:

In the event that the TSP is unable to perform its obligations for the reasons solely
attributable to the Nodal Agency, the Scheduled COD shall be extended, by a ‘day to
day’ basis, subject to the provisions of Article 13.

In the event that an Element or the Project cannot be commissioned by its Scheduled
COD on account of any Force Majeure Event as per Article 11, the Scheduled COD shall
be extended, by a ‘day to day’ basis for a period of such Force Majeure Event.
Alternatively, if deemed necessary, the Nodal Agency may terminate the Agreement
as per the provisions of Article 13.4 by giving a Termination Notice to the TSP, in
writing, of at least seven (7) days, with a copy to CEA and the Lenders’ Representative
in order to enable the Lenders to exercise right of substitution in accordance with
Article 15.3 of this Agreement.

If the Parties have not agreed, within thirty (30) days after the affected Party’s
performance has ceased to be affected by the relevant circumstance, on how long the
Scheduled COD should be deferred by, any Party may raise the Dispute to be resolved
in accordance with Article 16.

Metering Arrangements:

The TSP shall comply with all the provisions of the IEGC and the Central Electricity
Authority (Installation and Operation of Meters) Regulations, 2006 as amended from
time to time, with regard to the metering arrangements for the Project. The TSP shall
fully cooperate with the CTU / STU / RLDC and extend all necessary assistance in taking
meter readings.

Interconnection Facilities:

Subject to the terms and conditions of this Agreement, the TSP shall be responsible
for connecting the Project with the interconnection point(s) specified in Schedule 1 of
this Agreement. The Interconnection Facilities shall be developed as per the scope of
work and responsibilities assigned in Schedule 1 of this Agreement. The Nodal Agency
shall be responsible for coordinating to make available the Interconnection Facilities.

In order to remove any doubts, it is made clear that the obligation of the TSP within
the scope of the project is to construct the Project as per Schedule-1 of this Agreement
and in particular to connect it to the Interconnection Facilities as specified in this
Agreement.

....... [Insert Name of the SPV]
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ARTICLE: 5

5

5.1

511

5.1.2

5.13

514

CONSTRUCTION OF THE PROJECT
TSP’s Construction Responsibilities:

The TSP, at its own cost and expense, shall be responsible for designing, constructing,
erecting, testing and commissioning each Element of the Project by the Scheduled
COD in accordance with the Regulations and other applicable Laws specified in Article
4.1 of this Agreement.

The TSP acknowledges and agrees that it shall not be relieved from any of its
obligations under this Agreement or be entitled to any extension of time or any
compensation whatsoever by reason of the unsuitability of the Site or Transmission
Line route(s).

The TSP shall be responsible for obtaining all Consents, Clearances and Permits related
but not limited to road / rail / river / canal / power line / crossings, Power and Telecom
Coordination Committee (PTCC), defence, civil aviation, right of way / way-leaves and
environmental & forest clearances from relevant authorities required for developing,
financing, constructing, maintaining/ renewing all such Consents, Clearances and
Permits in order to carry out its obligations under this Agreement in general and shall
furnish to the Nodal Agency such copy/ies of each Consents, Clearances and Permits,
on demand. Nodal Agency shall provide letters of recommendation to the concerned
Indian Governmental Instrumentality, as may be requested by the TSP from time to
time, for obtaining the Consents, Clearances and Permits required for the Project.

The TSP shall be responsible for:

a) Acquisition of land for location specific substations, switching stations or HVDC
terminal or inverter stations. Also, the actual location of Greenfield substations
(Switching Stations or HVDC Terminal or Inverter Stations) in the scope of TSP:

° For Generation Pooling Substation shall not be beyond 3 Km radius of the
location proposed by BPC in their survey report.

° For Load Serving Substation within the scope of TSP shall not be beyond
5 Km radius of the location proposed by the BPC in their Survey Report

° For an Intermediate Substation shall not be beyond 10 Km radius of the
location proposed by the BPC in their Survey Report

b) final selection of Site including its geo-technical investigation;

c) survey and geo-technical investigation of line route in order to determine the final
route of the Transmission Lines;

seeking access to the Site and other places where the Project is being executed, at its
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own risk and costs, including payment of any crop, tree compensation or any other
compensation as may be required.

In case the Project involves any resettlement and rehabilitation, the resettlement and
rehabilitation package will be implemented by the State Government authorities, for
which the costs is to be borne by the TSP and no changes would be allowed in the
Transmission Charges on account of any variation in the resettlement and
rehabilitation cost. The TSP shall provide assistance on best endeavour basis, in
implementation of the resettlement and rehabilitation package, if execution of such
package is in the interest of expeditious implementation of the Project and is
beneficial to the Project affected persons.

Appointing Contractors:

The TSP shall conform to the requirements as provided in this Agreement while
appointing Contractor(s) for procurement of goods & services.

The appointment of such Contractor(s) shall neither relieve the TSP of any of its
obligations under this Agreement nor make the Nodal Agency liable for the
performance of such Contractor(s).

Monthly Progress Reporting:

The TSP shall provide to the CEA, Nodal Agency & Independent Engineer, on a monthly
basis, progress reports along with likely completion date of each Element with regard
to the Project and its execution (in accordance with prescribed form). The Nodal
Agency/ CEA shall monitor the development of the Project for its timely completion
for improving and augmenting the electricity system as a part of its statutory
responsibility.

Quality of Workmanship:

The TSP shall ensure that the Project is designed, built and completed in a good
workmanship using sound engineering and construction practices, and using only
materials and equipment that are new and manufactured as per the MQP and
following approved FQP for erection, testing & commissioning and complying with
Indian /International Standards such that, the useful life of the Project will be at least
thirty five (35) years from the COD of the Project.

The TSP shall ensure that all major substation equipment / component (e.g.
transformers, reactors, Circuit Breakers, Instrument Transformers (IT), Surge Arresters
(SA), Protection relays, clamps & connectors etc.), equipment in terminal stations of
HVDC installations including Thyristor/ IGBT valves, Converter Transformers,
smoothing reactors, Transformer bushings and wall bushings, GIS bus ducts, towers
and gantry structures and transmission towers or poles and line materials (conductors,
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earthwire, OPGW, insulator, accessories for conductors, OPGW & earthwires,
hardware fittings for insulators, aviation lights etc), facilities and system shall be
designed, constructed and tested (Type test, Routine tests, Factory Acceptance Test
(FAT)) in accordance with relevant CEA Regulations and Indian Standards. In case
Indian Standards for any particular equipment/ system/ process is not available, IEC/
IEEE or equivalent International Standards and Codes shall be followed.

Progress Monitoring & Quality Assurance:

The Project Execution Plan submitted by the TSP in accordance with Article 3.1.3 c)
shall comprise of detailed schedule of all the equipments/items /materials required
for the Project, right from procurement of raw material till the dispatch from works
and receipt at the site. Further, it should also include various stages of the construction
schedule up to the commissioning of the Project.

Nodal Agency, CEA & Independent Engineer shall have access at all reasonable times
to the Site and to the Manufacturer’s works and to all such places where the Project
is being executed.

Independent Engineer shall ensure conformity of the conductor specifications with the
functional specifications specified in RFP.

The Independent Engineer shall monitor the following during construction of the
Project:

a) Quality of equipments, material, foundation, structures and workmanship etc.
as laid down in Article 5.4 and 6.1.4 of the TSA. Specifically, quality of Sub-
station equipments, transmission line material and workmanship etc. would be
checked in accordance with the Article 5.4.

b) Progress in the activities specified in Condition Subsequent

c) Verification of readiness of the elements including the statutory clearances &
completion of civil works, fixing of all components and finalisation of punch
points (if any) prior to charging of the elements

d) Progress of construction of substation and Transmission Lines

The progress shall be reviewed by the Independent Engineer against the Project
Execution Plan. The Independent Engineer shall prepare its report on monthly basis
and submit the same to Nodal Agency highlighting the progress achieved till the end
of respective month vis-a-vis milestone activities, areas of concern, if any, which may
result in delay in the timely completion of the Project. Based on the progress, Nodal
Agency and/ or CEA shall issue written instructions to the TSP to take corrective
measures, as may be prudent for the timely completion of the Project. In case of any
deficiency, the Nodal Agency would be at liberty to take action in accordance with the
procedure of this Agreement.
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5.5.6 For any delay in commissioning any critical Element(s), as identified in Schedule 1 &

5.6

5.7

5.8

Schedule 2 of this Agreement, beyond a period of 45 days shall lead to a sequestration
of 10% of the Contract Performance Guarantee.

Site regulations and Construction Documents

The TSP shall abide by the Safety Rules and Procedures as mentioned in Schedule 3 of
this Agreement

The TSP shall retain at the Site and make available for inspection at all reasonable
times, copies of the Consents, Clearances and Permits, construction drawings and
other documents related to construction.

Supervision of work:

The TSP shall provide all necessary superintendence for execution of the Project and
its supervisory personnel shall be available to provide full-time superintendence for
execution of the Project. The TSP shall provide skilled personnel who are experienced
in their respective fields.

Remedial Measures:

The TSP shall take all necessary actions for remedying the shortfall in achievement of
timely progress in execution of the Project, if any, as intimated by the Independent
Engineer and/ or CEA and/ or the Nodal Agency. However, such intimation by the
Independent Engineer and/ or CEA and/ or the Nodal Agency and the subsequent
effect of such remedial measures carried out by the TSP shall not relieve the TSP of its
obligations in the Agreement. Independent Engineer and/ or CEA and/ or the Nodal
Agency may carry out random inspections during the Project execution, as and when
deemed necessary by it. If the shortfalls as intimated to the TSP are not remedied to
the satisfaction of the CEA and/ or the Nodal Agency, this Agreement may be
terminated by the Nodal Agency by giving a Termination Notice to the TSP, in writing,
of at least seven (7) days, with a copy to CEA and the Lenders’ Representative in order
to enable the Lenders to exercise right of substitution in accordance with Article 15.3
of this Agreement .
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ARTICLE: 6

6

6.1

6.1.1

6.1.2

6.1.3

6.1.4

6.1.5

CONNECTION AND COMMISSIONING OF THE PROJECT
Connection with the Inter-Connection Facilities:

The TSP shall give the RLDC(s), CTU, / STU, as the case may be, and any other agencies
as required, at least sixty (60) days advance written notice of the date on which it
intends to connect an Element of the Project, which date shall not be earlier than its
Scheduled COD or Schedule COD extended as per Article 4.4.1 & 4.4.2 of this
Agreement, unless mutually agreed to by Parties. Further, any preponing of COD of
any element prior to Scheduled COD must be approved by the Nodal Agency.

The RLDC / SLDC (as the case may be) or the CTU / STU (as the case may be), for
reasonable cause, including non-availability of Interconnection Facilities as per Article
4.2, can defer the connection for up to fifteen (15) days from the date notified by the
TSP pursuant to Article 6.1.1, if it notifies to the TSP in writing, before the date of
connection, of the reason for the deferral and when the connection is to be
rescheduled. However, no such deferment on one or more occasions would be for
more than an aggregate period of thirty (30) days. Further, the Scheduled COD would
be extended as required, for all such deferments on “day to day” basis.

Subject to Articles 6.1.1 and 6.1.2, any Element of Project may be connected with the
Interconnection Facilities when:

a) it has been completed in accordance with this Agreement and the Connection
Agreement;

b) it meets the Grid Code, Central Electricity Authority (Technical Standards for
Connectivity to the Grid) Regulations, 2007 as amended from time to time and
all other Indian legal requirements, and

c) The TSP has obtained the approval in writing of the Electrical Inspector
certifying that the Element is ready from the point of view of safety of supply
and can be connected with the Interconnection Facilities.

It has satisfactorily met all the testing requirements as per Articles 6.1.4

Site Acceptance Test (SAT)/ pre-commissioning tests of all major substation
equipment, component, system, facilities shall be successfully carried out before
commissioning. The Type tests, FAT and SAT reports should be available at the
substation / terminal station of HVDC installations for ready reference of operation
and maintenance staff and has to be made available to the Independent Engineer
appointed for quality monitoring or their authorised representatives, as and when
they wish to examine the same.
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Commercial Operation:

An Element of the Project shall be declared to have achieved COD twenty four (24)
hours following the connection of the Element with the Interconnection Facilities
pursuant to Article 6.1 or seven (7) days after the date on which it is declared by the
TSP to be ready for charging but is not able to be charged for reasons not attributable
to the TSP subject to Article 6.1.2.

Provided that an Element shall be declared to have achieved COD only after all the
Element(s), if any, which are pre-required to have achieved COD as defined in Schedule
2 of this Agreement, have been declared to have achieved their respective COD.

Once any Element of the Project has been declared to have achieved deemed COD as
per Article 6.2.1 above, such Element of the Project shall be deemed to have
Availability equal to the Target Availability till the actual charging of the Element and
to this extent, TSP shall be eligible for the Monthly Transmission Charges applicable
for such Element

Compensation for Direct Non Natural Force Majeure Event or Indirect Non Natural
Force Majeure Event or Natural Force Majeure Event (affecting the Nodal Agency)

If the TSP is otherwise ready to connect the Element(s) of the Project and has given
due notice, as per provisions of Article 6.1.1, to the concerned agencies of the date of
intention to connect the Element(s) of the Project, where such date is not before the
Scheduled COD, but is not able to connect the Element(s) of the Project by the said
date specified in the notice, due to Direct Non Natural Force Majeure Event or Indirect
Non Natural Force Majeure Event or Natural Force Majeure Event affecting the Nodal
Agency, provided such Direct Non Natural Force Majeure Event or Indirect Non
Natural Force Majeure Event or Natural Force Majeure Event affecting the Nodal
Agency has continued for a period of more than three (3) continuous or non-
continuous Months, the TSP shall, until the effects of the Direct Non Natural Force
Majeure Event or of Indirect Non Natural Force Majeure Event or Natural Force
Majeure Event affecting the Nodal Agency no longer prevent the TSP from connecting
the Element(s) of the Project, be deemed to have achieved COD relevant to that date
and to this extent, be deemed to have been providing Transmission Service with effect
from the date notified, and shall be treated as follows:

a) In case of delay due to Direct Non Natural Force Majeure Event, TSP is entitled
for Transmission Charges calculated on Target Availability for the period of
such events in excess of three (3) continuous or non continuous Months in the
manner provided in (c) below.

b) In case of delay due to Indirect Non Natural Force Majeure Event or Natural Force
Majeure Event affecting the Nodal Agency, TSP is entitled for payment for debt service
which is due under the Financing Agreements, subject to a maximum of Transmission
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Charges calculated on Target Availability, for the period of such events in excess of
three (3) continuous or non continuous Months in the manner provided in (c) below.
c) Incase of delay due to Direct Non Natural Force Majeure Event or Indirect Non Natural
Force Majeure Event or Natural Force Majeure Event affecting the Nodal Agency, the
TSP is entitled for payments mentioned in (a) and (b) above, after commencement of
Transmission Service, in the form of an increase in Transmission Charges. These
amounts shall be paid from the date, being the later of a) the date of cessation of such
Indirect Non Natural Force Majeure Event or Natural Force Majeure Event affecting
the Nodal Agency and b) the completion of sixty (60) days from the receipt of the
Financing Agreements by the Nodal Agency from the TSP.
Provided such increase in Transmission Charges shall be so as to put the TSP in the
same economic position as the TSP would have been in case the TSP had been paid
amounts mentioned in (a) and (b) above in a situation where the Force Majeure Event
had not occurred.

For the avoidance of doubt, it is clarified that the charges payable under this Article
6.3.1 shall be recovered as per Sharing Regulations.

Liquidated Damages for Delay in achieving COD of Project:

If the TSP fails to achieve COD of any Element of the Project or the Project, by the
Element’s / Project’s Scheduled COD or such Scheduled COD as extended under
Articles 4.4.1 and 4.4.3, then the TSP shall pay to the Nodal Agency, a sum equivalent
to 3.33% of Monthly Transmission Charges applicable for the Element of the Project
[in case where no Elements have been defined, to be on the Project as a whole] /
Project, for each day of delay up to sixty (60) days of delay and beyond that time limit,
at the rate of five percent (5%) of the Monthly Transmission Charges applicable to such
Element / Project, as liquidated damages for such delay and not as penalty, without
prejudice to any rights of the Nodal Agency under the Agreement.

The TSP’s maximum liability under this Article 6.4 shall be limited to the amount of
liguidated damages calculated in accordance with Article 6.4.1 for and up to six (6)
months of delay for the Element or the Project.

Provided that, in case of failure of the TSP to achieve COD of the Element of the Project
even after the expiry of six (6) months from its Scheduled COD, the provisions of Article
13 shall apply.

The TSP shall make payment to the Nodal Agency of the liquidated damages calculated
pursuant to Article 6.4.1 within ten (10) days of the earlier of:

a) the date on which the applicable Element achieves COD; or
b) the date of termination of this Agreement.

The payment of such damages shall not relieve the TSP from its obligations to
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complete the Project or from any other obligation and liabilities under the Agreement.

If the TSP fails to pay the amount of liquidated damages to the Nodal Agency within
the said period of ten (10) days, the Nodal Agency shall be entitled to recover the said
amount of the liquidated damages by invoking the Contract Performance Guarantee.
If the then existing Contract Performance Guarantee is for an amount which is less
than the amount of the liquidated damages payable by the TSP to the Nodal Agency
under this Article 6.3 and the TSP fails to make payment of the balance amount of the
liguidated damages not covered by the Contract Performance Guarantee, then such
balance amount shall be deducted from the Transmission Charges payable to the TSP.
The right of the Nodal Agency to encash the Contract Performance Guarantee is
without prejudice to the other rights of the Nodal Agency under this Agreement.

For avoidance of doubt, it is clarified that amount payable by TSP under this Article is
over and above the penalty payable by TSP under Article 5.5.6 of this Agreement.

Return of Contract Performance Guarantee

The Contract Performance Guarantee as submitted by TSP in accordance with Article
3.1.1 shall be released by the Nodal Agency within three (3) months from the COD of
the Project. In the event of delay in achieving Scheduled COD of any of the Elements
by the TSP (otherwise than due to reasons as mentioned in Article 3.1.3 or Article 11)
and consequent part invocation of the Contract Performance Guarantee by the Nodal
Agency, Nodal Agency shall release the Contract Performance Guarantee, if any
remaining unadjusted, after the satisfactory completion by the TSP of all the
requirements regarding achieving the Scheduled COD of the remaining Elements of
the Project. Itis clarified that the Nodal Agency shall also return / release the Contract
Performance Guarantee in the event of (i) applicability of Article 3.3.1 to the extent
the Contract Performance Guarantee is valid for an amount in excess of Rs.28.50 Crore
(Rupees Twenty Eight Crore Fifty Lakh Only), or (ii) termination of this Agreement by
the Nodal Agency as mentioned under Article 3.3.4 of this Agreement.

The release of the Contract Performance Guarantee shall be without prejudice to
other rights of the Nodal Agency under this Agreement.
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ARTICLE: 7

7

7.1

OPERATION AND MAINTENANCE OF THE PROJECT
Operation and Maintenance of the Project:

The TSP shall be responsible for ensuring that the Project is operated and maintained
in accordance with the regulations made by the Commission and CEA from time to
time and provisions of the Act.
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ARTICLE: 8
8 AVAILABILITY OF THE PROJECT
8.1 Calculation of Availability of the Project:
Calculation of Availability for the Elements and for the Project, as the case may be,
shall be as per Appendix IV to Central Electricity Regulatory Commission (Terms and
Conditions of Tariff) Regulations, 2024, as applicable on the Bid Deadline and as
appended in Schedule 6 of this Agreement.
8.2 Target Availability:

The Target Availability of each Element and the Project shall be 98%.

Payment of monthly Transmission charges based on actual availability will be
calculated as per para 1.2 of Schedule 4 of this Agreement.

If the availability of any Element or the Project is below the Target Availability, for six
consecutive months in a Contract Year, the DIC(s) or the Nodal Agency may issue a
show cause notice to the TSP, asking them to show cause as to why the Transmission
Service Agreement be not terminated, and if no satisfactory cause is shown it may
terminate the Agreement. If the Nodal Agency is of the opinion that the transmission
system is of critical importance, it may carry out or cause to carry the operation and
maintenance of transmission system at the risk and cost of TSP.
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ARTICLE: 9
9 INSURANCES
9.1 Insurance:
9.1.1 The TSP shall effect and maintain or cause to be effected and maintained during the

9.2

9.2.1

9.3

9.3.1

9.3.2

9.3.3

Construction Period and the Operating Period, adequate Insurances against such risks,
with such deductibles including but not limited to any third party liability and
endorsements and co-beneficiary/insured, as may be necessary under

a. any of the Financing Agreements,
b. the Laws, and

c. inaccordance with Prudent Utility Practices.

The Insurances shall be taken effective from a date prior to the date of the Financial
Closure till the Expiry Date.

Evidence of Insurance cover:

The TSP shall furnish to the Nodal Agency copies of certificates and policies of the
Insurances, as and when the Nodal Agency may seek from the TSP as per the terms of
Article 9.1

Application of Insurance Proceeds:

Save as expressly provided in this Agreement, the policies of Insurances and the
Financing Agreements, the proceeds of any insurance claim made due to loss or
damage to the Project or any part of the Project shall be first applied to reinstatement,
replacement or renewal of such loss or damage.

If a Natural Force Majeure Event renders the Project no longer economically and
technically viable and the insurers under the Insurances make payment on a “total
loss” or equivalent basis, the portion of the proceeds of such Insurance available to
the TSP (after making admissible payments to the Lenders as per the Financing
Agreements) shall be allocated only to the TSP. Nodal Agency and / or concerned
Designated ISTS Customers shall have no claim on such proceeds of the Insurance.

Subject to the requirements of the Lenders under the Financing Agreements, any
dispute or difference between the Parties as to whether the Project is no longer
economically and technically viable due to a Force Majeure Event or whether that
event was adequately covered in accordance with this Agreement by the Insurances
shall be determined in accordance with Article 16.
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9.4 Effect on liability of the Nodal Agency / Designated ISTS Customers

9.4.1 The Nodal Agency and / or the Designated ISTS Customers shall have no financial
obligations or liability whatsoever towards the TSP in respect of this Article 9.
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ARTICLE: 10

10

10.1

10.2

10.3

10.4

BILLING AND PAYMENT OF TRANSMISSION CHARGES

Subject to provisions of this Article 10, the Monthly Transmission Charges shall be paid
to the TSP, in Indian Rupees, on monthly basis as per the provisions of the Sharing
Regulations, from the date on which an Element(s) has achieved COD until the Expiry
Date of this Agreement, unless terminated earlier and in line with the provisions of
Schedule 4 of this Agreement.

Calculation of Monthly Transmission Charges:

The Monthly Transmission Charges for each Contract Year including Incentive &
Penalty payment shall be calculated in accordance with the provisions of Schedule 4
of this Agreement.

Rebate & Late Payment Surcharge:

The rebate and late payment surcharge shall be governed as per Sharing Regulations.

Disputed Bills, Default in payment by the Designated ISTS Customers & Annual
Reconciliation:

Any Disputed Bill, Default in payment by the Designated ISTS Customers & Annual
Reconciliation shall be governed as per Sharing Regulations.
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ARTICLE: 11

11

111

1111

11.2

11.2.1

11.2.2

11.3

FORCE MAIJEURE
Definitions

The following terms shall have the meanings given hereunder.

Affected Party

An Affected Party means any Party whose performance has been affected by an event
of Force Majeure.

Any event of Force Majeure shall be deemed to be an event of Force Majeure affecting
the TSP only if the Force Majeure event affects and results in, late delivery of
machinery and equipment for the Project or construction, completion, commissioning
of the Project by Scheduled COD and/or operation thereafter;

Force Majeure

A ‘Force Majeure’ means any event or circumstance or combination of events and
circumstances including those stated below that wholly or partly prevents or
unavoidably delays an Affected Party in the performance of its obligations/ roles under
this Agreement, but only if and to the extent that such events or circumstances are
not within the reasonable control, directly or indirectly, of the Affected Party and
could not have been avoided if the Affected Party had taken reasonable care or
complied with Prudent Utility Practices:

a) Natural Force Majeure Events:

i. act of God, including, but not limited to drought, fire and explosion (to the extent
originating from a source external to the Site), earthquake, volcanic eruption,
landslide, flood, cyclone, typhoon, tornado, or exceptionally adverse weather
conditions, which are in excess of the statistical measures for the last hundred (100)
years; and

ii. epidemic/ pandemic notified by Indian Governmental Instrumentality.

b) Non-Natural Force Majeure Events :

i. Direct Non—Natural Force Majeure Events

e Nationalization or compulsory acquisition by any Indian Governmental
Instrumentality of any material assets or rights of the Affected Party; or

e the unlawful, unreasonable or discriminatory revocation of, or refusal to
renew, any Consents, Clearances and Permits required by the Affected Party
to perform their obligations/ roles under the RFP Project Documents or any
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unlawful, unreasonable or discriminatory refusal to grant any other Consents,
Clearances and Permits required for the development/ operation of the
Project, provided that a Competent Court of Law declares the revocation or
refusal to be unlawful, unreasonable and discriminatory and strikes the same
down; or

any other unlawful, unreasonable or discriminatory action on the part of an
Indian Governmental Instrumentality which is directed against the Project,
provided that a Competent Court of Law declares the action to be unlawful,
unreasonable and discriminatory and strikes the same down.

Indirect Non - Natural Force Majeure Events

act of war (whether declared or undeclared), invasion, armed conflict or act of
foreign enemy, blockade, embargo, revolution, riot, insurrection, terrorist or
military action; or

radio active contamination or ionising radiation originating from a source in
India or resulting from any other Indirect Non Natural Force Majeure Event
mentioned above, excluding circumstances where the source or cause of
contamination or radiation is brought or has been brought into or near the Site
by the Affected Party or those employed or engaged by the Affected Party; or

industry-wide strikes and labour disturbances, having a nationwide impact in
India.

11.4 Force Majeure Exclusions

11.4.1 Force Majeure shall not include (i) any event or circumstance which is within the

reasonable control of the Parties and (ii) the following conditions, except to the extent

that they are consequences of an event of Force Majeure:

a)

b)

Unavailability, late delivery, or changes in cost of the machinery, equipment,
materials, spare parts etc. for the Project;

Delay in the performance of any Contractors or their agents;

Non-performance resulting from normal wear and tear typically experienced
in transmission materials and equipment;

Strikes or labour disturbance at the facilities of the Affected Party;

Insufficiency of finances or funds or the Agreement becoming onerous to
perform; and
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f) Non-performance caused by, or connected with, the Affected Party’s:
i. negligent or intentional acts, errors or omissions;
ii. failure to comply with an Indian Law; or
iii. breach of, or default under this Agreement or any Project Documents.

g) Any error or omission in the survey report provided by BPC during the bidding
process.

Notification of Force Majeure Event

The Affected Party shall give notice to the other Party of any event of Force Majeure
as soon as reasonably practicable, but not later than seven (7) days after the date on
which such Party knew or should reasonably have known of the commencement of
the event of Force Majeure. If an event of Force Majeure results in a breakdown of
communications rendering it unreasonable to give notice within the applicable time
limit specified herein, then the Party claiming Force Majeure shall give such notice as
soon as reasonably practicable after reinstatement of communications, but not later
than one (1) day after such reinstatement.

Provided that, such notice shall be a pre-condition to the Affected Party’s entitlement
to claim relief under this Agreement. Such notice shall include full particulars of the
event of Force Majeure, its effects on the Party claiming relief and the remedial
measures proposed. The Affected Party shall give the other Party regular reports on
the progress of those remedial measures and such other information as the other
Party may reasonably request about the Force Majeure.

The Affected Party shall give notice to the other Party of (i) the cessation of the
relevant event of Force Majeure; and (ii) the cessation of the effects of such event of
Force Majeure on the performance of its rights or obligations/ roles under this
Agreement, as soon as practicable after becoming aware of each of these cessations.

Duty to perform and duty to mitigate

To the extent not prevented by a Force Majeure Event, the Affected Party shall
continue to perform its obligations/ roles as provided in this Agreement. The Affected
Party shall use its reasonable efforts to mitigate the effect of any event of Force
Majeure as soon as practicable.

Available Relief for a Force Majeure Event

Subject to this Article 11,

a) no Party shall be in breach of its obligations/ roles pursuant to this Agreement
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to the extent that the performance of its obligations/ roles was prevented,
hindered or delayed due to a Force Majeure Event;

b) each Party shall be entitled to claim relief for a Force Majeure Event affecting its

c)

d)

performance in relation to its obligations/ roles under Articles 3.3.4, 4.4.2 and
6.3.1 of this Agreement.

For the avoidance of doubt, it is clarified that the computation of Availability
of the Element(s) under outage due to Force Majeure Event, as per Article 11.3
affecting the TSP shall be as per Appendix =1V to Central Electricity Regulatory
Commission (Terms and Conditions of Tariff) Regulations, 2024 as on Bid
Deadline. For the event(s) for which the Element(s) is/are deemed to be
available as per Appendix —IV to Central Electricity Regulatory Commission
(Terms and Conditions of Tariff) Regulations, 2024, then the Transmission
Charges, as applicable to such Element(s), shall be payable as per Schedule 4,
for the duration of such event(s).

For so long as the TSP is claiming relief due to any Force Majeure Event under
this Agreement, the Nodal Agency may, if it so desires, from time to time on
one (1) day notice, inspect the Project and the TSP shall provide the Nodal
Agency’s personnel with access to the Project to carry out such inspections.

e) For avoidance of doubt, the TSP acknowledges that for extension of Scheduled

COD a period up to one hundred eighty (180) days due to Force Majeure event,
no compensation on the grounds such as interest cost, incident expenditure,
opportunity cost will be made to the TSP. However, if Scheduled COD is
extended beyond a period of one hundred eighty (180) days due to Force
Majeure event, the TSP will be allowed to recover the interest cost during
construction corresponding to the period exceeding one hundred eighty (180)
days by adjustment in the Transmission Charges in accordance with Schedule 9.
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ARTICLE: 12

12 CHANGE IN LAW

12.1 Changein Law

12.1.1 Change in Law means the occurrence of any of the following after the Bid Deadline

resulting into any additional recurring / non-recurring expenditure by the TSP or any

savings of the TSP:

the enactment, coming into effect, adoption, promulgation, amendment,
modification or repeal (without re-enactment or consolidation) in India, of any
Law, including rules and regulations framed pursuant to such Law, subject to
the provisions under Article 12.1.2;

a change in the interpretation or application of any Law by any Indian
Governmental Instrumentality having the legal power to interpret or apply
such Law, or any Competent Court of Law;

the imposition of a requirement for obtaining any Consents, Clearances and
Permits which was not required earlier;

a change in the terms and conditions prescribed for obtaining any Consents,
Clearances and Permits or the inclusion of any new terms or conditions for
obtaining such Consents, Clearances and Permits;

any change in the licensing regulations of the Commission, under which the
Transmission License for the Project was granted if made applicable by such
Commission to the TSP;

change in wind zone; or

any change in tax or introduction of any tax made applicable for providing
Transmission Service by the TSP as per the terms of this Agreement.

12.1.2 Notwithstanding anything contained in this Agreement, Change in Law shall not cover

any change:

a) Taxes on corporate income; and

b) Withholding tax on income or dividends distributed to the shareholders of the

TSP.

12.2 Relief for Change in Law

12.2.1 During Construction Period, the impact of increase/decrease in the cost of the Project

on the Transmission Charges shall be governed by the formula given in Schedule 9 of

this Agreement.

12.2.2 During the Operation Period:
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During the operation period, if as a result of Change in Law, the TSP suffers or is
benefited from a change in costs or revenue, the aggregate financial effect of which
exceeds 0.30% (zero point three percent) of the Annual Transmission Charges in
aggregate for a Contract Year, the TSP may notify so to the Nodal Agency and propose
amendments to this Agreement so as to place the TSP in the same financial position
as it would have enjoyed had there been no such Change in Law resulting in change in
costs or revenue as aforesaid.

For any claims made under Articles 12.2.1 and 12.2.2 above, the TSP shall provide to
the Nodal Agency documentary proof of such increase / decrease in cost of the Project
/ revenue for establishing the impact of such Change in Law.

In cases where Change in Law results in decrease of cost and it comes to the notice of
Nodal Agency that TSP has not informed Nodal Agency about such decrease in cost,
Nodal Agency may initiate appropriate claim.

Notification of Change in Law:

If the TSP is affected by a Change in Law in accordance with Article 12.1 and wishes to
claim relief for such Change in Law under this Article 12, it shall give notice to Nodal
Agency of such Change in Law as soon as reasonably practicable after becoming aware
of the same.

The TSP shall also be obliged to serve a notice to the Nodal Agency even when it is
beneficially affected by a Change in Law.

Any notice served pursuant to Articles 12.3.1 and 12.3.2 shall provide, amongst other
things, precise details of the Change in Law and its estimated impact on the TSP.

Payment on account of Change in Law

The payment for Change in Law shall be through a separate Bill. However, in case of
any change in Monthly Transmission Charges by reason of Change in Law, as
determined in accordance with this Agreement, the Bills to be raised by the Nodal
Agency after such change in Transmission Charges shall appropriately reflect the
changed Monthly Transmission Charges.
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13 EVENTS OF DEFAULT AND TERMINATION

13.1 TSP’s Event of Default

The occurrence and continuation of any of the following events shall constitute a TSP

Event of Default, unless any such TSP Event of Default occurs as a result of any non-

fulfilment of its obligations as prescribed under this Agreement by the Nodal Agency

or a Force Majeure Event:

a. After having taken up the construction of the Project, the abandonment by the

TSP or the TSP's Contractors of the construction of the Project for a continuous
period of two (2) months and such default is not rectified within thirty (30)
days from the receipt of notice from the Nodal Agency in this regard;

b. The failure to commission any Element of the Project by the date falling six (6)

months after its Scheduled COD unless extended by Nodal Agency as per

provisions of this Agreement;
c. Ifthe TSP:

assigns, mortgages or charges or purports to assign, mortgage or
charge any of its assets or rights related to the Project in
contravention of the provisions of this Agreement; or

transfers or novates any of its obligations pursuant to this Agreement,
in @ manner contrary to the provisions of this Agreement;

Except where such transfer is in pursuance of a Law and

it does not affect the ability of the transferee to perform, and such
transferee has the financial and technical capability to perform, its
obligations under this Agreement;

is to a transferee who assumes such obligations under the Project and
this Agreement remains effective with respect to the transferee;

The TSP becomes voluntarily or involuntarily the subject of any bankruptcy
or insolvency or winding up proceedings and such proceedings remain
uncontested for a period of thirty (30) days; or

any winding up or bankruptcy or insolvency order is passed against the TSP;
or

the TSP goes into liquidation or dissolution or a receiver or any similar
officer is appointed over all or substantially all of its assets or official
liquidator is appointed to manage its affairs, pursuant to Law,
Provided that a dissolution or liquidation of the TSP will not be a TSP’s
Event of Default, where such dissolution or liquidation of the TSP is for
the purpose of a merger, consolidation or reorganization with the
prior approval of the Commission as per the provisions of Central

[Insert Name of the SPV]

45

2025



Transmission Service Agreement

Electricity Regulatory Commission (Procedure, terms and Conditions
for grant of Transmission License and other related matters)
Regulations, 2006 or as amended from time to time; or
Failure on the part of the TSP to comply with the provisions of Article 19.1 of
this Agreement; or
the TSP repudiates this Agreement and does not rectify such breach even
within a period of thirty (30) days from a notice from the Nodal Agency in this
regard; or
after Commercial Operation Date of the Project, the TSP fails to achieve
monthly Target Availability of .............. [to be inserted by the BPC as applicable]
[98% for AC system and 95% for HVDC system], for a period of six (6)
consecutive months or within a non-consecutive period of six (6) months
within any continuous aggregate period of eighteen(18) months except where
the Availability is affected by Force Majeure Events as per Article 11; or
any of the representations and warranties made by the TSP in Article 17 of this
Agreement being found to be untrue or inaccurate. Further, in addition to the
above, any of the undertakings submitted by the Selected Bidder at the time
of submission of the Bid being found to be breached or inaccurate, including
but not limited to undertakings from its Parent Company / Affiliates related to
the minimum equity obligation; or
the TSP fails to complete / fulfil all the activities / conditions within the
specified period as per Article 3; or
except for the reasons solely attributable to Nodal Agency, the TSP is in
material breach of any of its obligations under this Agreement and such
material breach is not rectified by the TSP within thirty (30) days of receipt of
notice in this regard from the Nodal Agency; or
the TSP fails to take the possession of the land required for location specific
substations, switching stations or HVDC terminal or inverter stations and / or fails to
pay the requisite price to the parties and / or any State Government authority from
whom the land is acquired, within twelve (12) months from the Effective Date.

13.2 Termination Procedure for TSP Event of Default

a.

Upon the occurrence and continuance of any TSP’s Event of Default under
Article 13.1 the Nodal Agency may serve notice on the TSP, with a copy to the
CEA and the Lenders’ Representative, of their intention to terminate this
Agreement (a "Nodal Agency’s Preliminary Termination Notice"), which shall
specify in reasonable detail, the circumstances giving rise to such Nodal
Agency’s Preliminary Termination Notice.

Following the issue of a Nodal Agency’s Preliminary Termination Notice, the
Consultation Period shall apply and would be for the Parties to discuss as to
what steps shall be taken with a view to mitigate the consequences of the
relevant Event of Default having regard to all the circumstances.
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During the Consultation Period, the Parties shall, save as otherwise provided
in this Agreement, continue to perform their respective obligations/ roles
under this Agreement, and the TSP shall not remove any material, equipment
or any part of the Project, without prior consent of the Nodal Agency.

Following the expiry of the Consultation Period, unless the Parties shall have
otherwise agreed to the contrary or the circumstances giving rise to Nodal
Agency’s Preliminary Termination Notice shall have ceased to exist or shall
have been remedied, this Agreement may be terminated by the Nodal Agency
by giving a Termination Notice to the TSP, in writing, of at least seven (7) days,
with a copy to CEA and the Lenders’ Representative in order to enable the
Lenders to exercise right of substitution in accordance with Article 15.3 of this
Agreement.

Further, the Nodal Agency may also initiate proceedings to blacklist the TSP &
its Affiliates from participation in any RFP issued by BPCs for a period of 5 years.

13.3 Procedure for Nodal Agency’s non-fulfilment of Role

a.

Upon the Nodal Agency not being able to fulfil its role under Article 4.2, the
TSP may serve notice on the Nodal Agency, with a copy to CEA and the Lenders’
Representative (a "TSP’s Preliminary Notice"), which notice shall specify in
reasonable detail the circumstances giving rise to such non-fulfiiment of role
by the Nodal Agency.

Following the issue of a TSP’s Preliminary Notice, the Consultation Period shall
apply.

The Consultation Period would be for the Parties to discuss as to what steps
shall be taken with a view to mitigate the consequences of the relevant non-
fulfilment of role by the Nodal Agency including giving time extension to TSP,
having regard to all the circumstances.

During the Consultation Period, both Parties shall, save as otherwise provided
in this Agreement, continue to perform their respective obligations/ roles
under this Agreement.

13.4 Termination due to Force Majeure

13.4.1 In case the Parties could not reach an agreement pursuant to Articles 3.3.4 and 4.4.2

of this Agreement and the Force Majeure Event or its effects continue to be present,

the Nodal Agency shall have the right to cause termination of the Agreement. In case

of such termination, the Contract Performance Guarantee shall be returned to the TSP

as per the provisions of Article 6.5.1.

13.4.2 In case of termination of this Agreement, the TSP shall provide to the Nodal Agency

the full names and addresses of its Contractors as well as complete designs, design
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drawings, manufacturing drawings, material specifications and technical information,
as required by the Nodal Agency within thirty (30) days of Termination Notice.

Termination or amendment due to non-requirement of any Element or Project
during construction

In case any Element or Project, which is under construction, is no longer required due
to any reason whatsoever, the Nodal Agency may issue a notice to this effect to the
TSP.

Nodal agency may also issue notice to the TSP seeking their response to the proposed
termination/ amendment (as the case may be) of the Agreement. The Nodal Agency
shall issue copy of such notice to Lenders. In the notice, Nodal Agency shall also
include an assessment of the physical progress made by TSP in the Element/ Project
(as the case may be) that is no longer required.

The TSP shall neither carry out further investment nor carry out any work on the
Element/ Project (as the case may be) that is no longer required after delivery of the
notice.

After taking into account the comments of the TSP, the Nodal Agency may terminate
the Agreement or amend it if both Parties agree to the amendment.

Revocation of the Transmission License

The Commission may, as per the provisions of the Electricity Act, 2003, revoke the
Transmission License of the ISTS Licensee. Further, in such a case, the Agreement shall
be deemed to have been terminated.

Termination Payment

If Agreement is terminated on account of Force Majeure Events, non-requirement of
any Element or Project during Construction, Nodal Agency’s non-fulfilment of Role &
TSP’s Event of Default, the TSP shall be entitled for Termination Payment equivalent
to valuation of Project Assets. Upon payment, the Nodal Agency shall take over the
Project Assets.
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ARTICLE: 14

14 LIABILITY AND INDEMNIFICATION

14.1 Indemnity

14.1.1 The TSP shall indemnify, defend and hold the Nodal Agency harmless against:

(a)

(b)

any and all third party claims, actions, suits or proceedings against the Nodal
Agency for any loss of or damage to property of such third party, or death or injury
to such third party, arising out of a breach by the TSP of any of its obligations under
this Agreement, except to the extent that any such claim, action, suit or proceeding
has arisen due to a negligent act or omission, breach of this Agreement or non-
fulfilment of statutory duty on the part of Nodal Agency; and

any and all losses, damages, costs and expenses including legal costs, fines,
penalties and interest actually suffered or incurred by the Nodal Agency from third
party claims arising by reason of:

i a breach by the TSP of any of its obligations under this Agreement,
(provided that this Article 14 shall not apply to such breaches by the TSP,
for which specific remedies have been provided for under this Agreement)
except to the extent that any such losses, damages, costs and expenses
including legal costs, fines, penalties and interest (together to constitute
“Indemnifiable Losses”) has arisen due to a negligent act or omission,
breach of this Agreement or non-fulfilment of statutory duty on the part
of the Nodal Agency, or

ii. any of the representations and warranties of the TSP under this
Agreement being found to be inaccurate or untrue.

14.1.2 The Nodal Agency shall, in accordance with the Regulations framed by CERC in this

regard, indemnify, defend and hold the TSP harmless against:

(a)

(b)

any and all third party claims, actions, suits or proceedings against the TSP, for any
loss of or damage to property of such third party, or death or injury to such third
party, arising out of any material breach by the Nodal Agency of any of their roles
under this Agreement, except to the extent that any such claim, action, suit or
proceeding has arisen due to a negligent act or omission, breach of this Agreement
or breach of statutory duty on the part of the TSP, its Contractors, servants or
agents; and

any and all losses, damages, costs and expenses including legal costs, fines,
penalties and interest (‘Indemnifiable Losses’) actually suffered or incurred by the
TSP from third party claims arising by reason of:

.. [Insert Name of the SPV]

49

2025



Transmission Service Agreement

i any material breach by the Nodal Agency of any of its roles under this
Agreement (provided that, this Article 14 shall not apply to such breaches
by the Nodal Agency, for which specific remedies have been provided for
under this Agreement), except to the extent that any such Indemnifiable
Losses have arisen due to a negligent act or omission, breach of this
Agreement or breach of statutory duty on the part of the TSP, its
Contractors, servants or agents or

ii. any of the representations and warranties of the Nodal Agency under this
Agreement being found to be inaccurate or untrue.

14.2 Patent Indemnity:

14.2.1

(a)

(b)

(c)

The TSP shall, subject to the Nodal Agency’s compliance with Article 14.2.1 (b),
indemnify and hold harmless the Nodal Agency and its employees and officers from
and against any and all suits, actions or administrative proceedings, claims,
demands, losses, damages, costs, and expenses of whatsoever nature, including
attorney’s fees and expenses, which the Nodal Agency may suffer as a result of any
infringement or alleged infringement of any patent, utility model, registered
design, trademark, copyright or other intellectual property right registered or
otherwise existing at the date of the Agreement by reason of the setting up of the
Project by the TSP.

Such indemnity shall not cover any use of the Project or any part thereof other than
for the purpose indicated by or to be reasonably inferred from the Agreement, any
infringement resulting from the misuse of the Project or any part thereof, or any
products produced in association or combination with any other equipment, plant
or materials not supplied by the TSP, pursuant to the Agreement.

If any proceedings are brought or any claim is made against the Nodal Agency
arising out of the matters referred to in Article 14.2.1(a), the Nodal Agency shall
promptly give the TSP a notice thereof, and the TSP shall at its own expense take
necessary steps and attend such proceedings or claim and any negotiations for the
settlement of any such proceedings or claim. The TSP shall promptly notify the
Nodal Agency of all actions taken in such proceedings or claims.

If the TSP fails to notify the Nodal Agency within twenty-eight (28) days after receipt
of such notice from the Nodal Agency under Article 14.2.1(b) above, that it intends
to attend any such proceedings or claim, then the Nodal Agency shall be free to
attend the same on their own behalf at the cost of the TSP. Unless the TSP has so
failed to notify the Nodal Agency within the twenty eight (28) days period, the
Nodal Agency shall make no admission that may be prejudicial to the defence of
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any such proceedings or claims.

The Nodal Agency shall, at the TSP’s request, afford all available assistance to the
TSP in attending to such proceedings or claim, and shall be reimbursed by the TSP
for all reasonable expenses incurred in so doing.

The Nodal Agency, in accordance with the Regulations framed by CERC in this
regard, subject to the TSP’s compliance with Article 14.2.2(b) shall indemnify and
hold harmless the TSP and its employees, officers from and against any and all suits,
actions or administrative proceedings, claims, demands, losses, damages, costs and
expenses of whatsoever nature, including attorney’s fees and expenses, which the
TSP may suffer as a result of any infringement or alleged infringement of any
patent, utility model, registered design, trademark, copyright or other intellectual
property right registered or otherwise existing at the date of the Agreement by
reason of the setting up of the Project by the TSP.

If any proceedings are brought or any claim is made against the TSP arising out of
the matters referred to in Article 14.2.2 (a) the TSP shall promptly give the Nodal
Agency a notice thereof, and the Nodal Agency shall at its own expense take
necessary steps and attend such proceedings or claim and any negotiations for the
settlement of any such proceedings or claim. The Nodal Agency shall promptly
notify the TSP of all actions taken in such proceedings or claims.

If the Nodal Agency fails to notify the TSP within twenty-eight (28) days after receipt
of such notice from the TSP under Article 14.2.2(b) above, that it intends to attend
any such proceedings or claim, then the TSP shall be free to attend the same on its
own behalf at the cost of the Nodal Agency. Unless the Nodal Agency has so failed
to notify the TSP within the twenty (28) days period, the TSP shall make no
admission that may be prejudicial to the defence of any such proceedings or claim.

The TSP shall, at the Nodal Agency request, afford all available assistance to the
Nodal Agency in attending to such proceedings or claim, and shall be reimbursed
by the Nodal Agency for all reasonable expenses incurred in so doing.

14.3 Monetary Limitation of liability

1431 A

Party ("Indemnifying Party") shall be liable to indemnify the other Party

("Indemnified Party") under this Article 14 for any indemnity claims made in a Contract

Year only up to an amount of Rs. 1.90 Crores (Rupees One Crore Ninety Lakh).

14.4 Procedure for claiming indemnity

14.4.1 Where the Indemnified Party is entitled to indemnification from the Indemnifying
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Party pursuant to Articles 14.1 or 14.2 the Indemnified Party shall promptly notify the
Indemnifying Party of such claim, proceeding, action or suit referred to in Articles 14.1
or 14.2 in respect of which it is entitled to be indemnified. Such notice shall be given
as soon as reasonably practicable after the Indemnified Party becomes aware of such
claim, proceeding, action or suit. The Indemnifying Party shall be liable to settle the
indemnification claim within thirty (30) days of receipt of the above notice.

Provided however that, if:

i. the Parties choose to contest, defend or litigate such claim, action, suit or
proceedings in accordance with Article 14.4.3 below; and

il. the claim amount is not required to be paid/deposited to such third party
pending the resolution of the Dispute,

the Indemnifying Party shall become liable to pay the claim amount to the Indemnified
Party or to the third party, as the case may be, promptly following the resolution of
the Dispute, if such Dispute is not settled in favour of the Indemnified Party.

The Indemnified Party may contest, defend and litigate a claim, action, suit or
proceeding for which it is entitled to be indemnified under Articles 14.1 or 14.2 and
the Indemnifying Party shall reimburse to the Indemnified Party all reasonable costs
and expenses incurred by the Indemnified Party. However, such Indemnified Party
shall not settle or compromise such claim, action, suit or proceedings without first
getting the consent of the Indemnifying Party, which consent shall not be
unreasonably withheld or delayed.

An Indemnifying Party may, at its own expense, assume control of the defence of any
proceedings brought against the Indemnified Party if it acknowledges its obligation to
indemnify such Indemnified Party, gives such Indemnified Party prompt notice of its
intention to assume control of the defence, and employs an independent legal counsel
at its own cost that is reasonably satisfactory to the Indemnified Party.

Limitation on Liability

Except as expressly provided in this Agreement, neither the TSP nor the Nodal Agency
nor their respective officers, directors, agents, employees or Affiliates (including,
officers, directors, agents or employees of such Affiliates), shall be liable or responsible
to the other Party or its Affiliates including its officers, directors, agents, employees,
successors, insurers or permitted assigns for incidental, indirect or consequential,
punitive or exemplary damages, connected with or resulting from performance or
non-performance of this Agreement, or anything done in connection herewith,
including claims in the nature of lost revenues, income or profits (other than payments
expressly required and properly due under this Agreement), any increased expense of,
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reduction in or loss of transmission capacity or equipment used therefore, irrespective
of whether such claims are based upon breach of warranty, tort (including negligence,
whether of the Nodal Agency, the TSP or others), strict liability, contract, breach of
statutory duty, operation of law or otherwise.

The Nodal Agency shall have no recourse against any officer, director or shareholder
of the TSP or any Affiliate of the TSP or any of its officers, directors or shareholders for
such claims excluded under this Article. The TSP shall also have no recourse against
any officer, director or shareholder of the Nodal Agency, or any Affiliate of the Nodal
Agency or any of its officers, directors or shareholders for such claims excluded under
this Article.

Duty to Mitigate

The party entitled to the benefit of an indemnity under this Article 14 shall take all
reasonable measures to mitigate any loss or damage which has occurred. If the Party
fails to take such measures, the other Party’s liabilities shall be correspondingly
reduced.
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ARTICLE: 15

15

15.1

15.1.1

15.2

15.2.1

15.2.2

ASSIGNMENTS AND CHARGES
Assignments:

This Agreement shall be binding upon, and inure to the benefit of the Parties and their
respective successors and permitted assigns. This Agreement shall not be assigned by
any Party, except as provided in Article 15.3.

Permitted Charges:

Neither Party shall create or permit to subsist any encumbrance over all or any of its
rights and benefits under this Agreement.

However, the TSP may create any encumbrance over all or part of the receivables, or
the Project Assets of the Project in favour of the Lenders or the Lenders’
Representative on their behalf, as security for amounts payable under the Financing
Agreements and any other amounts agreed by the Parties.

Provided that:

i. the Lenders or the Lenders’ Representative on their behalf shall have
entered into the Financing Agreements and agreed in writing to the
provisions of this Agreement; and

ii. any encumbrance granted by the TSP in accordance with this Article 15.2.2
shall contain provisions pursuant to which the Lenders or the Lender’s
Representative on their behalf agrees unconditionally with the TSP to
release from such encumbrances upon payment by the TSP to the Lenders
of all amounts due under the Financing Agreements.

15.2.3 Article 15.2.1 does not apply to:

a. liens arising by operation of law (or by an agreement evidencing the same) in
the ordinary course of the TSP developing and operating the Project;

b. pledges of goods, the related documents of title and / or other related
documents, arising or created in the ordinary course of the TSP developing
and operating the Project; or

c. security arising out of retention of title provisions in relation to goods
acquired in the ordinary course of the TSP developing and operating the
Project.
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15.3 Substitution Rights of the Lenders

15.3.1 The TSP would need to operate and maintain the Project under the provisions of this
Agreement and cannot assign the Transmission License or transfer the Project or part
thereof to any person by sale, lease, exchange or otherwise, without the prior
approval of the Nodal Agency.

15.3.2 However, in the case of default by the TSP in debt repayments or in the case of default
by the TSP as per Article 13 of this Agreement during the debt repayments, the
Commission may, on an application from the Lenders, assign the Transmission License
to the nominee of the Lenders subject to the fulfiiment of the qualification
requirements and provisions of the Central Electricity Regulatory Commission
(Procedure, terms and Conditions for grant of Transmission License and other related
matters) Regulations, 2006 and as amended from time to time.
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ARTICLE: 16
16 GOVERNING LAW AND DISPUTE RESOLUTION

16.1 Governing Law:

This Agreement shall be governed by and construed in accordance with the Laws of
India. Any legal proceedings in respect of any matters, claims or disputes under this
Agreement shall be under the jurisdiction of appropriate courts in Delhi.

16.2 Amicable Settlement:

16.2.1 Either Party is entitled to raise any claim, dispute or difference of whatever nature
arising under, out of or in connection with this Agreement, including its existence or
validity or termination or whether during the execution of the Project or after its
completion and whether prior to or after the abandonment of the Project or
termination or breach of the Agreement by giving a written notice to the other
Party, which shall contain:

(i) a description of the Dispute;
(ii)  the grounds for such Dispute; and
(iii)  all written material in support of its claim.

16.2.2 The other Party shall, within thirty (30) days of issue of notice issued under Article
16.2.1, furnish:

(i) counter-claim and defences, if any, regarding the Dispute; and
(ii) all written material in support of its defences and counter-claim.

16.2.3 Within thirty (30) days of issue of notice by the Party pursuant to Article 16.2.1, if
the other Party does not furnish any counter claim or defense under Article 16.2.2,
or thirty (30) days from the date of furnishing counter claims or defence by the other
Party, both the Parties to the Dispute shall meet to settle such Dispute amicably. If
the Parties fail to resolve the Dispute amicably within thirty (30) days from the later
of the dates mentioned in this Article 16.2.3, the Dispute shall be referred for
dispute resolution in accordance with Article 16.3.

16.3 Dispute Resolution:

All Disputes shall be adjudicated by the Commission.

16.4 Parties to Perform Obligations:

Notwithstanding the existence of any Dispute and difference referred to the
Commission as provided in Article 16.3 and save as the Commission may otherwise
direct by a final or interim order, the Parties hereto shall continue to perform their
respective obligations/ roles (which are not in dispute) under this Agreement.
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17 REPRESENTATION AND WARRANTIES

17.1 Representation and warranties of the Nodal Agency

17.1.1 The Nodal Agency hereby represents and warrants to and agrees with the TSP as

follows and acknowledges and confirms that the TSP is relying on such

representations and warranties in connection with the transactions described in this

Agreement:

a.

It has all requisite powers and authority to execute and consummate this
Agreement;

This Agreement is enforceable against the Nodal Agency in accordance
with its terms;

The consummation of the transactions contemplated by this Agreement
on the part of Nodal Agency will not violate any provision of nor
constitute a default under, nor give rise to a power to cancel any charter,
mortgage, deed of trust or lien, lease, agreement, license, permit,
evidence of indebtedness, restriction, or other contract to which the
Nodal Agency is a Party or to which the Nodal Agency is bound, which
violation, default or power has not been waived;

17.2 Representation and Warranties of the TSP:

17.2.1 The TSP hereby represents and warrants to and agrees with the Nodal Agency as

follows and acknowledges and confirms that the Nodal Agency is relying on such

representations and warranties in connection with the transactions described in this

Agreement:

a.

It has all requisite powers and has been duly authorized to execute and
consummate this Agreement;

This Agreement is enforceable against it, in accordance with its terms;

The consummation of the transactions contemplated by this Agreement
on the part of the TSP will not violate any provision of nor constitute a
default under, nor give rise to a power to cancel any charter, mortgage,
deed of trust or lien, lease, agreement, license, permit, evidence of
indebtedness, restriction, or other contract to which the TSP is a Party or
to which the TSP is bound which violation, default or power has not been

waived;

The TSP is not insolvent and no insolvency proceedings have been
instituted, nor threatened or pending by or against the TSP;
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e. There are no actions, suits, claims, proceedings or investigations pending
or, to the best of the TSP’s knowledge, threatened in writing against the
TSP at law, in equity, or otherwise, and whether civil or criminal in nature,
before or by, any court, commission, arbitrator or governmental agency
or authority, and there are no outstanding judgments, decrees or orders
of any such courts, commission, arbitrator or governmental agencies or
authorities, which materially adversely affect its ability to execute the
Project or to comply with its obligations under this Agreement.

17.2.2 The TSP makes all the representations and warranties above to be valid as on the

Effective Date of this Agreement.
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ARTICLE: 18

18 INDEPENDENT ENGINEER

18.1 Appointment of Independent Engineer

The Nodal Agency shall appoint an agency/ company as Independent Engineer as
per framework provided in the Guidelines for Encouraging Competition in

Development of Transmission Projects for selection of Independent Engineer.

18.2 Roles and functions of Independent Engineer

The role and functions of the Independent Engineer shall include the following:

a. Progress Monitoring as required under this Agreement;
b. Ensuring Quality as required under this Agreement;

c. determining, as required under the Agreement, the costs of any works or

services and/or their reasonableness during construction phase;

d. determining, as required under the Agreement, the period or any extension

thereof, for performing any duty or obligation during construction phase;

e. determining, as required under the Agreement, the valuation of the Project

Assets.

f. Assisting the Parties in resolution of Disputes and

g. Undertaking all other duties and functions in accordance with the

Agreement.

18.3 Remuneration of Independent Engineer

The fee and charges of the Independent Engineer shall be paid by the Nodal Agency

as per terms & conditions of appointment.

18.4 Termination of appointment

18.4.1 The Nodal Agency may, in its discretion, terminate the appointment of the

Independent Engineer at any time, but only after appointment of another

Independent Engineer.

18.4.2 If the TSP has reason to believe that the Independent Engineer is not discharging its
duties and functions in a fair, efficient and diligent manner, it may make a written

representation to the Nodal Agency and seek termination of the appointment of the

Independent Engineer. Upon receipt of such representation, the Nodal Agency shall

hold a tripartite meeting with the TSP and Independent Engineer for an amicable
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resolution, and the decision of Nodal agency is final. In the event that the
appointment of the Independent Engineer is terminated hereunder, the Nodal
Agency shall appoint forthwith another Independent Engineer.

18.5 Authorised signatories

The Nodal Agency shall require the Independent Engineer to designate and notify
to the Nodal Agency up to 2 (two) persons employed in its firm to sign for and on
behalf of the Independent Engineer, and any communication or document required
to be signed by the Independent Engineer shall be valid and effective only if signed
by any of the designated persons; provided that the Independent Engineer may, by
notice in writing, substitute any of the designated persons by any of its employees.
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ARTICLE: 19

19

19.1

19.1.1

19.1.2

19.1.3

19.1.4

MISCELLANEOUS PROVISIONS
Equity Lock-in Commitment:

The aggregate equity share holding of the Selected Bidder in the issued and paid up
equity share capital of ......cccceveecveveeenne [SPV which is under incorporation] shall
not be less than Fifty one percent (51%) up to a period of one (1) year after COD of
the Project.

Provided that, in case the Lead Member or Bidding Company is holding equity
through Affiliate/s, Ultimate Parent Company or Parent Company, such restriction
as specified above shall apply to such entities.

Provided further, that in case the Selected Bidder is a Bidding Consortium, the Lead
Member shall continue to hold equity of at least twenty six percent (26%) upto a
period of one (1) year after COD of the Project and any Member of such Bidding
Consortium shall be allowed to divest its equity as long as the other remaining
Members (which shall always include the Lead Member) hold the minimum equity
specified above.

If equity is held by the Affiliates, Parent Company or Ultimate Parent Company of
the Selected Bidder, then, subject to the second proviso to Article 19.1.1, such
Affiliate, Parent Company or Ultimate Parent Company shall be eligible to transfer
its shareholding in .....ccccecveeeennenne. [SPV which is under incorporation] to another
Affiliate or to the Parent Company / Ultimate Parent Company of the Selected
Bidder. If any such shareholding entity, qualifying as an Affiliate / Parent Company
/ Ultimate Parent Company, is likely to cease to meet the criteria to qualify as an
Affiliate / Parent Company / Ultimate Parent Company, the shares held by such
entity shall be transferred to another Affiliate / Parent Company / Ultimate Parent
Company of the Selected Bidder.

Subject to Article 19.1.1, all transfer(s) of shareholding of ........................ [SPV which
is under incorporation] by any of the entities referred to in Article 19.1.1 and 19.1.2
above, shall be after prior written intimation to the Nodal Agency.

For computation of effective Equity holding, the Equity holding of the Selected
Bidder or its Ultimate Parent Company in such Affiliate(s) or Parent Company and
the equity holding of such Affiliate(s) or Ultimate Parent Company in ................. [SPV
which is under incorporation] shall be computed in accordance with the example
given below:

If the Parent Company or the Ultimate Parent Company of the Selected Bidder A
directly holds thirty percent (30%) of the equity in .....ccccevevvevvircenrecneenen. [SPV which
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is under incorporation], then holding of Selected Bidder A in .....cccoceeeveeineeceennnnns
[SPV which is under incorporation] shall be thirty percent (30%);

If Selected Bidder A holds thirty percent (30%) equity of the Affiliate and the Affiliate
holds fifty percent (50%) equity in ...coveveveiiecceseneene. [SPV which is under
incorporation], then, for the purposes of ascertaining the minimum equity/equity
lock-in requirements specified above, the effective holding of Bidder A in
.................. [SPV which is under incorporation] shall be fifteen percent (15%), (i.e.,
30% x 50%)

The provisions as contained in this Article 19.1 shall override the terms of the
consortium agreement submitted as part of the Bid.

The TSP shall be responsible to report to Nodal Agency, within thirty (30) days from
the occurrence of any event that would result in any change in its equity holding
structure from that which existed as on the date of signing of the Share Purchase
Agreement. In such cases, the Nodal Agency would reserve the right to ascertain the
equity holding structure and to call for all such required documents / information /
clarifications as may be required.

Commitment of maintaining Qualification Requirement

The Selected Bidder will be required to continue to maintain compliance with the
Qualification Requirements, as stipulated in RFP Document, till the COD of the
Project. Where the Technically Evaluated Entity and/or the Financially Evaluated
Entity is not the Bidding Company or a Member in a Bidding Consortium, as the case
may be, the Bidding Company or Member shall continue to be an Affiliate of the
Technically Evaluated Entity and/or Financially Evaluated Entity till the COD of the
Project.

Failure to comply with the aforesaid provisions shall be dealt in the same manner
as TSP’s Event of Default as under Article 13 of this Agreement.

Language:

All agreements, correspondence and communications between the Parties relating
to this Agreement and all other documentation to be prepared and supplied under
the Agreement shall be written in English, and the Agreement shall be construed
and interpreted in accordance with English language.

If any of the agreements, correspondence, communications or documents are
prepared in any language other than English, the English translation of such
agreements, correspondence, communications or documents shall prevail in
matters of interpretation.
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19.4 Affirmation

The TSP and the Nodal Agency, each affirm that:

a) neither it nor its respective directors, employees, or agents has paid or undertaken
to pay or shall in the future pay any unlawful commission, bribe, pay-off or kick-
back; and

b) it has notin any other manner paid any sums, whether in Indian currency or foreign
currency and whether in India or abroad to the other Party to procure this
Agreement, and the TSP and the Nodal Agency hereby undertake not to engage in
any similar acts during the Term of Agreement.

19.5 Severability

The invalidity or enforceability, for any reason, of any part of this Agreement shall

not prejudice or affect the validity or enforceability of the remainder of this

Agreement, unless the part held invalid or unenforceable is fundamental to this

Agreement.

19.6 Counterparts

This Agreement may be executed in one or more counterparts, each of which shall

be deemed an original and all of which collectively shall be deemed one and the

same Agreement.

19.7 Breach of Obligations/ Roles

The Parties acknowledge that a breach of any of the obligations/ roles contained

herein would result in injuries. The Parties further acknowledge that the amount of

the liquidated damages or the method of calculating the liquidated damages

specified in this Agreement is a genuine and reasonable pre-estimate of the

damages that may be suffered by the non-defaulting Party in each case specified

under this Agreement.

19.8 Restriction of Shareholders / Owners Liability

19.8.1 Parties expressly agree and acknowledge that none of the shareholders of the

Parties hereto shall be liable to the other Parties for any of the contractual

obligations of the concerned Party under this Agreement.

19.8.2 Further, the financial liabilities of the shareholder(s) of each Party to this Agreement

shall be restricted to the extent provided in the Indian Companies Act, 1956 /

Companies Act, 2013 (as the case may be).

19.9 Taxes and Duties:

19.9.1 The TSP shall bear and promptly pay all statutory taxes, duties, levies and cess,
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19.9.2

19.9.3

19.10

19.11

19.12

19.12.1

Transmission Service Agreement

assessed/levied on the TSP, its Contractors or their employees that are required to
be paid by the TSP as per the Law in relation to the execution of the Project and for
providing Transmission Service as per the terms of this Agreement.

The Nodal Agency shall be indemnified and held harmless by the TSP against any
claims that may be made against the Nodal Agency in relation to the matters set out
in Article 19.9.1.

The Nodal Agency shall not be liable for any payment of, taxes, duties, levies, cess
whatsoever for discharging any obligation of the TSP by the Nodal Agency on behalf
of TSP or its personnel, provided the TSP has consented in writing to the Nodal
Agency for such work, for which consent shall not be unreasonably withheld.

No Consequential or Indirect Losses

The liability of the TSP shall be limited to that explicitly provided in this Agreement.

Provided that, notwithstanding anything contained in this Agreement, under no
event shall the Nodal Agency or the TSP claim from one another any indirect or
consequential losses or damages.

Discretion:

Except where this Agreement expressly requires a Party to act fairly or reasonably,
a Party may exercise any discretion given to it under this Agreement in any way it
deems fit.

Confidentiality

The Parties undertake to hold in confidence this Agreement and RFP Project
Documents and not to disclose the terms and conditions of the transaction
contemplated hereby to third parties, except:

a)  to their professional advisors;

b) to their officers, contractors, employees, agents or representatives,
financiers, who need to have access to such information for the proper
performance of their activities; or

c) disclosures required under Law,
without the prior written consent of the other Parties.

Provided that, the TSP agrees and acknowledges that the Nodal Agency, may, at any
time, disclose the terms and conditions of the Agreement and the RFP Project
Documents to any person, to the extent stipulated under the Law and the
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19.13

19.14

19.14.1

19.14.2

19.15

19.15.1

19.16

19.16.1

19.16.2

Transmission Service Agreement
Competitive Bidding Guidelines.

Order of priority in application:

Save as provided in Article 2.5, in case of inconsistencies between the terms and
conditions stipulated in Transmission License issued by the Commission to the TSP,
agreement(s) executed between the Parties, applicable Law including rules and
regulations framed thereunder, the order of priority as between them shall be the
order in which they are placed below:

terms and conditions of Transmission License;
° applicable Law, rules and regulations framed thereunder;

° this Agreement;

Agreement(s), if any, under Sharing Regulations.
Independent Entity:

The TSP shall be an independent entity performing its obligations pursuant to the
Agreement.

Subject to the provisions of the Agreement, the TSP shall be solely responsible for
the manner in which its obligations under this Agreement are to be performed. All
employees and representatives of the TSP or Contractors engaged by the TSP in
connection with the performance of the Agreement shall be under the complete
control of the TSP and shall not be deemed to be employees, representatives,
Contractors of the Nodal Agency and nothing contained in the Agreement or in any
agreement or contract awarded by the TSP shall be construed to create any
contractual relationship between any such employees, representatives or
Contractors and the Nodal Agency.

Amendments:

This Agreement may only be amended or supplemented by a written agreement
between the Parties.

Waiver:

No waiver by either Party of any default or breach by the other Party in the
performance of any of the provisions of this Agreement shall be effective unless in
writing duly executed by an authorised representative of such Party.

Neither the failure by either Party to insist on any occasion upon the performance
of the terms, conditions and provisions of this Agreement nor time or other
indulgence granted by one Party to the other Parties shall act as a waiver of such
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19.17

19.18

19.18.1

19.18.2

19.19

19.19.1

19.19.2

19.19.3

Transmission Service Agreement

breach or acceptance of any variation or the relinquishment of any such right or any
other right under this Agreement, which shall remain in full force and effect.

Relationship of the Parties:

This Agreement shall not be interpreted or construed to create an association, joint
venture, or partnership or agency or any such other relationship between the
Parties or to impose any partnership obligation or liability upon either Party and
neither Party shall have any right, power or authority to enter into any agreement
or undertaking for, or act on behalf of, or to act as or be an agent or representative
of, or to otherwise bind, the other Party.

Entirety:

This Agreement along with its sections, schedules and appendices is intended by the
Parties as the final expression of their agreement and is intended also as a complete
and exclusive statement of the terms of their agreement.

Except as provided in this Agreement, all prior written or oral understandings, offers
or other communications of every kind pertaining to this Agreement or the
provision of Transmission Service under this Agreement to the Nodal Agency by the
TSP shall stand superseded and abrogated.

Notices:

All notices or other communications which are required to be given under this
Agreement shall be in writing and in the English language

If to the TSP, all notices or communications must be delivered personally or by
registered post or facsimile or any other mode duly acknowledged to the addressee
below:

Address
Attention
Email

Fax. No.
Telephone No.

If to the Nodal Agency, all notices or communications must be delivered personally
or by registered post or facsimile or any other mode duly acknowledged to the
addresses below:

(i) Central Transmission Utility of India Limited (Nodal Agency)

Address
Attention
Email
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19.19.4

19.19.5

19.20

19.20.1

19.20.2

19.20.3

Transmission Service Agreement

Fax. No.
Telephone No.

All notices or communications given by facsimile shall be confirmed by sending a
copy of the same via post office in an envelope properly addressed to the
appropriate Party for delivery by registered mail. All notices shall be deemed validly
delivered upon receipt evidenced by an acknowledgement of the recipient, unless
the Party delivering the notice can prove in case of delivery through the registered
post that the recipient refused to acknowledge the receipt of the notice despite
efforts of the postal authorities.

Any Party may by notice of at least fifteen (15) days to the other Party change the
address and/or addresses to which such notices and communications to it are to be
delivered or mailed.

Fraudulent and Corrupt Practices

The TSP and its respective officers, employees, agents and advisers shall observe the
highest standard of ethics during the subsistence of this Agreement.
Notwithstanding anything to the contrary contained in the Agreement, the Nodal
Agency may terminate the Agreement without being liable in any manner
whatsoever to the TSP, if it determines that the TSP has, directly or indirectly or
through an agent, engaged in corrupt practice, fraudulent practice, coercive
practice, undesirable practice or restrictive practice in the Bid process. In such an
event, the Nodal Agency shall forfeit the Contract Performance Guarantee of the
TSP, without prejudice to any other right or remedy that may be available to the
Nodal Agency hereunder or subsistence otherwise.

Without prejudice to the rights of the Nodal Agency under Clause 19.20.1
hereinabove and the rights and remedies which the Nodal Agency may have under
this Agreement, if a TSP is found by the Nodal Agency to have directly or indirectly
or through an agent, engaged or indulged in any corrupt practice, fraudulent
practice, coercive practice, undesirable practice or restrictive practice during the Bid
process, or after the issue of Letter of Intent (hereinafter referred to as Lol) or after
the execution of the agreement(s) required under Sharing Regulations, the Nodal
Agency may terminate the Agreement without being liable in any manner
whatsoever to the TSP. Further, the TSP & its Affiliates shall not be eligible to
participate in any tender or RFP issued by any BPC for an indefinite period from the
date such TSP is found by the Nodal Agency to have directly or indirectly or through
an agent, engaged or indulged in any corrupt practice, fraudulent practice, coercive
practice, undesirable practice or restrictive practices, as the case may be.

For the purposes of this Clause 19.20, the following terms shall have the meaning
hereinafter respectively assigned to them:
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19.21

Transmission Service Agreement

(a) “corrupt practice” means (i) the offering, giving, receiving, or soliciting, directly
or indirectly, of anything of value to influence the actions of any person connected
with the Bid process (for avoidance of doubt, offering of employment to or
employing or engaging in any manner whatsoever, directly or indirectly, any official
of the BPC who is or has been associated or dealt in any manner, directly or
indirectly with the Bid process or the Lol or has dealt with matters concerning the
RFP Project Documents or arising there from, before or after the execution thereof,
at any time prior to the expiry of one year from the date such official resigns or
retires from or otherwise ceases to be in the service of the BPC, shall be deemed to
constitute influencing the actions of a person connected with the Bid Process); or
(ii) engaging in any manner whatsoever, whether during the Bid Process or after the
issue of the Lol or after the execution of the RFP Project Documents, as the case
may be, any person in respect of any matter relating to the Project or the Lol or the
RFP Project Documents, who at any time has been or is a legal, financial or technical
adviser of the BPC in relation to any matter concerning the Project;

(b)“fraudulent practice” means a misrepresentation or omission of facts or
suppression of facts or disclosure of incomplete facts, in order to influence the Bid
process;

(c) “coercive practice” means impairing or harming, or threatening to impair or
harm, directly or indirectly, any person or property to influence any person’s
participation or action in the Bid process;

(d) “undesirable practice” means (i) establishing contact with any person connected
with or employed or engaged by the BPC with the objective of canvassing, lobbying
or in any manner influencing or attempting to influence the Bid process; or (ii)
having a Conflict of Interest; and

(e) “restrictive practice” means forming a cartel or arriving at any understanding or
arrangement among Bidders with the objective of restricting or manipulating a full
and fair competition in the Bid process;

Compliance with Law:

Despite anything contained in this Agreement but without prejudice to Article 12, if
any provision of this Agreement shall be in deviation or inconsistent with or
repugnant to the provisions contained in the Electricity Act, 2003, or any rules and
regulations made there under, such provision shall be deemed to be amended to
the extent required to bring it into compliance with the aforesaid relevant
provisions as amended from time to time.

IN WITNESS WHEREOF, THE PARTIES HAVE CAUSED THIS AGREEMENT TO BE
EXECUTED BY THEIR DULY AUTHORISED REPRESENTATIVES AS OF THE DATE AND
PLACE SET FORTH ABOVE.
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1. For and on behalf of TSP

[Signature, Name, Designation and Address]

2. For and on behalf of Central Transmission Utility of
India Limited (Nodal Agency)

[Signature, Name, Designation and Address]

WITNESSES:

1. For and on behalf of

:BPC
[Signature]
[Insert, Name, Designation and Address of the Witness]
2. For and on behalf of
: Nodal Agency
[Signature]
[Insert Name, Designation and Address of the Witness]
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SCHEDULES
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Schedule: 1

Project Description and Scope of Project

Annexure — A
i) Description of the Transmission Scheme:

M/s North Eastern Electric Power Corporation Ltd (NEEPCO) had applied for ISTS
Connectivity of 426MW for its Heo Hydro Electric Project (3x80 MW) (Heo HEP) and Tato-|
Hydro Electric Project (3x62 MW) (Tato-l HEP) in Shi-Yomi, Arunachal Pradesh. The
application was discussed in the 42nd CMETS-NER which was held on 24-10-2024, wherein
it was informed that a draft Master Plan Report for power evacuation from potential HEPs
in Brahmaputra basin has been prepared by CEA which inter alia includes the said HEPs. The
evacuation system (i.e. transmission system for grant of Connectivity) in line with the system
identified in the draft Master Plan Report was agreed in the said CMETS-NER meeting. The
transmission system was agreed to be implemented as North Eastern Region Generation
Scheme-IIl Siang Basin (NERGS-III Siang Basin) for power evacuation from said HEPs and
other potential HEPs in Siang sub-basin (about 5600MW) expected by 2035. After plotting
the lines and identifying substation locations on PM Gati-Shakti portal, the final scope was
agreed in the 44th CMETS-NER held on 26-06-2025.

The scheme was recommended by NERPC in its 29th meeting held on 18-07-2025. The
scheme was further deliberated and approved for implementation through TBCB route in
the 32nd meeting of National Committee on Transmission (NCT) held on 12-08-2025..

ii) Detailed Scope of Work
NERGS III-SIANG BASIN

Sl. Scope of the Transmission Scheme Capacity/ line length in km
No.
1. Establishment of new 2x500MVA, 400/220kV |e 420kV, 8OMVAr bus reactor: 2 Nos.
GIS Pooling station at Kaying in Arunachal e 400kV GIS Bus reactor bays: 2 Nos.

Pradesh e 400/220kV, 500MVA ICT: 2 Nos.
Additional space for future expansion: e 400kV GIS ICT bays: 2 Nos.

e 400/220kV, 2x500MVA ICTs along with e 220kV GIS ICT bays: 2 Nos.
associated ICT bays at both voltage e 220kV bus coupler bay: 1 No.

levels e 400kV GIS line bays: 2 Nos. [for Kaying
e 420kV, 1x80MVAr bus reactor along PS — Niglok PS 400kV D/c (Quad) line]

with associated bay e 220kV GIS line bays: 2 Nos. [for
e 10 Nos. of 400kV line bays (along with termination of DTL of 1840A or more

space for switchable line reactor) for per circuit]

future lines e 420kV, S50MVAr switchable line
e 8 Nos. of 220kV line bays for future lines reactor with GIS bays: 2 Nos. [one in
e 400kV bus sectionaliser bay: 1 set each circuit of Kaying PS — Niglok PS
e 220kV bus sectionaliser bay :1 set 400kV D/c (Quad) line]

e 220kV bus coupler bay: 1 no.
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2. Establishment of new 400kV GIS Switching |e 420kV, 8OMVAr bus reactor: 2 Nos.
station at Niglok in Arunachal Pradesh (with a |4 400KV GIS Bus reactor bays: 2 Nos.
provision for 400/220kV level and 6000MW LCC e 400kV GIS line bays: 4 Nos. [2 for

HVDC station) . .

Additional space for future expansion: Kaying PS — Niglok PS 400kV D/c
e Establishment of +800 KV, 6000MW, (Quad) line & 2 for Niglok PS —
Niglok (HVDC) [LCC] terminal station Gogamukh 400kV D/c (Quad) line]
(4x1500 MW) along with associated |e 420kV, 50MVAr switchable line
interconnections with 400 kV HVAC reactor with GIS bays: 2 Nos. [one in

Switchyard & all associated equipment
(incl. filters)/bus extension, etc.

e 400/220kV, 4x500MVA ICTs along with
associated ICT bays at both voltage levels

e 420kV, 1x80OMVAr bus reactor along with
associated bays

e 12 Nos. of 400kV line bays (along with
space for switchable line reactor) for
future lines

e 8 Nos. of 220kV line bays for future lines

e 400kV bus sectionaliser bay: 1 set

e 220kV bus sectionaliser bay: 1 set

e 220kV bus coupler bay: 2 no.

3. Extension at Gogamukh 400/220/132kV (ISTS) |e 400kV line bays: 2 Nos. [for Niglok PS

each circuit of Niglok PS - Gogamukh
400kV D/c (Quad) line]

substation — Gogamukh PS 400kV D/c (Quad)
line]
4, Kaying PS — Niglok PS 400kV D/c (Quad) line 100km

5. Niglok PS — Gogamukh 400kV D/c (Quad) line 125km

Note:

1. Gogamukh 400/220/132kV (ISTS) S/s is under implementation under North Eastern
Region Expansion Scheme-XVI (NERES-XVI) scheme through TBCB route by M/s NERES XVI
Power Transmission Limited (wholly owned subsidiary of Techno Electric and Engineering
Company Limited). SCoD as per TSA is 30-11-2026.

2. M/s NERES XVI Power Transmission Limited shall provide space for above scope of work
at under implementation 400/220/132kV Gogamukh S/s free of cost.
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A.l1.0

A.2.0

A3.0

A4.0

A5.0

A.6.0

A7.0

A.8.0

SPECIFIC TECHNICAL REQUIREMENTS FOR TRANSMISSION LINE

The design, routing and construction of transmission lines shall be in accordance with Chapter V,
Part A of CEA (Technical Standards for Construction of Electrical Plants and Electric Lines)
Regulations 2022, as amended from time to time. Other CEA Regulations/guidelines as amended
upto date and Ministry of Power (MoP) guidelines as applicable, shall also be followed.

The technical parameters indicated in this document are applicable for up to an altitude of 1000
m above mean sea level. However, altitude exceeding 1000 m above mean sea level, necessary
altitude correction factor as per relevant standard shall be considered by the TSP.

Selection of tower type shall be made as per CEA Regulations, however in case lattice type towers
are used, the following shall also be applicable:

Steel section of grade E 250 and/or grade E 350 as per IS 2062, only are permitted for use in
towers, extensions, gantry structures and stub setting templates. For towers in snowbound areas,
steel sections shall conform to Grade-C of I1S-2062.

Towers shall be designed as per 1S-802:2015, however the drag coefficient of the tower shall be
as follows: -

Solidity Ratio Drag Coefficient
Upto 0.05 3.6
0.1 3.4
0.2 2.9
0.3 2.5
0.4 2.2
0.5 and above 2.0

Transmission Service Provider (TSP) shall adopt any additional loading/design criteria for ensuring
reliability of the line, if so desired and /or deemed necessary.

Transmission line shall be designed considering wind zones as specified in wind map given in
National Building Code 2016, Vol.1. The developer shall also make his own assessment of local
wind conditions and frequent occurrences of High Intensity Winds (HIW) due to thunderstormes,
dust-storms, downburst etc. along the line route and wherever required, higher wind zone than
that given in wind map shall be considered for tower design for ensuring reliability of line. Further,
for transmission line sections passing within a distance of 50 km from the boundary of two wind
zones, higher of the two wind zones shall be considered for design of towers located in such
sections.

Selection of reliability level for design of tower shall be as per CEA Regulation (Technical Standards
for Construction of Electrical Plants and Electric Lines) Regulations 2022, as amended from time
to time.

The line may pass through snowbound area partly, suitable ice loading on conductor & earth wire
shall be considered.

a) In case of construction of transmission line of Voltage level of 400 kV and above, under
crossing of the existing transmission line shall not be allowed. In the case where it is
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inevitable to under-cross the existing transmission line then TSP shall seek prior approval
from Chief Electrical Inspector, CEA with detailed study ensuring that all statutory
electrical clearances and Electric Field limit of 10 kV/m at 1 m and 1.8 m from ground level
is not violated.

b) For power line crossing of 400 kV or above voltage level, large angle and dead-end towers
(i.e. D/DD/QD) shall be used on either side of power line crossing.

c) For power line crossing of 132 kV and 220 kV voltage level, angle towers
(B/C/D/DB/DC/DD/ QB/QC/QD) shall be used on either side of power line crossing
depending upon the merit of the prevailing site condition and line deviation requirement.

d) For power line crossing of 66 kV and below voltage level, suspension/tension towers shall
be provided on either side of power line crossing depending upon the merit of the
prevailing site condition and line deviation requirement.

e) For crossing railways, national highways and state highways, the Rules/Regulations of
appropriate authorities shall be followed.

A9.0 The relevant conductor configuration shall be as follows: -
Type of conductor: ACSR / AAAC / AL59

Basic parameters:

Transmission | ACSR Equivalent AAAC | Equivalent minimum | Sub-
line Conductor conductor based | size of AL59 | conductor
specified on 53% | conductor based on | Spacing
conductivity of Al | 59% conductivity of
Alloy AL Alloy*
400 kv D/C Moose: Stranding details: | Stranding details:
(Quad Stranding
Bundle) 54/3.53 mm-Al | 61/3.55 mm 61/3.31 mm
transmission | + 7/3.53 mm- | 39 g5 mm | 29.79 mm diameter;
lines Steel, diameter; 457 mm
31.77 mm
diameter 525 mm?
604 mm?
528.5 mm?, Aluminium alloy area
Aluminium Aluminium  alloy
area, area Maximum DC
Resistance at 20°C
Maximum DC | Maximum DC | (Q/km): 0.0566
Resistance at | Resistance at 20°C o
20°C  (Q/km): | (Q/km): 0.05506 Minimum UTS:
00549 Minimum UTS: 124.70 kN
Minimum UTS:
159.80 kN
159.60 kN
Note:
1. *To select any size above the minimum, the sizes mentioned in the Indian standard IS-

398(part-6) should be followed.
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A.10.0

A.11.0

A.12.0

A.13.0

A.14.0

A.15.0

A.16.0

A.17.0

2. The transmission lines shall have to be designed for a maximum operating conductor
temperature of 85 °C.

The required phase to phase spacing and horizontal spacing for 400 kV line shall be
governed by the tower design as well as minimum live metal clearances for 400 kVvoltage
level under different insulator swing angles. However, the phase to phase spacing for 400
kV lines shall not be less than 8m.

All electrical clearances including minimum live metal clearance, ground clearance and
minimum mid span separation between earth wire and conductor as given below shall be
considered:

Minimum live metal clearances for 400 kV line:

a) (i) Under stationary conditions:
From tower body: 3.05 m

(ii) Under Swing conditions

Wind Pressure Condition Minimum Electrical Clearance
a) Swing angle (229) 3.05m
b) Swing angle (449) 1.86 m

b) Minimum ground clearance for 400 kV line: 8.84 m

c) Minimum mid span separation between earthwire and conductor: 9.0 m
Shielding angle shall not exceed 20 deg for 400 kV D/C transmission line.
The Fault current for design of line shall be 63 kA for 1 sec for 400 kV.

In case of 400 kV and above voltage class lines, at least one out of two earth wires shall be
OPGW and second earth wire, if not OPGW, shall be either of Galvanized Stranded Steel
(GSS) or Aluminum Alloy Conductor Steel Reinforced (AACSR) or any other suitable
conductor type depending upon span length and other technical consideration.

Each tower shall be earthed such that tower footing impedance does not exceed 10 ohms.
Pipe type or Counterpoise type earthing shall be provided in accordance with relevant IS.
Additional earthing shall be provided on every 7 to 8 kms distance for direct earthing of
both shield wires. If site condition demands, multiple earthing or use of earthing
enhancement compound shall be used.

Pile type foundation shall be used for towers located in river or creek bed or on bank of
river having scourable strata or in areas where river flow or change in river course is
anticipated, based on detailed soil investigation and previous years’ maximum flood
discharge of the river, maximum velocity of water, highest flood level, scour depth &
anticipated change in course of river based on river morphology data of at least past 20
years to ensure availability and reliability of the transmission line.

Transmission line route shall be finalized, in consultation with appropriate authorities so
as to avoid the habitant zones of endangered species and other protected species. Bird
diverters, wherever required, shall be provided on the transmission line. In order to
optimize the route, use of GATISHAKTI platform shall also be made.
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A.18.0

A.19.0

A.20.0

A.21.0

A.22.0

A.23.0

Wherever, transmission lines are passing through cyclone prone areas (i.e. areas up to 60 km
from coast)/ creek regions/ aggressive soil areas following shall also be applicable:

a) The fabricated tower parts and stubs shall have a minimum overall zinc coating of 900
g/m? of surface area except for plates and sections below 5 mm which shall have a
minimum overall zinc coating of 610 g/ m? of surface area. The average zinc coating for
all sections and plates 5 mm and above shall be maintained as 127 microns and that for
plates and sections below 5 mm shall be maintained as 87 microns.

b) Ready mix concrete of M30 Grade shall be used to avoid use of locally available saline
water. However, design mix concrete of M30 Grade conforming to IS 456 with potable
water can be used at locations where transportation of ready-mix concrete is not
feasible. Minimum cement content in any case shall not be less than 330 kg/m3.

c) The surface of the reinforced steel shall be treated with epoxy-based coating to enhance
corrosion performance of foundation. Use of epoxy coated reinforcement in foundation
shall be as per IS 13620. In addition, two (2) coats of bituminous painting of minimum
1.6 kg/m? per coat shall be applied on all exposed faces of foundation (i.e. pedestal and
base slab).

d) Double coat 20 mm thick cement plaster shall be provided on all exposed concrete
surface as well up to 300 mm below ground level to give protection to concrete surface
from environmental and saline effect.

e) Before coping of chimney top portion, three coats of anti-corrosive paint of minimum
30-35 microns dry film thickness each shall be applied on the stub in the 50 mm coping
portion as well as up to 350 mm above CL portion.

The raised chimney foundation is to be provided in areas prone to flooding/water
stagnation like paddy field /agricultural field and undulated areas to avoid direct contact of
water with steel part of tower. The top of the chimney of foundation should be at least
above High Flood Level (HFL) or the historical water stagnation/ logging level (based on
locally available data) or above High Tide Level or 500 mm above Natural Ground level
(whichever is higher).

Routing of transmission line through protected areas of India shall be avoided to the extent
possible. In case, it is not possible to avoid protected areas, the towers of the transmission
line up to 400 kV level which are installed in protected areas shall be designed for Multi-
circuit (4 circuits) configuration of same voltage level considering reliability level of at least
two (2). The top two circuits of these multi-circuit towers shall be used for stringing of the
transmission line under present scope and the bottom two circuits shall be made available
for stringing of any future transmission line of any transmission service providers/ State
transmission utilities/Central transmission utilities passing through the same protected
area. Further, the configuration and coordinates of such transmission towers shall be
submitted to CEA, CTU & BPC by the TSP.

The TSP shall abide by the Guidelines of CEA w.r.t. shifting of transmission lines for NHAI
projects and other projects.

Safety precautions in regard to gas/oil pipelines in vicinity of Transmission lines shall be taken
in coordination with gas/ petroleum authorities.

The stringing of the transmission line in the forest area shall be carried out through drones.
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A.24.0 RoW width and Span in different terrain shall be as per Schedule VII of CEA (Technical Standards
for Construction of Electrical plants and Electric Lines) Regulations 2022 and RoW guidelines
issued vide CEA-PS-14-86/2/2019-PSETD Division dated 24.09.2024.

A.25.0 The tower shall be designed considering the porcelain Insulators with creepage factor of 31
mm/ kV irrespective of type of insulator used.
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SPECIFIC TECHNICAL REQUIREMENTS FOR SUBSTATION

The proposed 400/220 kV Kaying PS shall be Gas Insulated Substation (GIS) type generally conforming
to the requirements of CEA (Technical Standards for Construction of Electrical Plants and Electric Lines)
Regulations 2022, as amended from time to time.

The proposed 400 kV Niglok PS Switching station shall be Gas Insulated Substation (GIS) type generally
conforming to the requirements of CEA (Technical Standards for Construction of Electrical Plants and
Electric Lines) Regulations 2022, as amended from time to time.

Other CEA Regulations/guidelines as amended upto date and MoP guidelines, as applicable, shall also
be followed.

The technical parameters indicated in this document are applicable for installations up to an altitude
of 1000 m above mean sea level. For altitude exceeding 1000 m, necessary altitude correction factor

as per relevant standard shall be considered by the TSP.

B.1.0

Salient features of Substation Equipment and Facilities

The design and specification of substation equipment are to be governed by the following factors:

B.1.1

Insulation Coordination

The system design parameters for substations/switchyards shall be as given below:

Sl. Description of 400/220 kV Kaying PS* 400 kV Niglok 400 kv
No parameters PS* Gogamukh PS
ext.
400 kV System 220 kV 400 kV System | 400 kV System
System
1. | System Operating 400 kv 220 kV 400 kv 400 kv
Voltage
2. | Maximum voltage of the 420 kv 245 kV 420 kV 420 kV
system (rms)
3. Rated frequency 50 Hz 50 Hz 50 Hz 50 Hz
4, No. of phase 3 3 3 3
5. | Rated Insulation levels
i) Impulse withstand
voltage for (1.2/50
micro sec.)
- for Equipment
Other than 1425 kVp 1050 kVp 1425 kVp 1425kVp
Transformer and
Reactors 1550 kVp 1050 kVp 1550 kVp 1550 kVp
- for Insulator String
ii) | Switching impulse 1050 kVp - 1050 kVp 1050 kVp
withstand voltage
(250/2500 micro sec.)
dry and wet
iii) | One minute power 630 kV (AIS)/ - 630 kV (AIS)/ 630 kv
frequency dry withstand 650 kV (GIS) 650 kV (GIS)
voltage (rms)
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Sl. Description of 400/220 kV Kaying PS* 400 kV Niglok 400 kv
No parameters PS* Gogamukh PS
ext.
400 kV System 220 kV 400 kV System | 400 kV System
System

iv) | One minute power - 460 kV - -
frequency dry and wet
withstand voltage (rms)

6. | Corona extinction voltage 320 kV - 320 kV 320 kV

7. Max. radio interference 1000 micro- 1000 micro- 1000 micro- | 1000 micro- volts
voltage for frequency volts at 266kV | voltsat 156 | voltsat 266 kV | at 266 kVrms
between 0.5 MHz and 2 rms kVrms rms
MHz

8. Minimum creepage 13020 mm 7595 mm 13020 mm 13020 mm
distance for insulator (31 mm/kV) (31 mm/kV) (31 mm/kv) (31 mm/kV)
string/ longrod
insulators/outdoor
bushings

9. Minimum creepage 10500 mm 6125 mm 10500 mm 10500 mm
distance for switchyard (25 mm/kV) (25 mm/kV) (25 mm/kV) (25 mm/kV)
equipment

10. | Max. fault current 63 kA 50 kA 63 kA 63 kA

11. | Duration of fault 1sec 1 Sec 1 sec 1sec

* Necessary altitude correction factor shall be considered by the TSP based on the site selected, if
required.

B.1.2

Switching Scheme

The switching schemes, as mentioned below, shall be adopted at various voltage levels of

substation/switchyard:

Substation 400 kV side 220 kV side
400/220 kV Kaying PS One & half breaker Double Main Bus
400 kV Niglok PS One & half breaker Double Main Bus (Future)
400 kV Gogamukh PS ext. One & half breaker

Notes: -

i)

iii)

iv)

For one and half breaker switching scheme, any double circuit line consisting of two numbers of
feeders and originating from the same transmission or generating switchyard shall not be

terminated in one diameter.

Two transformers of same HV rating shall not be connected in the same diameter and similarly
two bus reactors of same HV rating shall also not be connected in the same diameter.

A diameter in one and half breaker scheme is a set of 3 circuit breakers with associated isolators,
earth switches, current transformers etc. for controlling 2 numbers of feeders.

In case of GIS substation where the bus scheme is One & Half breaker scheme, the diameters
shall be complete with feeder/line side isolator to be used for any future line bay and GIS duct of
the future bay shall be brought outside the GIS hall/building with extension/interface module

suitably.
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vi)

vii)

TSP shall plan distribution of line and transformer feeders to bus bar in such a way that all power
can be evacuated successfully without crossing the thermal limit at any point of bus bar.

Connection arrangement of Switchable Line reactors shall be such that it can be used as Line
reactor as well as Bus reactor with suitable NGR bypass arrangement.

One (1) set of future bus sectionalizer for 400 kV shall comprise 2 Nos. of bus sectionalizer bays
with associated Circuit Breakers, Isolators and Current Transformers for both Main-I and Main-
Il buses.

viii) One (1) set of future bus sectionalizer for 220 kV shall comprise 2 Nos. of bus sectionalizer bays

x)

with associated Circuit Breakers, Isolators and Current Transformers for both buses.

400/220 kV Kaying PS:

400 kV Bay configuration at Kaying PS S/s shall consist of 03 Nos. of full diameter (one diameter
consist of two Nos. Main and associated Tie bays) for termination of ICT /Bus Reactor/Line bays
as per following feeder distribution.

Configuration Number of diameters
ICT (400 kV side of 400/220 kV ICT)- Tie- Line 1 (One)
ICT (400 kV side of 400/220 kV ICT)- Tie- Bus Reacto 1(One)
Line -Tie- Bus Reactor 1(One)

400/220 kV Niglok Switching Station:

400 kV Bay configuration at Nilok switching station shall consist of 03 Nos. of full diameter (one
diameter consist of two Nos. Main and associated Tie bays) for termination of Bus Reactor/Line
bays as per following feeder distribution.

Configuration Number of diameters

Bus Reactor - Tie- CKT-1 (Kaying PS — Niglok PS) 1(One)

CKT-I (Niglok PS — Gogamukh) -Tie- CKT-II (Kaying PS — Niglok PS) 1(One)

CKT-II (Niglok PS — Gogamukh) -Tie- Bus Reactor 1 (One)

Xi)

B.2.0

Extn. of Gogamukh PS extension:

For Niglok PS — Gogamukh 400 kV D/C (Quad) line, both circuits shall be terminated in new
diameters at Gogamukh S/s. Accordingly, 2 (two) number of half diameter (consisting of Main
and associated Tie Bay) shall be constructed under present scope at Gogamukh S/s.

Further, all associated interconnection work shall also be in the present scope of TSP.

Substation Equipment and facilities (Voltage level as applicable):

The switchgear shall be designed and specified to withstand operating conditions and duty
requirements. All equipment shall be designed considering the following capacity.
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B.2.1

B.2.2

B.2.3

Sl. |Description of bay 400/220 kV Kaying PS 400 kV Niglok PS | 400 kv
No Gogamukh PS
ext.
400 kV 220 kv 400 kv 400 kv
1. Bus Bar 5000 A 3500 A 5000 A 4000 A
2. Line bay 3150 A 2000 A 3150 A 3150A
3. ICT bay 3150 A 2000 A -- --
4, Bus Reactor Bay 3150 A -- 3150 A --
5. Bus Coupler Bay -- 3500 A -- --

(400/+3)/ (220/+3) kv, 3-Phase Autotransformer

500 MVA, (400/v3)/ (220/v3) kV, 3-Phase Transformer shall conform to CEA’s “Standard
Specifications and Technical Parameters for Transformers and Reactors (66 kV and above)” as
amended upto date available on CEA website.

420 kV, 3-Phase Shunt Reactor

80 MVAr, 420 kV, 3-Phase reactor shall conform to CEA’s “Standard Specifications and Technical
Parameters for Transformers and Reactors (66 kV and above)” as amended upto date available
on CEA website.
50 MVAr, 420 kV, 3-Phase reactor shall conform to CEA’s “Standard Specifications and Technical
Parameters for Transformers and Reactors (66 kV and above)” as amended upto date available
on CEA website.

400 kV & 220 kV GIS Substation equipment (as applicable)

GIS (Gas Insulated Switchgear) shall be Indoor type in accordance to IEC: 62271-203. The
switchgear shall be designed and specified to withstand operating conditions and duty
requirements. All the switchgear such as Circuit Breaker, isolator, earth switch including CT, PT
etc. shall be GIS type. The Surge Arrestor and Voltage Transformer shall be either GIS or outdoor
AlS type.

The GIS assembly shall consist of separate modular compartments e.g. Circuit Breaker
compartment, Bus bar compartment filled with SF6 Gas and separated by gas tight partitions so
as to minimize risk to human life, allow ease of maintenance and limit the effects of gas leaks
failures & internal arcs etc. These compartments shall be designed to minimize the risk of damage
to adjacent sections and protection of personnel in the event of a failure occurring within the
compartments. Rupture diaphragms with suitable deflectors shall be provided to prevent
uncontrolled bursting pressures developing within the enclosures under worst operating
conditions, thus providing controlled pressure relief in the affected compartment. The
arrangement of gas sections or compartments shall be such as to facilitate future extension of
any make without any drilling, cutting or welding on the existing equipment. To add equipment,
it shall not be necessary to move or dislocate the existing switchgear bays. The layout of Gas
Insulated Bus Ducts shall be properly planned to optimize the length of bus ducts and for easy
accessibility for maintenance. The length of busbars, bus ducts, isolator sections shall be
optimized considering effects of fast transient voltage due to isolator operations.

The bus bar modules including auxiliary bus modules (wherever applicable) shall be provided with
suitable End Piece (Interface) module on both sides with the test link facility for future extension
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as per provisions of future requirements. The end piece module shall be designed in such a way
so that future GIS modules may be tested without extending test voltage to existing bus and vice-
versa by removing the test link.

TSP shall make available the complete details for the design of interface module such as cross
section, enclosure material, enclosure dimensions (inner & outer), Flange diameter (inner &
outer), conductor cross-section & connection arrangement, bolt spacing & dimension, rated gas
pressure, Gasket detail etc. Further, adequate space for GIS busbar interface module shall be
taken into account for future scope.

Each section shall have plug-in or easily removable connection pieces to allow for easy
replacement of any component with the minimum disturbance to the remainder of the
equipment. Inspection windows (View Ports) shall be provided for Disconnector Switches and
both type of earth switches i.e. Maintenance and fast operating.

Local Control Cabinets (LCC) shall be provided as per requirement. The alarm & annunciation of
GIS equipment shall be wired to the SCADA System.

The material and thickness of the enclosures shall be such as to withstand an internal flashover
without burns through for a period of 300 ms at rated short time withstand current. The material
shall be such that it has no effect of environment as well as from the by-products of SF6
breakdown under arcing condition. This shall be validated with Type Test.

Service continuity requirement for GIS:

The GIS equipment with the given bus switching arrangement shall be divided into different gas
compartments. During the work such as a fault repair or major maintenance, requiring the
dismantling of a gas compartment for which more than one compartments may need to be de-
gassed.

TSP shall meet following Service continuity conditions (to the extent possible) with ensuring
equipment and operating personnel’s safety:

e For One & half breaker bus switching scheme, during a fault in Circuit Breaker
compartment, no bus bar and feeder is permitted out of service during maintenance and
repair/replacement.

e For Double Main bus switching scheme, during a fault in Circuit Breaker compartment, no
bus bar is permitted out of service during maintenance and repair/replacement.

e  During a fault in GIS compartment other than Circuit Breaker compartment, maximum
one bus bar and/or one feeder is permitted out of service during maintenance and

repair/replacement.

UHF sensors in GIS for PD (Partial Discharge) detection:

The adequate number of Ultra High Frequency (UHF) sensors shall be provided in the offered GIS
along with suitable portable type Partial Discharge (PD) measuring instrument for detection of
Partial discharge (of 5 pC and above as per IEC 60270). The number and location of these sensors
shall be based on laboratory tests on the typical design of GIS as per recommendations of CIGRE
Document No. 654 (Application Guide for sensitivity verification for UHF Partial discharge
detection system for GIS).
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B.2.3.1

B.2.3.2

B.2.3.3

B.2.3.4

Circuit Breakers (GIS)

GIS Circuit breakers shall in general be of C2-M2 class and comply with IEC-62271-100. The
rated break time shall not exceed 40 ms for 400 kV & 60 ms for 220 kV. Circuit breakers shall
be provided with single phase and three phase auto reclosing. Each breaker would have two
sets of trip circuits which would be connected to separate DC supplies for greater reliability.
The Circuit breakers controlling 400 kV lines wherever required shall be provided with pre-
insertion closing resistor of about 400 ohms with 8 ms insertion time or Controlled Switching
Device (CSD) for lines longer than 200 km. The short line fault capacity shall be same as the
rated capacity and this is proposed to be achieved without use of opening resistors. Control
Switching Device shall be provided in Circuit Breaker of switchable line reactor bay and in Main
& Tie bay circuit breakers of line with non-switchable line reactors, Bus reactors & Transformer
of 400 kV and above voltage class.

Isolators (GIS)

The isolators shall comply with IEC 62271-102 in general. Earth switches shall be provided at
various locations to facilitate maintenance. Main blades and earth blades shall be interlocked
and interlock shall be fail safe type. All isolators and earth switches shall be motor operated

type.

The isolator shall be of extended mechanical endurance class-M2 and suitable for Bus Transfer
Current Switching duty as per IEC standard. High speed earthing switches shall be provided
for grounding purposes at overhead line terminations & cable terminations & cable
terminations and shall have fault making capability as specified. Earth switch for line isolator
shall be of earthing switch class E1 and shall be suitable for induced current switching duty as
defined for Class-B as per relevant standard.

Current Transformers (GIS)

Current Transformers shall comply with IEC 61869 in general. All ratios shall be obtained by
secondary taps only. For 400 kV and above voltage class, generally Current Transformers (CT)
shall have five cores (four for protection and one for metering) whereas; CT in Tie bays shall
have six cores (four for protections & two for metering) suitably distributed on both sides of
CB. 220 kV Current Transformers (CT) shall have five cores (four for protection and one for
metering). The burden and knee point voltage shall be in accordance with the requirements
of the system including possible feeds for telemetry. The accuracy class for protection core
shall be PX and for metering core it shall be 0.2S. The rated burden of cores shall be closer to
the maximum burden requirement of metering & protection system (not more than 20VA for
metering core) for better sensitivity and accuracy.

The instrument security factor shall be less than 5 for CTs upto 400 kV voltage class.

Voltage Transformers (GIS)

The voltage transformers shall conform to IEC-61869. Voltage transformers shall be of
electromagnetic type with SF6 gas insulation. The earth end of the high voltage winding and
the ends of the secondary winding shall be brought out in the terminal box. The voltage
transformers shall be located as a separate bay module and will be connected phase to ground
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B.2.3.5

B.2.3.6

B.2.4

B.2.4.1

and shall be used for protection, metering and synchronization. The voltage transformers shall
be of inductive type, nonresistant and shall be contained in their own-SF6 compartment,
separated from other parts of installation. The voltage transformer shall be effectively
shielded against high frequency electromagnetic transients. The voltage transformer shall
have three secondary windings out of which two shall be used for protection and one for
metering. The voltage transformer should be thermally and dielectrically safe when the
secondary terminals are loaded with the guaranteed thermal burdens. The accuracy class for
protection cores shall be 3P. The accuracy of 0.2 on metering core should be maintained
throughout the entire burden range on all the three windings without any adjustments during
operation. The rated burden of cores shall be closer to the maximum burden requirement of
metering & protection system (not more than 50 VA for metering core) for better sensitivity
and accuracy.

Surge Arresters (GIS)

336kV Station High (SH) duty & 216kV Station Medium (SM) duty gapless type Surgearresters
with thermal energy (W) of minimum 12 kl/kV & 7 kJ/kV conforming to IEC 60099-4 in general
shall be provided for 420kV & 245kV systems respectively. Other characteristics of Surge
arrester shall be chosen in accordance with system requirements. Surge arresters shall be
provided at line entrance near transformers & Reactor so as to achieve proper insulation
coordination. Surge Arresters shall be provided with porcelain/ polymer housing fitted with
pressure relief devices. A leakage current monitor with surge counter shall be provided with
each surge arrester.

SF6 to Air Bushing

Outdoor bushings, for the connection of conventional external conductors to the SFs metal
enclosed switchgear, shall be provided. Bushings shall generally be in accordance with the
requirements of IEC-60137. The creepage distance over the external surface of outdoor
bushings shall not be less than 31 mm/kV. SF¢ to air Bushing shall be of Polymer / composite
type and shall be robust and designed for adequate cantilever strength to meet the
requirement of seismic condition. The electrical and mechanical characteristics of bushings
shall be in accordance with IEC 60137. Polymer/composite insulator shall be seamless sheath
of silicone rubber compound. The housing & weather sheds should have silicon content of
minimum 30% by weight. It should protect the bushing against environmental influences,
external pollution and humidity. The hollow silicone composite insulators shall comply with the
requirements of IEC 61462 and the relevant parts of IEC 62217.

400 kV AIS Substation equipment (as applicable)
Circuit Breakers (AlS)

The circuit breakers and accessories shall conform to IEC: 62271-100, IEC: 62271-1 and shall be
of SF6 Type. The circuit breakers shall be of class C2-M2 (as per IEC) with regard to restrike
probability during capacitive current breaking and mechanical endurance. The rated break time
shall not exceed 40ms for 400 kV circuit breakers. 400 kV Circuit breakers shall be provided with
single phase and three phase auto reclosing. Each breaker would have two sets of trip circuits,
which would be connected to separate DC supplies for greater reliability. The Circuit breakers
controlling 400 kV lines shall be provided with pre insertion closing resistor of about 400 ohms
with 8 ms insertion time or Controlled Switching Device (CSD) for lines longer than 200 km. The
short line fault capacity shall be same as the rated capacity and this is proposed to be achieved
without use of opening resistors. The controlled switching device shall be provided in 400 kV
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B.2.4.2

B.2.4.3

B.2.4.4

B.2.4.5

B.2.5

Circuit breakers of switchable line reactor and in Main & Tie circuit breakers of line with non-
switchable line reactors and Bus reactors and Transformers of 400 kV and above voltage class.

Isolators (AlS)

The isolators shall comply with IEC 62271-102 in general. 400 kV Isolators shall be double break
type. All Isolators and earth switches shall be motor operated. Earth switches shall be provided
at various locations to facilitate maintenance. Isolator rated for 400 kV shall be of extended
mechanical endurance class - M2 and suitable for bus transfer current switching duty as per
IEC-62271-102. Main blades and earth blades shall be interlocked and interlock shall be fail safe
type. 400 kV earth switch for line isolator shall be suitable for induced current switching duty
as defined for Class-B.

Current Transformers (AlS)

Current Transformers shall comply with IEC 61869 in general. All ratios shall be obtained by
secondary taps only. Generally, Current Transformers (CT) for 400 kV shall have six cores (four
for protection and two for metering). The burden and knee point voltage shall be in accordance
with the requirements of the system including possible feeds for telemetry. The accuracy class
for protection core shall be PX and for metering core it shall be 0.2S. The rated burden of cores
shall be closer to the maximum burden requirement of the metering & protection system (not
more than 20 VA for metering core) for better sensitivity and accuracy. The instrument security
factor shall be less than 5 for CTs upto 400 kV voltage class.

Capacitor Voltage Transformers (AlS)

Capacitive Voltage transformers shall comply with IEC 61869 in general. These shall have three
secondaries out of which two shall be used for protection and one for metering. The accuracy
class for protection cores shall be 3P and for metering core it shall be 0.2. The Capacitive voltage
transformers on lines shall be suitable for Carrier Coupling. The Capacitance of CVT for 400 kV
shall be of 4400/8800 pF depending on PLCC requirements. The rated burden of cores shall be
closer to the maximum burden requirement of metering & protection system (not more than
50VA for metering core) for better sensitivity and accuracy.

Surge Arresters (AlS)

336 kV Station High (SH) duty gapless type Surgearresters with thermal energy (Ww) of
minimum 12 kJ/kV conforming to IEC 60099-4 in general shall be provided for 420 kV systems.
Other characteristics of Surge arrester shall be chosen in accordance with system requirements.
Surge arresters shall be provided at line entrances, near transformers & Reactor so as to achieve
proper insulation coordination. Surge Arresters shall be provided with porcelain/ polymer
housing fitted with pressure relief devices. A leakage current monitor with surge counter shall
be provided with each surge arrester.

Protection Relaying & Control System

The protective relaying system proposed to be provided for transmission lines, auto-
transformers, reactors and bus bars to minimize the damage to the equipment in the events
of faults and abnormal conditions, is dealt in this section. All main protective relays shall be
numerical type with IEC 61850 communication interface and should have interoperability
during integration of numerical relays to communicate over IEC 61850 protocol with
RTU/SAS/IEDs of different OEMs. All numerical relays shall have built in disturbance recording
feature.

[Insert Name of the SPV] 85

2025



The protection circuits and relays of the transformer and reactor shall be electrically and
physically segregated into two groups each being independent and capable of providing
uninterrupted protection even in the event of one of the protection groups failing, to obtain
redundancy, and to take protection systems out for maintenance while the equipment
remains in service.

a) Transmission Lines Protection

400 kV lines shall have Main-I numerical three zone distance protection scheme with carrier
aided inter-tripping feature. 400 kV lines shall also have Main-Il numerical distance protection
scheme like Main-I but from different make that of Main-I. The Main-I and Main-Il protection
relays of same make may be provided only if they are ofdifferent hardware & manufacturing
platform or different principle of operation.

However, Line Current Differential relay (with back up distance protection feature) as Main-I
and Main-Il shall be considered at both ends for short lines (line length below 30 km) having
Fibre Optic communication link. Differential relay at remote end shall be provided by the TSP.
The associated power & control cabling and integration with SAS at remote end shall be
provided by respective bay owner.

In case of bypassing of transmission lines, the existing protection scheme shall be studied and
suitable up-gradation (if required) shall be carried out.

Further, all 400 kV lines shall be provided with single and three phase auto- reclosing facility
to allow reclosing of circuit breakers in case of transient faults. These lines shall also be
provided with distance to fault locators to identify the location of fault on transmission lines.

All 400 kV lines shall also be provided with two stages over voltage protection. The over
voltage protection & distance to fault locator may be provided as in-built feature of Main-I &
Main-Il protection relays.

Auto reclose as built-in function of Bay Control Unit (BCU) is also acceptable.

The Main-I and Main-Il protection relays shall be fed from separate DC sources and shallbe
mounted in separate panels.

For 400 kV transmission lines, directional IDMT earth fault relay should be provided as
standalone unit or in-built feature of Main-l and Main -Il feature.

b) Auto Transformer Protection

These shall have the following protections:

)] Numerical Differential Protection

i) Numerical Restricted Earth Fault Protection

iii) Numerical Back-up Over-Current and Earth Fault Protection on High Voltage (HV) &
Intermediate Voltage (IV) side

iv) Numerical Over Fluxing Protection on HV and IV side

V) Numerical Overload alarm

Further, Numerical Back-up Over-current and earth fault protection on HV and IV side of
autotransformer shall not be combined with other protective functions in the main relays and
shall be independent relays. Besides these, power transformers shall also be provided with
Buchholz relay, Magnetic Oil Gauge (MOG) with low oil level alarm, protection against high oil
and winding temperature and pressure relief device etc.
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Suitable monitoring, control (operation of associated circuit breaker and isolator) and
protection for LT auxiliary transformer connected to tertiary winding of auto-transformer for
the purpose of auxiliary supply shall be provided. The over current and other necessary
protection shall be provided for the auxiliary transformer. These protection and control may
be provided as built in feature either in the bay controller to be provided for the auxiliary
system or in the control & protection IEDs to be provided for autotransformer.

c) Reactor Protection

Reactor shall be provided with the following protections:

i) Numerical Differential Protection.
ii) Numerical Restricted Earth Fault Protection
iii) Numerical Back-up Impedance Protection

Besides these, reactors shall also be provided with Buchholz relay, Magnetic Oil Gauge (MOG)
with low oil level alarm, protection against oil and winding temperatures & pressure relief
device, etc.

d) Bus bar Protection

The high speed low impedance type bus bar differential protection, which is essential to
minimize the damage and maintain system stability at the time of bus bar faults, shall be
provided for 400 kV and 220 kV buses. Duplicated bus bar protection is envisaged for 400 kV
bus-bar protection. Bus bar protection scheme shall be such that it operates selectively for
each bus and incorporate necessary features required for ensuring security. The scheme shall
have complete bus bar protection for present as well as future bays envisaged i.e. input /
output modules for future bays shall also be provided.

Bus Bar protection system for new substation shall be de-centralized (distributed) type.

In case, the bus section is provided, then each side of bus section shall have separate set of
bus bar protection schemes.

Peripheral Units (PUs) shall be provided by the respective bay owners

For existing substations, the existing bus bar protection shall be augmented as per
requirement.

e) Local Breaker Back up Protection

This shall be provided for each 400 kVand 220 kV circuit breakers and will be connected to
de-energize the affected stuck breaker from both sides.

Notes:

1. LBB & REF relays shall be provided separately from transformer differential relay.

2. LBB relay may also be provided as built-in protection function of distributed bus bar
protection scheme; however, in such case separate LBB relay shall be provided for tie
bays (in case of One and Half breaker scheme).

3. Over fluxing & overload protection can be provided as built-in feature of differential
relay.

4. In 400 kV switchyard, if spare bay of half diameter is identified as future, Tie CB relay
panel shall be with Auto-reclosure feature.
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B.2.6

a)

b)

B.3.0

B.3.1

Substation Automation System

For all the new substations, state of art Substation Automation System (SAS) conforming to
IEC-61850 shall be provided. The distributed architecture shall be used for Substation
Automation system, where the controls shall be provided through Bay control units. The Bay
control unit is to be provided bay wise for voltage level 220 kV and above. All bay control
units as well as protection units are normally connected through an Optical fibrehigh
speed network. The control and monitoring of circuit breaker, dis-connector, re-setting of
relays etc. can be done from Human Machine Interface (HMI) from the control room.

The functions of control, annunciation, disturbance recording, event logging and
measurement of electrical parameters shall be integrated in the Substation Automation
System.

At new substations, the Substation Automation System (SAS) shall be suitable for the
operation and monitoring of the complete substation including proposed future
bays/elements.

In the existing substations with Substation Automation System (SAS), augmentation of
existingSAS shall be done for bays under the present scope.

In the existing Substations where Substation automation is not provided, control functions
shallbe done through control panels.

Necessary gateway & modems (as required) shall be provided to send data to RLDC/SLDCas
per their requirement and shall be provisioned with 2+2 redundancy i.e. 2 channels for Main
Control Centre and 2 channels for Backup Control Centre. In order to meet this requirement,
suitable redundancy at port and card level need to be ensured by the TSP to avoid any single
point of failure which may lead to interruption in real-time grid operation. Accordingly, all
the hardware for communication services of station as stated above shall support dual
redundancy for data transmission of station to respective main and backup RLDCs. Any
augmentation work at RLDC/SLDC is excluded from TSP’s scope. However, all the
configuration work at substation end required to send data to RLDC/SLDC shall be in the
scope of TSP.

Time Synchronisation Equipment

Time synchronization equipment complete in all respect including antenna, cable, processing
equipment required to receive time signal through GPS/NavIC or from National Physical
Laboratory (NPL) through INSAT shall be provided at new substations. This equipment shall
be used to synchronize SAS & IEDs etc.

Substation Support Facilities

Certain facilities required the for operation & maintenance of substations as described below
shall be provided at the new substation. In existing substation, these facilities have already
beenprovided and will be extended/ augmented as per requirement.

AC & DC power supplies
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For catering the requirements of three phase & single phase AC supply and DC supply for
various substation equipment (for present and future scope), the following arrangement is
envisaged: -

(i) For LT Supply at each new Substation, two (2) Nos. of LT Transformers (minimum 630
kVA for substations with highest voltage rating as 400 kV) shall be provided out of
which which shall be fed from two independent sources as per the CEA (Technical
Standards for Connectivity to the Grid) Regulations, 2007.

Metering arrangement with Special Energy Meters (SEMs) shall be provided by TSP
at 33 kV tertiary of Transformer for drawing auxiliary supply at new substation.Such
SEMs shall be provided by CTU at the cost of the TSP. Accounting of such energy drawn
by the TSP shall be done by RLDC/RPC as part of Regional Energy Accounting.

Additionally, Active Energy Meters may be provided at the same point in the 33 kV
tertiary of Transformer by local SEB/DISCOM for energy accounting.

(ii) 2 sets of 220 V battery banks for control & protection and 2 sets of 48 V battery banks
for PLCC/ communication equipment shall be provided at each new Substation. Each
battery bank shall have a float-cum-boost charger.

At new substation, sizing of 220 V battery and battery charger shall be done based
on the number of bays specified (including future bays) as per CEA Regulations and
relevant IS. 2 sets of 48 V battery banks for PLCC and communication equipment for
present and future scope shall be provided at each new Substation with at least 10-
hour battery backup and extended backup, if required.

(iii) Suitable AC & DC distribution boards and associated LT Switchgear shall be provided
at new substation.

For new substation, following switch boards shall be considered with duplicate supply
with bus coupler/ sectionalizer and duplicate outgoing feeders except for Emergency
lighting distribution board which shall have only one incoming feeder:

(a) 415V Main Switch board — 1 No.

(b) AC distribution board — 1 No.

(c) Main lighting distribution board — 1 No.

(d) Emergency lighting distribution board — 1 No.
(e) 220 Volt DC distribution board — 2 Nos.

(f) 48 Volt DC distribution board — 2 Nos.
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B.3.2

B.3.3

B.3.4

Sizing of LT Switchgear shall be suitable to cater the requirement for all present and
future bays. AC & DC distribution boards shall have modules for all the feeders
(including future as specified).

(iv) At new Substation, one No. of DG set (minimum 250 kVA for substations with
highest voltage rating as 400 kV) shall be provided for emergency applications.

(v) For substation extensions, existing facilities shall be augmented as required.

Fire Fighting System

Fire-fighting system for substation including Transformer & Reactor shall conform to CEA
(Measures Relating to Safety & Electric Supply) Regulations, 2023 as amended from time to
time.

Further, adequate water hydrants and portable fire extinguishers shall be provided in the
substations. The main header of the firefighting system shall be suitable for extension to bays
covered under the future scope; necessary piping interface in this regard shall be provided.

Optical Beam type heat detection for GIS hall fire protection system shall be provided for all
the GIS halls.

At existing substations, the fire-fighting systems as available shall be extended to meet the
additional requirements.

Oil evacuating, Filtering, Testing & Filling apparatus

To monitor the quality of oil for satisfactory performance of Transformers, Shunt Reactors
and for periodical maintenance necessary oil evacuating, filtering, testing and filling
apparatus would be provided at new substations. Qil storage tanks of adequate capacities
for storage of transformer oil would be provided.

Online Transformer Oil Drying Out System shall be provided in line with the provisions of
Standard Specification and Technical Parameters for Transformers and Reactors (66 kV and
above Voltage Class) as amended up to date available on CEA website

lllumination

Normal & emergency AC & DC illumination shall be provided adequately in the control room
& other buildings of the substation. The switchyard shall also be provided with adequate
illumination.

The lighting of the entire control room building, fire-fighting pump house, other building (if
any) and switchyard shall be done by LED based low power consumption luminaries.

[Insert Name of the SPV] 90

2025



B.3.5

B.3.6

Control Room

For the new substation, substation control room shall be provided to house substation work
stations for station level control (SAS) alongwith its peripheral and recording equipment, AC
& DC distribution boards, DC batteries & associated battery chargers, Fire Protection panels,
Telecommunication panels & other panels as per requirements. Air conditioning shall be
provided in the building as functional requirements. Main cable trenches from the control
room shall have adequate space provision for laying of cables from the control room forall
the future bays.

At existing substations, the adequacy of size of control room shall be ascertained and the
same shall be augmented as per requirement.

GIS hall

The Gas Insulated Switchgear (GIS) of each voltage level along with other associated
equipment shall be housed inside the GIS building separately. The panels i.e. Bay level units,
bay mimic, relay and protection panels, RTCC panels, PLCC panels, panels for tele-
communication system etc. are to be placed in a separate room in the GIS building. The size
of the room shall be such that all the panels for the bays under present scope shall be
accommodated. The panel room shall be air-conditioned. Further, the temperature of the
room shall be monitored through substation automation system by providing necessary
temperature transducers. Ventilation system of suitable capacity shall be provided for each
GIS hall.

One EOT Crane of suitable capacity for erection & maintenance of largest GIS
component/assembly and all plant installed in the GIS switchgear room shall be provided in
each GIS hall. The crane shall be capable of fulfilling all special requirements for erection &
maintenance of GIS equipment. The capacity of the crane shall be sized to lift the heaviest
GIS switchgear component.

Additional space in 400 kV GIS hall for future bays to be constructed under present scope

at Kaying S/s:

Space for future 02 Nos. diameter in addition to the present scope shall also be constructed
by the TSP alongwith space for bus extension module and space for associated LCC, C&R and
communication panels shall be kept in the 400 kV GIS building. The same shall be utilized in
future expansion of the S/s without augmentation of GIS hall.

Additional space in 220 kV GIS hall for future bays to be constructed under present scope

at Kaying s/s:

Space for future 06 Nos. bays in addition to the present scope shall also be constructed by
the TSP alongwith space for bus extension module and space for associated LCC, C&R and
communication panels shall be kept in the 220 kV GIS building. The same shall be utilized in
future expansion of the S/s without augmentation of GIS hall.

[Insert Name of the SPV] 91

2025



B.3.7

B.3.8

B.4.0

Further, both the 400 kV & 220 kV GIS building shall be suitable for expansion such that future
adjacent GIS bays can be installed from either side of GIS building as per layout requirement.

Control Concept

All the EHV circuit breakers in substation/switching stations shall be controlled and
synchronized from the switchyard control room/remote control center. All the isolators shall
have control from remote/local whereas the earth switches shall have local control only.

Visual Monitoring System (VMS) for watch and ward of substation premises:

Visual Monitoring System for effective watch and ward of substation premises shall cover
all the transformers and reactors, all other major AIS Equipment (such as CB, isolators, CT,
CVT, SA etc. as applicable), GIS bays, panel room, all the gates of switchyard and all entry and
exit points of control room building and accordingly the location of cameras shall be decided.
. In addition to the gates of the switchyard, the cameras shall also be located around the
boundaries at suitable locations. The camera shall be high definition color CCD camera with
night vision feature. The VMS data partly/completely shall be recorded (minimum for 15
days) at least @25fps (or better) and stored on network video recorder. The system shall use
video signals from various cameras installed at different locations, process them for viewing
on workstations/monitors in the control room and simultaneously record all the cameras.
The VMS data should go only to the intended personnel/facility and not to the remote server
of the Camera (VMS supplier).

Mouse/keyboard controllers shall be used for pan, tilt, zoom and other functions of the
desired camera. The Visual Monitoring System shall have provision of WAN connectivity for
remote monitoring.

All camera recordings shall have Camera ID & location/area of recording as well asdate/time
stamp. The equipment should generally conform to Electromagnetic compatibility
requirement for outdoor equipment in EHV substation.

Advisory on deployment of CCTV issued by Ministry of Electronics and Information
Technology (MEITY) shall be followed.

At existing substations, the visual monitoring system if available shall be augmented as per
existing or better specification as required.

General Facilities

a) Line Gantry/Towers are envisaged for bays under present scope only. However, for
adjacentfuture line bay, gantry/tower shall be designed for extension (considering Hexa
conductor for 765 kV, Quad conductors for 400 kV and Twin conductor for 220 kV future
lines) wherever applicable.

b) Bay extension works at existing substation shall be executed by TSP in accordance with
the requirements/provisions mentioned above. However, interface points shall be
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considered keeping in view the existing design/arrangement at the substation.
c) TSP has to arrange for construction power and water on its own.

d) All outdoor steel structures including anchor/foundation bolts shall be fully galvanized. The
weight of the zinc coating shall be at least 610 gm/m?. However, for coastal/creek regions
it shall be at least 900 gm/m? (if applicable).

e) In 400 kV switchyard, if spare bay of half diameter is identified as future, all the equipment
for Tie & Future bay shall be designed considering the current rating of line bay i.e. 3150 A.

f) Boundary wall shall be brick masonry wall with RCC frame or Stone masonry wall or
Precast RCC wall under present scope along the property line of complete substation area
including future switchyard area to prevent encroachment and unauthorized access.
Minimum height of the boundary wall shall be of 1.8m from Finished Ground Level (FGL).

g) Allelectrical equipment shall be installed above the Highest Flood Level (HFL) and where such
equipment is not possible to be installed above Highest Flood Level, it shall be ensured that
there is no seepage or leakage or logging of water.

h) As per CEA (Technical Standards for Construction of Electrical Plants and Electric Lines)
Regulations 2022 and CEA Manual on Transmissions Planning criteria 2023, line approaching
substation shall normally be perpendicular to the substation boundary for a stretch of 2-3 km.
Accordingly, TSP shall ensure that line terminations at substations are arranged in a manner
to avoid hindrance to future line terminations at the substations.

i) TSP shall finalize the substation site/layout such that the corridor for the termination of
lines, including future lines at the substation, can be accommodated without any constraints.
Accordingly, forests, large water bodies, or hills adjacent to the substation boundary should
be avoided.

B.5.0 EXTENSION OF EXISTING SUBSTATION

Bidders shall follow the RfP for scope of work. Actual site conditions may be different due to
other schemes being executed or subsequent revisions by the developer. Thus, bidders are
advised to visit the substation sites and acquaint themselves for details such as:

i) Actual site conditions, Layout, Topography

i) Infrastructure such as roads, cable trench, drainage

iii)  Space availability in existing control room and LT panel room
iv)  Soil investigation

v) Fire hydrant layout

vi)  SAS architecture and IO list

vii)  Boundary

viii)  Design philosophy etc.

Annexure — E

............ [Insert Name of the SPV] 93

2025



SPECIFIC TECHNICAL REQUIREMENTS FOR COMMUNICATION

The communication requirement shall be in accordance to CEA (Technical Standards for Communication
System in Power System Operations) Regulations, 2020, CEA (Technical Standards for Construction of
Electrical Plants and Electric Lines) Regulations, 2022, CERC (Communication System for inter-State
transmission of electricity) Regulations, 2017, and CEA (Cyber Security in Power Sector) Guidelines, 2021,
CEA Guidelines on Unified Philosophy for placement of PMUs in Indian Grid, March 2025 and all above
documents as amended from time to time.

The complete ISTS communication system commissioned by TSP under the RFP shall be the asset of ISTS
and shall be available for usage of ISTS requirements as suggested by CTU from time to time.

The communication services viz. SCADA, VolP, PMU, AGC & AMR (wherever applicable) have been
identified as critical services and therefore shall be provisioned with 2+2 redundancy i.e. 2 channels for
Main Control Centre and 2 channels for Backup Control Centre. In order to meet this requirement,
suitable redundancy at port and card level need to be ensured by the TSP to avoid any single point of
failure which may lead to interruption in real-time grid operation.

PMU to PDC communication (wherever required) shall be through 2 channels to the PDC (main) as there
is no backup PDC at present.

Accordingly, all the hardware for communication services of the station as stated above shall support dual
redundancy for data transmission of station to respective main and backup RLDCs.

In order to meet the requirement for grid management and operation of substations, Transmission Service
Provider (TSP) shall provide following requirements:

C.1.0 Establishment of new 2x500 MVA, 400/220 kV GIS Pooling station at Kaying in Arunachal Pradesh:

I TSP shall supply, install & commission One or more FODP with minimum 240 fibers capacity
along with panel and required Approach Cables 48F to accommodate all the fibers of OPGW
with associated hardware fittings from gantry tower to Control Room for all the incoming
lines envisaged under the present scope.

Il. TSP shall supply, install & commission One or more STM-16 (FOTE) equipment along with
panel/s supporting minimum five directions with MSP (Multiplex Section Protection — 1+1).
These directions shall exclude protected (1+1) local patching among equipment (if any) at
Kaying S/s. Communication Equipment shall be provided with necessary
interfaces/amplifiers to meet the voice and data communication requirement among
Kaying S/s, Niglok S/s & stations connected to upcoming DTLs. TSP to provide suitable
optical interfaces/amplifiers at Niglok Substations FOTE to meet the link budget
requirement for connectivity with Kaying Station if required. The suitable DC Power Supply
and backup to be provided for communication equipment.

Il. FOTE & FODP can be accommodated in same panel to optimize space.

V. The new communication equipment under the present scope shall be compatible for
integration with existing regional level centralized NMS. The local configuration of the new
communication equipment shall be the responsibility of TSP. The configuration work in the
existing centralized NMS for integration of new Communication equipment shall be done
by Regional ULDC Team, however all the necessary support in this regard shall be ensured
by TSP.
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V. TSP shall supply, install & commission Firewall in redundant mode (1+1) in line with the
specification attached at Annexure F.1.

VL. The maintenance of all the communication equipment and software thereof including FOTE,
FODP, approach cable, PMUs, DCPS along with Battery Bank & Firewall etc. shall be the
responsibility of TSP.

C.2.0 Establishment of new 400 kV GIS Switching station at Niglok in Arunachal Pradesh (with a
provision for 400/220 kV level and 6000 MW LCC HVDC station) with below mentioned
equipment:

TSP shall supply, install & commission One or more FODP with minimum 192 fibers capacity
along with panel and Approach Cable (48F) with all associated hardware fittings from gantry
tower to Control Room for all the incoming lines envisaged under the present scope.

I. TSP shall supply, install & commission One or more STM-16 (FOTE) equipment along with
panel/s supporting minimum four directions with MSP (Multiplex Section Protection — 1+1).
These directions shall exclude protected (1+1) local patching among equipment (if any) at
Niglok S/s. Communication Equipment shall be provided with necessary interfaces/amplifiers
to meet the voice and data communication requirement between Niglok, Kaying, Gogamukh
(ISTS) S/s. TSP to also provide suitable optical interfaces/amplifiers at Kaying, Gogamukh
(ISTS) S/s FOTE to meet link budget requirement for connectivity with Niglok S/s if required.
The suitable DC Power Supply and backup to be provided for communication equipment.

M. FOTE & FODP can be accommodated in same panel to optimize space.

Iv. The new communication equipment under the present scope shall be compatible for
integration with existing regional level centralized NMS. The local configuration of the new
communication equipment shall be the responsibility of TSP. The configuration work in the
existing centralized NMS for integration of new Communication equipment shall be done by
Regional ULDC Team, however all the necessary support in this regard shall be ensured by
TSP.

V. TSP shall supply, install & commission Firewall in redundant mode (1+1) in line with the
specification attached at Annexure F.1.

VI. The maintenance of all the communication equipment and software thereof including FOTE,
FODP, approach cable, PMUs, DCPS along with Battery Bank & Firewall etc. shall be the
responsibility of TSP.

C.3.0 Extension at Gogamukh 400/220/132 kV (ISTS) substation for Niglok PS — Gogamukh PS 400 kv
D/C (Quad) line :
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I TSP shall supply, install & commission One or more FODP with minimum 144 fiber capacity
along with panel and required Approach Cable (48F) with all associated hardware fittings
from gantry tower to Bay Kiosk and from the Bay Kiosk to Control room.

Il. TSP shall supply, install & commission One or more STM-16 (FOTE) equipment along with
panel/s supporting minimum three (3) directions with MSP (Multiplex Section Protection
(1+1)) with necessary interfaces/amplifiers to meet the voice and data communication
requirement between Gogamukh (ISTS) and Niglok S/s. The suitable DC Power Supply and
backup to be provided for communication equipment.

M. FOTE/FODP panel shall be installed in new Bay Kiosk of Gogamukh S/s. The FOTE under
present scope shall be integrated by TSP with the FOTE at control room of Gogamukh S/s
(upcoming) which is communicating / to be communicated with respective control center.
TSP to provide necessary FODP sub rack / Splice trays/ Patch cords and optical
interfaces/equipment etc. in the existing FOTE/FODP panels in control room for integration
with the existing FOTE for onwards data transmission.

In case spare optical direction is not available in the existing FOTE at the control room, the
TSP shall coordinate with station owner to reconfigure the directions in existing FOTE at
control room. Alternatively, the TSP may integrate the FOTE under the present scope with
FOTE in the nearby Kiosk connected to the control room (if available with spare direction).
For this purpose, TSP shall provide necessary FODP sub rack / Splice trays/ Patch cords etc.
and suitable optical interfaces/ equipment in the existing FOTE/FODP panels in another Kiosk

(SPR).
V. FOTE & FODP can be accommodated in the same panel to optimize space.
V. The new communication equipment under the present scope shall be compatible for

integration with existing regional level centralized NMS. The local configuration of the new
communication equipment shall be the responsibility of TSP. The configuration work in the
existing centralized NMS for integration of new Communication equipment shall be done by
Regional ULDC Team, however all the necessary support in this regard shall be ensured by
TSP.

VI. The maintenance of all the communication equipment and software thereof including FOTE,
FODP, approach cable, DCPS along with Battery Bank etc. shall be the responsibility of TSP.

Note: Existing Station owner/s to provide necessary support to integrate different equipment &
applications of new extended bays with the existing substation e.g. Communication (through
FOTE), PMUs, Voice etc. for smooth operation and monitoring of new added grid elements.

C.4.0 Kaying PS — Niglok S/s 400 kV D/C (Quad) line

l. On Kaying PS — Niglok S/s 400 kV D/C (Quad) line TSP shall supply, install & commission One
(1) No. OPGW cable containing 48 Fibres (48F) on one E/W peak.The TSP shall install this
OPGW from gantry of Kaying PS up to the gantry of Niglok PS with all associated hardware
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including Vibration Dampers, mid-way & gantry Joint Boxes (called OPGW Hardware
hereafter) etc. and finally terminate in Joint Boxes at end Substations.

The transmission line length is 100 kms (approx.), where repeater may not be required to
meet the link budget requirement of Kaying PS — Niglok S/s link.

Maintenance of OPGW Cable & OPGW Hardware shall be responsibility of TSP.

C.5.0 Niglok S/s — Gogamukh 400 kV D/C (Quad) line

On Niglok S/s — Gogamukh 400 kV D/C (Quad) line TSP shall supply, install & commission One
(1) No. OPGW cable containing 48 Fibres (48F) on one E/W peak.The TSP shall install this
OPGW from gantry of Niglok S/s up to the gantry of Gogamukh S/s with all associated
hardware including Vibration Dampers, mid-way & gantry Joint Boxes (called OPGW
Hardware hereafter) etc. and finally terminate in Joint Boxes at end Substations.

The transmission line length is 125 kms (approx.), where repeater may not be required to
meet the link budget requirement of Niglok S/s — Gogamukh link.

Maintenance of OPGW Cable & OPGW Hardware shall be responsibility of TSP.
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Specific Requirement for Phasor Measurement Units (PMUs)

TSP shall supply, install & commission required No. of Phasor Measurement Units (PMUs) as per
Guidelines for Unified Philosophy for Placement of Phasor Measurement Units (PMUs) in Indian Grid
(alongwith all amendments if any) issued vide CEA letter No. CEA-PS-14-12/9/2024-PSETD Division dated
19.03.2025 for the scope of this RfP. These PMUs shall be provided with LAN switch and shall connect
with LAN switch of control room of respective substations/ generating stations with Fibre Optic cable.
These PMUs shall be connected with the FOTE at Substation/ generating stations for onwards data
transmission to the PDC (Phasor Data Concentrator) located at respective RLDC. Configuration work in
existing PDC at RLDC for new PMU integration shall be done by respective RLDC, however all the necessary
support in this regard shall be ensured by TSP.

The maintenance of all the PMUs and associated equipment shall be the responsibility of TSP.

Note: Existing Station owner/s to provide necessary support to integrate different equipment &
applications of new extended bays with the existing substation e.g. Communication (through FOTE), Voice
etc. for smooth operation and monitoring of new added grid elements.

Communication system integration in UNMS/CSMS
TSP is to ensure integration of communication system into UNMS/CSMS as per following:

“The new communication equipment/ system under the present scope shall be compatible for integration
with existing regional level NMS system/ Centralized Supervision & Monitoring System (CSMS) i.e.
Regional UNMS. The local configuration of the new communication equipment/ system at the station end
shall be the responsibility of TSP as per followings. The configuration work in the existing centralized NMS/
UNMS at Control center end, for integration of new Communication equipment/ system shall be done by
Regional ULDC Team/ NMT, however all the necessary support in this regard shall be ensured by TSP.

Requirement for integration of Communication Equipment/ system with Regional UNMS:

1. TSP shall ensure that NMS/EMS/NE supplied by them is NBI compliant and all FCAPS functionality is
supported in the NBI such as NE Inventory, Hardware Inventory— Shelf/Slot/Card/SFP/Port, Topology,
Protections, Alarms, Performance-real time & periodic, Performance KPI parameters (E-1, STM, Ethernet),
Remote Configuration, Cross Connects, Trails & Circuits, Services Provisioning (NE), E-1, STM, Ethernet,
TX & RX Trace, loop back and details are published in the NBI guide for the configuration parameters.

2. TSP shall be obliged to provide/share all necessary documentations such as NBI
Guide/MIB/IDL/WSDL/API files etc. for onward integration of their NMS/EMS/NE with regional UNMS.

3. The following support shall be provided by TSP for integration of their supplied equipment with regional
UNMS:
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- Enabling & activating NBI license in their EMS/NMS and providing NBI login access along with User
credentials

- Assist in verifying NBI Connectivity with UNMS vendor for the successful communication and retrieval of
data.

- Assist in troubleshooting (if required) for NBI connectivity along with UNMS vendor for the
communication and retrieval of data.

4. For standalone NE which is not integrated with any EMS/NMS, TSP shall provide modality of complete
FCAPS data acquisition as above through industry standard programmatic methods and provide the CLI
command manual.”
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Annexure-F.1
Next Generation Firewall (NGFW)

TSP shall provide 2 Nos. Next Generation Firewalls (NGFW); one No. Main & one No. Standby mode
having electrical ethernet interfaces/ports and placed between FOTE & SAS gateway/s at the
substation. All ethernet based applications shall be terminated in the firewall ports directly (e.g. PMU,
AMR, VOIP, SAS/SCADA etc.). Each port of firewall shall work as a separate zone. Firewall shall be
hardware based with features of Block/Allow/drop and IPSec VPN (network encryption).

Minimum 16 Nos. of ports/interfaces in each firewall (i.e. Main & Standby). TSP can use either single
firewall or multiple firewalls to meet this interfaces requirement, each for main as well as standby
firewall. Minimum throughput of firewall shall be 300 Mbps.

The Firewall shall be managed/ configured as standalone at present and shall also have compatibility
to manage/configure through Centralized Management Console (CMC) remotely in future.

Firewall shall be tested and certified for 1SO15408 Common Criteria for least EAL4+. Further, the OEM
must certify that it conforms to Secure Product Development Life Cycle requirements as per IEC62443-4-
1. The firewall shall generate reports for NERC-CIP Compliance.

The specifications for the firewalls are given at Annexure-F.2 and schematic diagram showing firewall
placement given at Figure F.2.
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Annexure F.2

Specifications of Next Generation Firewall (NGFW)

NGFW shall have following features including but not limited to:

Encryption through IPSec VPN (Virtual Private Network), Deep Packet Inspection (DPI), Denial of
service (DoS) & Distributed Denial of Service (DDoS) prevention, Port Block/ Allow, rules/ policies
for block/allow, IP (Internet Protocol) & Media Access Control (MAC) spoofing protection, threat
detection, Intrusion Prevention System (IPS), Anti-Virus, Anti-Spyware, Man In The Middle
(MITM) attack prevention.

The proposed firewall shall be able to handle (alert, block or allow) unknown /unidentified
applications e.g. unknown TCP & UDP packets. It shall have the provision to define application
control list based on application group and/or list.

Firewall shall have feature and also have capability to update the definition/ Signatures of Anti-
Virus online as well as offline. Firewall shall also be compatible to update the
definitions/signatures through CMC. There shall be a defined process for security patching and
firmware up-gradation. There shall be a feature to field validate firmware checksum. The same
shall also be validated before using the OEM provided file/binary in the process of firmware up-
gradation and security patching

Firewall shall have Management Console port to configure remotely.

Firewall shall be EMI/EMC compliant in Substation environment as per IEC 61850-3.

Firewall shall be rack mounted in existing standard equipment cabinets.

Firewall shall have support of SCADA applications (IEC-60870-5-104), ICCP, PMU (IEEE C37.118),
Sub-Station Automation System (IEC 61850), Ethernet and other substation environment
protocols.

Client based Encryption/ VPN must support different Operating System platforms e.g. Windows,
Linux & Mac.

The solution must have content and comprehensive file detection policies, blocking the files as
function of their types, protocols and directions.

Firewall shall have logging facility as per standard logs/events format. Firewall shall have
features to export the generated/stored logs/events in csv (Comma Separated Value) and also
any other standard formats for offline usage, analysis and compliance. Firewall shall have
suitable memory architecture and solution to store and be enable to export all logs/events for a
period of last 90 days at any given time.

Firewall shall have features and be compatible with local as well as central authentication system
(RADIUS, LDAP, or TACACS+) for user account and access right management. It shall also have
Role Based User management feature.

Firewall shall have the capability to configure sufficient number of VLANSs.

Firewall shall have the capability to support sufficient number of sessions.

Firewall shall have provision to configure multiple IP Sec VPNs, at least 100 Nos., (one-to-many
or many-to-one). Shall support redundant operation with a similar router after creation of all the
IP Sec VPN. IPSec VPN shall support encryption protocols as AES128, AES256 and hashing
algorithms as MD5 and SHAL. IPSec VPN throughput shall support at least 300 Mbps

Firewall shall be capable of SNMP v3 for monitoring from Network Management system. It shall
also have SNMPv3 encrypted authentication and access security

Firewall shall support in Active/Passive or Active-Active mode with High Availability features like
load balancing, failover for firewall and IPsec VPN without losing the session connectivity.
Firewall should have integrated traffic shaping (bandwidth, allocation, prioritisation, etc.)
functionality

Shall support simultaneous operation with both IPv4 and IPv6 traffic
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19.
20.
21.

22.
23.

Firewall shall be compatible with SNTP/NTP or any other standards for clock synchronization
Firewall shall have the features of port as well as MAC based security

Firewall shall support exporting of logs to a centralized log management system (e.g. syslog) for
security event and information management.

Firewall time shall be kept synchronised to official Indian Timekeeping agency, time.nplindia.org.
Firewall product shall be provided with all applicable updates at least until 36 months since the
applicable date of product shipping to the concerned utility.
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Firewall Placement Diagram
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C.6.0

PLCC & PABX:

Power line carrier communication (PLCC) equipment complete for speech, tele-protection
commands and data channels shall be provided on each transmission line. The protections for
transmission line and the line compensating equipment shall have hundred percent back up
communication channels i.e. two channels for tele- protection in addition to one channel for
speech plus data for each direction. The PLCC equipment shall in brief include the following: -

Coupling device, line traps, carrier terminals, protection couplers, HF cables, PABX (if applicable)
and maintenance and testing instruments.

At new substation, a telephone exchange (PABX) of 24 lines shall be provided at as means of
effective communication among various buildings of the substation, remote end substations and
with control centres (RLDC/SLDC) etc.

Coupling devices shall be suitable for phase to phase coupling for 400 kV Transmission lines. The
pass band of coupling devices shall have sufficient marginfor adding communication channel
in future if required. Necessary protection devicesfor safety of personnel and low voltage part
against power frequency voltages and transient over voltage shall also be provided.

The line traps shall be broad band tuned suitable for blocking the complete range of carrier
frequencies. Line Trap shall have necessary protective devices such as lightning arresters for the
protection of tuning device. Decoupling network consisting of line traps and coupling capacitors
may also be required at certain substation in caseof extreme frequency congestion.

The carrier terminals shall be of single side-band (SSB) amplitude modulation (AM) type and
shall have 4 kHz band width. PLCC Carrier terminals and Protection couplers shall be considered
for both ends of the line.

PLCC equipment for all the transmission lines covered under the scheme (consisting of one set
of analog PLCC channel along with circuit protection coupler and one set of Digital protection
coupler for both ends) shall be provided by TSP. PLCC to be provided for following lines under
present scope:

Sl. Line Section PLCC configuration

No

1. Kaying PS — Niglok PS 400 kV D/C (Quad) | 1setAnalogPLCC + 1 set Digital Protection
line Coupler for each circuit at both ends.

2. Niglok PS — Gogamukh 400 kV D/C (Quad) | 1set Analog PLCC + 1 set Digital Protection
line Coupler for each circuit at both ends.

All other associated equipment like cabling, coupling device and HF cable shall also be provided
by the TSP.



Schedule: 2

Scheduled COD

[Note: As referred to in the definition of “Element”, “Scheduled COD”, and in Articles
3.1.3 (c), 4.1 (b) and 4.3 (a) of this Agreement]

SI. | Name of the Transmission Element | Scheduled Percentage of Element(s) which are
No. CoD Quoted pre-required for
Transmission declaring the
Charges recoverable commercial
on Scheduled COD | operation (COD) of
of the Element of the respective
the Project element
1. Establishment of new 18.79%
2x500MVA,400/220kV GIS Pooling
station at Kaying in Arunachal
Pradesh All elements are
2. Establishment of new 400kV GIS 12.60% required to be
Switching station at Niglok in commissioned
Arunachal Pradesh (with a -8t Feb simultaneously as
provision for 400/220kV level and 5029 their utilization is
6000MW LCC HVDC station) dependent on
3. Extension at Gogamukh 1.63% commissioning of
400/220/132kV (ISTS) substation each other.
4, Kaying PS — Niglok PS 400kV 29.22%
D/c(Quad) line
5. | Niglok PS — Gogamukh 400kV D/c 37.76%
(Quad) line
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Schedule: 3

Safety Rules and Procedures
[Note: As referred to in Articles 5.6 of this Agreement]
1: Site Regulations and Safety:

The TSP shall establish Site regulations within sixty (60) days from fulfilment of conditions
subsequent, as per Prudent Utility Practices setting out the rules to be observed till expiry
of the Agreement at the Site and shall comply therewith.

Such Site regulations shall include, but shall not be limited to, rules in respect of security,
safety of the Project, gate control, sanitation, medical care, and fire prevention, public
health, environment protection, security of public life, etc.

Copies of such Site regulations shall be provided to the Nodal Agency and the CEA for the
purpose of monitoring of the Project.

2: Emergency Work:

In cases of any emergency, the TSP shall carry out all necessary remedial work as may be
necessary.

If the work done or caused to be done by any entity, other than the TSP, the TSP shall,
reimburse the actual costs incurred, to the other Party carrying out such remedial works.

3: Site Clearance:

In the course of execution of the Agreement, the TSP shall keep the Site reasonably free
from all unnecessary obstruction, storage, remove any surplus materials, clear away any
wreckage, rubbish and temporary works from the Site, and remove any equipment no
longer required for execution of the Agreement. After completion of all Elements of the
Project, the TSP shall clear away and remove all wreckage, rubbish and debris of any kind
from the Site, and shall leave the Site clean and safe.

4: Watching and Lighting:

The TSP shall provide and maintain at its own expense all lighting, fencing, and watching
when and where necessary for the proper construction, operation, maintenance / repair of
any of the Elements of the Project, or for the safety of the owners and occupiers of adjacent
property and for the safety of the public, during such maintenance / repair.
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General

Schedule: 4

Computation of Transmission Charges

The Monthly Transmission Charges to be paid to the TSP for providing Transmission Service for any

Contract Year during the term of the Agreement shall be computed in accordance with this

Schedule and paid as per Sharing Regulations.

[llustration regarding payment of Transmission Charges under various scenarios (considering

definitions of Contract Year, Expiry Date & Monthly Transmission Charges above) is as below: -

lllustration-1: In case the Project Elements achieve COD as per Schedule

Quoted Transmission Charges: Rs. 140 Million

Completion Schedule:

Element Completion Scheduled CoD | Actual CoD of the | % Charges
No. Schedule in of the Element Element recoverable on
Months Scheduled CoD
of the Element
Element 1 28 1-Feb-2018 1-Feb-2018 25%
Element 2 38 1-Dec-2018 1-Dec-2018 75%

Tariff Payable as follows:

Transmission Charges for Element 1 Transmission Charges for Element 2
1-Feb-18 to 140 X 25% X 5.65 - 0.00
31-Mar-18 ((28+31)/365)
1-Apr-18 to 140 X 25% X 23.39 - 0.00
30-Nov-18 (244/365)
1-Dec-18 to 140 X 100% X (121/365) 46.41
31-Mar-19

2 140 X 100% X 1 140
3 140 X 100% X 1 140
4 140 X 100% X 1 140
5 140 X 100% X 1 140
36 140 X 100% X (244/365) 93.59
(1-Apr to 30-
Nov)

Illustration-2: In case of extension of Scheduled COD as per Article 4.4.1 & 4.4.2 of this Agreement

............ 108
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Quoted Transmission Charges: Rs. 140 Million

Completion Schedule:

Element No. | Completion Scheduled CoD | Actual CoD of the | % Charges
Schedule in | of the Element | Element recoverable on
Months Scheduled CoD of
the Element
Element 1 20 1-Feb-2018 1-Jul-2018 25%
Element 2 28 1-Oct-2018 1-Dec-2018 75%

Tariff Payable as follows:

Transmission Charges for Element 1

Transmission Charges for Element 2

1-Feb-18 to -- 0.00 - 0.00
31-Mar-18
1-Apr-18 to -- 0.00 -- 0.00
30-Jun-18
1-Jul-18 to 140 X 25% X 14.67 - 0.00
30-Nov-18 (153/365)
1-Dec-18 to 140 X 100% X (121/365) 46.41
31-Mar-19
2 140 X 100% X 1 140
3 140 X 100% X 1 140
4 140 X 100% X 1 140
5 140 X 100% X 1 140
36 140 X 100% X (244/365) 93.59
(1-Apr to 30-
Nov)
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lllustration-3: In case of delay in achieving COD of Project & all individual Elements (COD of the
Project achieved in Contract Year 1)

Quoted Transmission Charges: Rs. 140 Million

Completion Schedule:

Element No. | Completion Scheduled CoD | Actual CoD of the | % Charges
Schedule in | of the Element | Element recoverable on
Months Scheduled CoD of
the Element
Element 1 20 1-Feb-2018 1-Dec-2018 25%
Element 2 28 1-Oct-2018 1-Dec-2018 75%

Tariff Payable as follows:

Transmission Charges for Element 1 Transmission Charges for Element 2
1-Feb-18 to -- 0.00 -- 0.00
31-Mar-18
1-Apr-18 to -- 0.00 -- 0.00
30-Sept-18
1-Oct-18 to - 0.00 1-Oct-18 to - 0.00
30-Nov-18 30-Nov-18
1-Dec-18 to 140 X 100% X (121/365) 46.41
31-Mar-19

2 140 X 100% X 1 140
3 140 X 100% X 1 140
4 140 X 100% X 1 140
5 140 X 100% X 1 140
36 140 X 100% X (244/365) 93.59
(1-Apr to 30-
Nov)
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lllustration-4: In case of delay in achieving COD of Project & all individual Elements (COD of the

Project achieved in Contract Year other than Contact Year 1)

Quoted Transmission Charges: Rs. 140 Million
Completion Schedule:

Element No. Completion Scheduled CoD | Actual CoD of the % Charges
Schedule in of the Element Element recoverable on
Months Scheduled CoD of
the Element
Element 1 38 1-Oct-2019 1-May-2020 25%
Element 2 38 1-Oct-2019 1-May-2020 75%

Tariff Payment to be paid as:

Transmission Charges for Element 1 Transmission Charges for Element 2
1-Oct-19 to -- 0.00 1-Oct-19 to - 0.00
31-Mar-20 31-Mar-20
1-Apr-20 to - 0.00 1-Apr-20 to - 0.00
30-Apr-20 30-Apr-20
1-May-20 to 140 X 100% X (335/365) 128.49
31-Mar-21

2 140 X 100% X 1 140
3 140 X 100% X 1 140
4 140 X 100% X 1 140
5 140 X 100% X 1 140
36 140 X 100% X (30/ 365) 11.51
(1-Apr to 30-
Apr)
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lllustration5: In case of delay in achieving COD of Element but Project COD achieved on time

Quoted Transmission Charges: Rs. 140 Million

Completion Schedule:

Element No. Completion Scheduled CoD | Actual CoD of the % Charges
Schedule in of the Element Element recoverable on
Months Scheduled CoD of
the Element
Element 1 20 1-Feb-2018 1-Jul-2018 25%
Element 2 30 1-Dec-2018 1-Dec-2018 75%

Tariff Payable as follows:

Transmission Charges for Element 1 Transmission Charges for Element 2
1-Feb-18 to -- 0.00 -- 0.00
31-Mar-18
1-Apr-18 to -- 0.00 -- 0.00
30-Jun-18
1-Jul-18 to 140 X 25% X 14.67 -- 0.00
30-Nov-18 (153/365)
1-Dec-18 to 140 X 100% X (121/365) 46.41
31-Mar-19

2 140 X 100% X 1 140
3 140 X 100% X 1 140
4 140 X 100% X 1 140
5 140 X 100% X 1 140
36 140 X 100% X (244/365) 93.59
(1-Apr to 30-
Nov)
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Illustration-6: In case of early commissioning of Project

Quoted Transmission Charges: Rs. 140 Million
Completion Schedule:

Element No. Completion Scheduled CoD | Actual CoD of the % Charges
Schedule in of the Element Element recoverable on
Months Scheduled CoD of
the Element
Element 1 38 1-Oct-2019 1-Jul-2019 25%
Element 2 38 1-Oct-2019 1-Jul-2019 75%

Tariff Payment to be paid as:

Transmission Charges for Element 1

Transmission Charges for Element 2

1-July-19 to 140 X 100% X (274/365) 105.09

31-Mar-20
2 140 X 100% X 1 140
3 140 X 100% X 1 140
4 140 X 100% X 1 140
5 140 X 100% X 1 140
36 140 X 100% X (91/365) 34.91

(1-Apr to 30-

Jun)
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Illustration-7: In case of early commissioning of an element

Quoted Transmission Charges: Rs. 140 Million
Completion Schedule:

Element No. Completion Scheduled CoD | Actual CoD of the % Charges
Schedule in of the Element Element recoverable on
Months Scheduled CoD of
the Element
Element 1 38 1-Oct-2019 1-Apr-2019 25%
Element 2 38 1-Jul-2019 1-Jul-2019 75%
Tariff Payment to be paid as:
Transmission Charges for Element 1 Transmission Charges for Element 2
1-Apr-2019to | 140 X 25% X (91/365) 8.72 1-Apr-2019 to - 0.00
30-Jun-19 30-Jun-19
1-July-19 to 140 X 100% X (274/ 365) 105.09
31-Mar-20
2 140 X 100% X 1 140
3 140 X 100% X 1 140
4 140 X 100% X 1 140
5 140 X 100% X 1 140
36 140 X 100% X (91/365) 3491
(1-Apr-30-Jun)

The Transmission Charges shall be payable on monthly basis as computed above.
Computation of Monthly Transmission Charges

The Monthly Transmission Charges for any month m in a Contract Year n shall be calculated as
below:

For AC System:

a. If Actual Transmission System Availability for the month m of contract year n is greater than
or equal to 98% and less than or equal to 98.5%;

Monthly Transmission Charges MTC(m) = Tmn *1

a. If Actual Transmission System Availability for the month m of contract year n exceeds 98.5%
and less than or equal to 99.75%;

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 98.5%)
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If Actual Transmission System Availability for the month m of contract year n is greater than
99.75%;

Monthly Transmission Charges MTC(m) = Tmn * (99.75% / 98.5%)

If Actual Transmission System Availability for the month m of contract year n is less than
98%and greater than or equal to 95.00%;

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 98%)
If Actual Transmission System Availability for the month m of contract year falls below 95%;

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 98%) - 0.02 * (Tmn * (AA/ 95%)

For DC System:

a.

If Actual Transmission System Availability for the month m of contract year n is greater than
or equal to 95% and less than or equal to 96%;

Monthly Transmission Charges MTC(m) = Tmn *1

b. If Actual Transmission System Availability for the month m of contract year n exceeds 96%

and less than or equal to 99.75%;

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 96%)

c. If Actual Transmission System Availability for the month m of contract year n is greater than
99.75%;
Monthly Transmission Charges MTC(m) = Tmn * (99.75% / 96%)
d. If Actual Transmission System Availability for the month m of contract year n is less than
95% and greater than or equal to 92.00%;
Monthly Transmission Charges MTC(m) = Tmn * (AA/ 95%)
e.  If Actual Transmission System Availability for the month m of contract year falls below 92%;
Monthly Transmission Charges MTC(m) = Tmn * (AA/ 95%) - 0.02 * (Tmn * (AA/ 92%)
where:

e AA s the actual Availability, as certified by RPC, as per procedure provided in Schedule
6.

e m s the month in Contract Year ‘n’

e Tmn= Transmission Charges for the month ‘m’ in Contract Year ‘n’ = (=Transmission
Charge/ no. of days in the Year n)* no. of days in month m
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Provided, no Transmission Charges shall be paid during the period for which the RLDC has not
allowed the operation of the Element/Project due to the failure of the TSP to operate it as per the
provisions of the Grid Code.

RLDC Fee & Charges

The payment of RLDC fee & charges, in accordance with relevant regulations of CERC, shall be
the responsibility of the TSP.
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Quoted Transmission Charges: Rs. ......cccccecueune Million

Schedule: 5

Quoted Transmission Charges

Proportionate Transmission Charges payable for each Element of the Project:

SI. | Name of the Transmission Element | Scheduled Percentage of Element(s) which are
No. COoD Quoted pre-required for
Transmission declaring the
Charges recoverable commercial
on Scheduled COD | operation (COD) of
of the Element of the respective
the Project element
1. Establishment of new 18.79%
2x500MVA,400/220kV GIS Pooling
station at Kaying in Arunachal
Pradesh All elements are
2. Establishment of new 400kV GIS 12.60% required to be
Switching station at Niglok in commissioned
Arunachal Pradesh (with a provision 28t Feb simultaneously as
for 400/220kV level and 6000MW 2029 their utilization is
LCC HVDC station) dependent on
3. Extension at Gogamukh 1.63% commissioning of
400/220/132kV (ISTS) substation each other.
4. | Kaying PS — Niglok PS 400kv 29.22%
D/c(Quad) line
5. | Niglok PS — Gogamukh 400kV D/c 37.76%
(Quad) line
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Schedule: 6

Appendix -1V to Central Electricity Regulatory Commission
(Terms and Conditions of Tariff) Regulations, 2024

Procedure for Calculation of Transmission System Availability Factor for a Month

1. Transmission system availability factor for nth calendar month (“TAFPn”) shall be
calculated by the respective transmission licensee, verified by the concerned Regional
Load Dispatch Centre (RLDC) and certified by the Member-Secretary, Regional Power
Committee of the region concerned, separately for each AC and HVDC transmission
system and grouped according to sharing of transmission charges. In the case of the AC
system, transmission System Availability shall be calculated separately for each Regional
Transmission System and inter-regional transmission system. In the case of the HVDC
system, transmission System Availability shall be calculated on a consolidated basis for all
inter-state HVDC systems.

2. Transmission system availability factor for nth calendar month (“TAFPn”) shall be
calculated by considering the following:

i) AC transmission lines: Each circuit of AC transmission line shall be considered
as one element;

i) Inter-Connecting Transformers (ICTs): Each ICT bank (three single- phase
transformers together) shall form one element;

iii) Static VAR Compensator (SVC): SVC, along with SVC transformer, shall form
one element;

iv) Bus Reactors or Switchable line reactors: Each Bus Reactors or Switchable
line reactors shall be considered as one element;

V) HVDC Bi-pole links: Each pole of the HVDC link, along with associated
equipment at both ends, shall be considered as one element;

Vi) HVDC back-to-back station: Each block of the HVDC back-to-back station shall
be considered as one element. If the associated AC line (necessary for the
transfer of inter-regional power through the HVDC back-to-back station) is not
available, the HVDC back-to-back station block shall also be considered
unavailable;

vii)  Static Synchronous Compensation (“STATCOM”): Each STATCOM shall be
considered as a separate element.
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3. The Availability of the ACand HVDC portion of the Transmission system shall be calculated
by considering each category of transmission elements as under:
TAFPn (in %) for AC system:

(o X AVo)rp X AVp) (g X AVg) ~(r X AVr)+(u X AVu)

= e e S— —_ x100
(o + p+q+r+u)
Where,
o = Total number of AC lines.
AVo = Availability of o number of AC lines
P = Total number of bus reactors/switchable line reactors
AVp = Availability of p number of bus reactors/switchable line reactors
ql = Total number of ICTs
AVq = Availability of @ number of ICTs
r = Total number of SVCs
AVr = Availability of r number of SVCs
u = Total number of STATCOM
AVu = Availability of u number of STATCOM
TAFMn (in %) for HVIDHC System:
= E
Cxbp (act) X AVxbp + Z Cy (act)bth X AVybtb
==1 =1
= ——- ——- B b e 3 T 0h
E Cxbip + 21 Cy biths
Where
Cxbpiact) = Total actual operated capacity of x™ HVDC pole
Cxbp = Total rated capacity of x™ HVDC pole
AN xbp = Awvailability of x™ HVDC pole
Cybtb{act) = Total actual operated capacity of ¥" HVDC back-to-back station block
Cybtb = Total rated capacity of v** HVDC back-to-back station block
AW wybtb = Availability of v HVDC back-to-back station block
5 = Total no of HVDC poles
t = Total no of HVDC Back to Back blocks
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4. The availability for each category of transmission elements shall be calculated based on
the weightage factor, total hours under consideration and non-available hours for each
element of that category. The formulae for calculation of the Availability of each category
of the transmission elements are as per Appendix-V. The weightage factor for each
category of transmission elements shall be considered as under:

(@) For each circuit of the AC line — The number of sub-conductors in the line
multiplied by ckt-km;

(b) For each HVDC pole- The rated MW capacity x ckt-km;

(c) Foreach ICT bank — The rated MVA capacity;

(d) For SVC-The rated MVAR capacity (inductive and capacitive);

(e) For Bus Reactor/switchable line reactors — The rated MVAR capacity;

()  For HVDC back-to-back stations connecting two Regional grids- Rated MW
capacity of each block; and

(g) ForSTATCOM —Total rated MVAR Capacity.

5. The transmission elements under outage due to the following reasons shall be deemed
to be available:

I. Shut down availed for maintenance of another transmission scheme or
construction of new element or renovation/upgradation/additional
capitalization in an existing system approved by the Commission. If the other
transmission scheme belongs to the transmission licensee, the Member
Secretary, RPC may restrict the deemed availability period to that considered
reasonable by him for the work involved. In case of a dispute regarding deemed
availability, the matter may be referred to the Chairperson, CEA, within 30 days.

il.  Switching off of a transmission line to restrict over-voltage and manual tripping
of switched reactors as per the directions of the concerned RLDC.

ili.  Shut down of a transmission line due to the Project(s) of NHAI, Railways and
Border Road Organization, including for shifting or modification of such
transmission line or any other infrastructure project approved by Ministry of
Power. Member Secretary, RPC may restrict the deemed availability period to
that considered reasonable by him for the work involved; Provided that apart
from the deemed availability, any other costs involved in the process of such
shutdown of transmission line shall not be borne by the DICs.
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Provided that such deemed availability shall be considered only for the period for
which DICs are not affected by the shutdown of such transmission line.

6. For the following contingencies, the outage period of transmission elements, as certified
by the Member Secretary, RPC, shall be excluded from the total time of the element under
the period of consideration for the following contingencies:

)

ii)

Outage of elements due to force majeure events beyond the control of the
transmission licensee. However, whether the same outage is due to force
majeure (not design failure) will be verified by the Member Secretary, RPC. A
reasonable restoration time for the element shall be considered by the Member
Secretary, RPC, and any additional time taken by the transmission licensee for
restoration of the element beyond the reasonable time shall be treated as outage
time attributable to the transmission licensee. Member Secretary, RPC may
consult the transmission licensee or any expert for estimation of reasonable
restoration time. Circuits restored through ERS (Emergency Restoration System)
shall be considered as available;

Outage caused by grid incident/disturbance not attributable to the transmission
licensee, e.g. faults in a substation or bays owned by another agency causing an
outage of the transmission licensee’s elements, and tripping of lines, ICTs, HVDC,
etc., due to grid disturbance. However, if the element is not restored on receipt of
direction from RLDC while normalizing the system following grid
incident/disturbance within reasonable time, the element will be considered not
available for the period of outage after issuance of RLDC’s direction for
restoration;

The outage period which can be excluded for the purpose of sub-clause (i) and (ii)
of this clause shall be declared as under:

a. Maximum up to one month by the Member Secretary, RPC;
b. Beyond one month and up to three months after the decision at RPC;

C. Beyond three months by the Commission for which the transmission license
shall approach the Commission along with reasons and steps taken to mitigate
the outage and restoration timeline.

7. Time frame for certification of transmission system availability: (1) The following schedule
shall be followed for certification of availability by the Member Secretary of the concerned
RPC:

e Submission of outage data along with documentary proof (if any) and TAFPn calculation

by Transmission Licensees to RLDC/ constituents

— By the 5th of the following month;
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* Review of the outage data by RLDC / constituents and forward the same to respective

e Issue of availability certificate by respective RPC — by the 3rd of the next month.

RPC — by 20th of the month;

Appendix-V

FORMULAE FOR CALCULATION OF AVAILABILITY OF EACH CATEGORY

OF TRANSMISSION ELEMENTS

For AC transmission system

AVo(Availability of o no. of AC lines) 22, WicTi -TNADTE

AVq(Availability of q no. of ICTs) = g THARN

1 w1 -TNAYT
=l

AVr(Availability of r no. of SVCs) -
Iw

1=1

P

AVp(Availability of p no. of Switched Bus reactors) = 5 Wm(Tm -TNAm)Tm

=l

£

T Wn(Tn-TNAn)yTn

AVu(Availability of u no. of STATCOMs) = A
5 Wn
n=l
AVygp(Availability of an individual HVDC pole) = 70
Tx

AVybh (Availability of an individual HVDC

Back-to-back Blocks) = ADINAY

Ty
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For the HVDC transmission svstem

For the new HVDC commissioned but not completed fwelve months:

For first 12 months: [(AVxpp or AVyua)x95%/85%]. subject to a ceiling of 95%.

Where.

0 = Total number of AC lines:;

AVo = Availability of o number of AC lines;

P = Total number of bus reactors/switchable line reactors:

AVp = Availability of p number of bus reactors/switchable line reactors;

q = Total number of ICTs;

AVq = Availability of q number of ICTs:

r = Total number of SVCs;

AVr = Availability of r number of SVCs:.

U = Total number of STATCOM:

AVu Availability of u number of STATCOMs:

Wi = Weightage factor for ith transmission line;

Wk = Weightage factor for kth ICT:

Wi Weightage factors for inductive & capacitive operation of Ith SVC;

Wm Weightage factor for mth bus reactor;

Wn = Weightage factor for nth STATCOM.

Ti, , Tk, T, The total hours of 1 AC line, k% ICT. I SVC, mt Switched Bus

; Reactor

Tm, Tn, Ix, & n®t STATCOM, x2t HVDC pole. y HVDC back-to-back blocks

Iy during the period under consideration (excluding time period for
outages not attributed to transmission licensee for the reasons given
in Para 5 of the procedure)

Trai . Trak The non-availability hours (excluding the fime period for outages not
Txal. Tam, attributable to transmission licensee taken as deemed
availability as Tnan, Tvae Twax, Tuay per Para 5 of the procedure) for
1= AC line, #ICT. 1% SVC . m® Switched Bus Reactor. n® STATCOM.,
x% HVDC pole and y*HVDC back-to-back block.
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Schedule: 7

Entire Bid (both financial bid and technical bid) of the Selected Bidder to be attached
here
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Schedule: 8A

Contract Performance Guarantee

(To be on non-judicial stamp paper of appropriate value as per Stamp Act relevant to place
of execution. Foreign entities submitting Bids are required to follow the applicable law in
their country.)

In consideration of the ........ccccecueuunees [SPV which is under incorporation or Selected Bidder
on behalf of the TSP, or Lead Member in case of the Consortium, with address] agreeing to
undertake the obligations under the Transmission Service Agreement dated .......... and the
other RFP Project Documents and the Nodal Agency and the PFC Consulting Limited, agreeing
to execute the RFP Project Documents with the Selected Bidder, regarding setting up the
Project, the ...cccvceevvieeeeee e, [Insert name and address of the bank issuing the guarantee
and address of the head office] (hereinafter referred to as “Guarantor Bank”) hereby agrees
unequivocally, irrevocably and unconditionally to pay to ............... (being the Nodal Agency) at
........................ [Insert the Place from the address of the Nodal Agency indicated in the TSA]
forthwith on demand in writing from the Nodal Agency_or any Officer authorized by it in this

behalf, any amount up to and not exceeding Rupees ......cccecvvvveecrcerrenen. Crores (Rs. ..........) only
[Insert the amount of the bank guarantee] on behalf of M/s. ... [Insert
name of the Selected Bidder or SPV].

This guarantee shall be valid and binding on the Guarantor Bank up to and including
............................ and shall not be terminable by notice or any change in the constitution of the
Bank or the term of the Transmission Service Agreement or by any other reasons whatsoever
and our liability hereunder shall not be impaired or discharged by any extension of time or
variations or alternations made, given, or agreed with or without our knowledge or consent,
by or between parties to the respective agreement.

Our liability under this Guarantee is restricted to Rs. ..., Crores (Rs.
................................... ) only. Our Guarantee shall remain in force until
............................................... [Insert the date of validity of the Guarantee as per Article 0 of this
Agreement]. The Nodal Agency, shall be entitled to invoke this Guarantee up to three hundred
sixty five (365) days of the last date of the validity of this Guarantee.

The Guarantor Bank hereby expressly agrees that it shall not require any proof in addition to
the written demand from .............. (in its roles as the Nodal Agency), made in any format,
raised at the above mentioned address of the Guarantor Bank, in order to make the said
payment to Nodal Agency.

The Guarantor Bank shall make payment hereunder on first demand without restriction or
conditions and notwithstanding any objection by .......ccccccccevvviiiiinnvenneen. [Insert name of the
Selected Bidder], ...cccoceevveverrveereennes [Insert name of the TSP] and / or any other person. The
Guarantor Bank shall not require Nodal Agency to justify the invocation of this BANK
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GUARANTEE, nor shall the Guarantor Bank have any recourse against Nodal Agency in respect

of any payment made hereunder.

THIS BANK GUARANTEE shall be interpreted in accordance with the laws of India.

The Guarantor Bank represents that this BANK GUARANTEE has been established in
such form and with such content that it is fully enforceable in accordance with its terms
as against the Guarantor Bank in the manner provided herein.

THIS BANK GUARANTEE shall not be affected in any manner by reason of merger,
amalgamation, restructuring, liquidation, winding up, dissolution or any other change
in the constitution of the Guarantor Bank.

THIS BANK GUARANTEE shall be a primary obligation of the Guarantor Bank and
accordingly Nodal Agency shall not be obliged before enforcing this BANK GUARANTEE
to take any action in any court or arbitral proceedings against ),.......c..cceeeeevreeerurnenns [SPV
which is under incorporation] or the Selected Bidder, as the case may be, to make any
claim against or any demand on )i, [SPV which is under
incorporation] or the Selected Bidder, as the case may be, or to give an’y notice to
[SPV which is under incorporation] or the Selected Bidder, as the
case may be, or to enforce any security held by the Nodal Agency or to exercise, levy
or enforce any distress, diligence or other process against ),....c.ccoceeeveeveeinnnenns [SPV
which is under incorporation] or the Selected Bidder, as the case may be.

The Guarantor Bank acknowledges that this BANK GUARANTEE is not personal to
Nodal Agency and may be assigned, in whole or in part, (whether absolutely or by way
of security) by Nodal Agency to any entity to whom the Nodal Agency is entitled to
assign its rights and obligations under the Transmission Service Agreement.

The Guarantor Bank hereby agrees and acknowledges that Nodal Agency shall have a
right to invoke this Bank Guarantee either in part or in full, as it may deem fit.

Notwithstanding anything contained hereinabove, our liability under this Guarantee is
restricted toRs. ....cccccvveereennenns Crores (RS. .coeevevvvvvvennenns ) only and it shall remain in force
until v, [Date to be inserted on the basis of Article Oof the Transmission
Service Agreement], with an additional claim period of three hundred sixty five (365)
days thereafter. This BANK GUARANTEE shall be extended from time to time for such
period, as may be desired by ......coovveereciicene e [Insert name of the Selected
Bidder or Lead Member in case of the Consortium or SPV]. We are liable to pay the
guaranteed amount or any part thereof under this Bank Guarantee only if Nodal
Agency serves upon us a written claim or demand.
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In witness where of:

SIgNature ..o.ooeeeieiiccieeee e,

NaAM: e

......................................... [Insert Name of the Bank]

Banker's Seal and Full Address, including mailing address of the Head Office
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SCHEDULE 8A of TSA
FORMAT FOR SURETY INSURANCE CONTRACT

(To be on non-judicial stamp paper of appropriate value as per Stamp Act relevant to
place of execution.

Foreign entities submitting Bids are required to follow the applicable law of India)

In consideration of the.......cccccvvveiieiiiincci e, [SPV which is under incorporation or
Selected Bidder on behalf of SPV or Lead Member in case of the Consortium, with address]
(hereinafter referred to as the ‘Principal Debtor’ for the purposes of this Surety Insurance
Contract as provided in Section 126 of the Indian Contract Act, 1872) having been selected to
undertake the Transmission Project on the terms and conditions contained in the
Transmission Service Agreement dated.......ccccovvvevennnnne. / to be executed as per the Model
Transmission Service Agreement provided along with the Request for Proposal (‘RFP’) and
other RFP Project Documents, subject to the condition of providing a Performance Bank
Guarantee or a Surety Insurance Contract guaranteeing/insuring the due performance of the
obligations under the Transmission Service Agreement, to the Central Transmission Utility of
India Limited (‘CTUIL’) [herein after referred to as the Nodal Agency], the [Insert name and
address of the Insurance Company issuing the Surety Insurance Contract and address of the
head office] (hereinafter referred to as "Surety") hereby agrees unequivocally, irrevocably,
absolutely and unconditionally, without demur, to pay to the Nodal Agency at [Insert
Place and Address of the Nodal Agency indicated in Transmission Service Agreement, or to the
designated Bank Account of the Nodal Agency, namely........ ] forthwith on demand in writing
from the Nodal Agency, or any Officer authorized by it in this behalf, intimated to the Surety
at the address mentioned above, any amount as may be decided by the Nodal Agency not
exceeding RUPEES .......cvvvervecreereenreenne, Crores (RS.....cccevevenne. ) only [Insert the amount of the
Surety Insurance Contract]

The Surety hereby acknowledges, accepts and confirms that the Surety has received from the
Principal Debtor, by way of premium the entire consideration for the Surety to execute, in
favour of the Nodal Agency, this Surety Insurance Contract, as extended by the Surety from
time to time and assuming the obligation to pay to the Nodal Agency the amount in terms
hereof, without any requirement for payment of any other consideration to the Surety by the
Principal Debtor, or otherwise.

This Surety Insurance Contract shall be valid and binding on the Surety, as the principal
obligation of the Surety to pay on demand by the Nodal Agency, and shall not be terminable by
notice or any change in the constitution of the Surety or the term of the Transmission Service
Agreement or by any other reasons whatsoever and the liability hereunder of the Surety shall
not be impaired or discharged by any extension of time or variations or alternations made,
given, or agreed (with or without the knowledge or consent of the Surety) by or between the
Principal Debtor and the Nodal Agency.

The liability of the Surety under this Surety Insurance Contract is restricted to Rupees
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................ Crores (Rs ) only. The Surety Insurance Contract shall remain in force until

[Insert the date of validity of the Surety Insurance Contract]. The Nodal Agency shall be
entitled to invoke this Surety Insurance Contract up to three hundred sixty five (365) days
after the last date of the validity of this Surety Insurance Contract.

The Surety hereby expressly agrees that it shall not require any proof except for the written
demand from the Nodal Agency, containing the statement that the contractor has failed to
meet its contractual obligations raised at the above mentioned address of the Surety (address
of Surety office should be a place in NCR only) and the Surety shall pay the amount without
reference to the Principal Debtor.

Any such demand made by the Nodal Agency on the Surety shall be conclusive and binding
not withstanding any difference between the Nodal Agency and the Principal Debtor or any
dispute pending before any Court, Tribunal, Arbitrator or any other authority. The Surety
undertakes not to revoke this guarantee during its currency without previous consent of the
Nodal Agency and further agrees that the Surety Insurance Contract herein contained shall
continue to be enforceable till the Nodal Agency discharges this contract or till the expiry of
tenor(including Claim period) whichever is earlier.

The Surety shall make payment hereunder within two (02) working days on first demand
without restriction or conditions and notwithstanding any objection by the Principal
Debtor, namely, ......... [SPV which is under incorporation], or .......... [Insert name of the
Selected Bidder], or ............. [Insert name of the TSP] and/or any other person. The Surety shall
not require the Nodal Agency to justify the invocation of this Surety Insurance Contract, nor
shall the Surety have any recourse against the Nodal Agency in respect of any payment made
hereunder.

This SURETY INSURANCE CONTRACT shall be interpreted in accordance with the laws of India.

This SURETY INSURANCE CONTRACT is being executed by the Surety in terms of the IRDAI
(Surety Insurance Contract) Guidelines, 2022 and the Surety hereby acknowledges, accepts and
confirms that this Surety Insurance Contract shall be a Contract of Guarantee as provided
under Section 126 of the Indian Contract Act, 1872 and further shall be covered by Section
14(3) (b) of the Insolvency and Bankruptcy Code, 2016 (as amended) shall be enforceable as
such.

The Surety represents that this Surety Insurance Contract has been established in such form
and with such content that it is fully enforceable in accordance with its terms as against the
Surety in the manner provided herein.

This SURETY INSURANCE CONTRACT shall not be affected in any manner by reason of merger,
amalgamation, restructuring, liquidation, winding up, dissolution or any other change in the
constitution of the Surety.

In order to give effect to this surety Bond, the Nodal Agency shall be entitled to act as if the
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surety insurer were the principal debtor and any change in the constitution of the contractor
and/or the surety insurer, whether by their absorption with any other body or corporation or
otherwise, shall not in any way or manner affect the liability or obligation of the surety insurer
under this surety Bond.

This SURETY INSURANCE CONTRACT shall be a primary obligation of the Surety as a Principal
to pay on demand by the Nodal Agency and the Nodal Agency shall not be obliged before
enforcing this Surety Insurance Contract to take any action in any court or arbitral proceedings

against the Principal Debtor, namely, ......... [SPV which is under incorporation], or...[Insert
name of the Selected Bidder], OF........uuuuuuuuuiureiiiiiiieiirieeiieriererereeereeaeeeeree.————————————————————. [Insert
name of the TSP] and/or any other person, as the case may be, to make any claim against or
any demand on the Principal Debtor, namely,.......cccccovvieiiiniiiiic e [SPV
which is under incorporation], or .......... [Insert name of the Selected Bidder], or......... [Insert
name of the TSP] and/or any other person, as the case may be, or to give any notice to Principal
Debtor, namely......... [SPV which is under incorporation], or ........ [Insert name of the
Y] [=Tot =T B 1 Te [o 1<] o FA o ] (SRR [Insert

name of the TSP] and/or any other person, as the case may be, or to enforce any security held
by the Nodal Agency or to exercise, levy or enforce any distress, diligence or other process
against the Principal Debtor, namely, .................. [SPV which is under incorporation], or ..........
[Insert name of the Selected Bidder], or ............. [Insert name of the TSP] and/or any other
person, as the case may be.

The Surety acknowledges that this Surety Insurance Contract is not personal to the Nodal
Agency and may be assigned, in whole or in part, (whether absolutely or by way of security)
by Nodal Agency to any entity to whom the Nodal Agency is entitled to assign its rights and
obligations under the Transmission Service Agreement Provided that any such assignment
shall be in compliance with the relevant provisions of the Insurance Act 1938

The Surety hereby agrees and acknowledges that the Nodal Agency shall have a right to invoke
this Surety Insurance Contract either in part or in full, as it may deem fit. In case of invocation
of this Surety Insurance Contract in part, besides making payment for the part of Surety
Insurance Contract invoked, surety at the request of nodal agency shall amend the value of
Surety Insurance Contract to the extent of balance amount.

The Surety undertakes not to revoke this Surety Contract during its currency, except with the
previous express consent of the Nodal Agency in writing and declares and warrants that it has
the power to issue this Surety Contract and the undersigned has full powers to do so on behalf
of the Surety

In witness where of:

SIgNAtUre....eeeee e,
NAME: it e
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For:

............................................ [Insert Name of the Surety-Insurance Company]
Banker's Seal and Full Address, including mailing address of the Head Office

Notes:

1. The Stamp Paper should be in the name of the Executing Insurance Company.
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SCHEDULE 8B of TSA
(POI for CPG)

Format for Issuance of Payment on Order Instrument

Dear Sir,

1. Indian Renewable Energy Development Agency Limited ('IREDA")/PFC/REC has
sanctioned a non-fund based limit loan of Rs. (RUPEES......ccccecumirerreecenererrerreirrenes

Only) to M/s.

............................................................ [SPV which is under incorporation or selected

Bidder] under the Loan Agreement executed on ................. to execute
Transmission System Projects.

2. In consideration of the .......ccccceeeivveieiieecccie, [SPV which is under incorporation

or Selected

Bidder on behalf of SPV or Lead Member in case of the Consortium, with address]
for the purposes of this Payment on Order Instrument (“POI”) having been selected
to undertake the Transmission Project on the terms and conditions contained in the
Transmission Service Agreement dated .........cccceevvecveenne / to be executed as per the
draft of the Model Transmission Service Agreement provided along with the
Request for Proposal (,RFP") and other RFP Project Documents, subject to the
condition of providing a POl guaranteeing the due performance of the obligations
under the Transmission Service Agreement to the Nodal Agency/Central
Transmission Utility of India Limited (,,CTUIL"), the.....cccccooeeinininnnnene [Insert name
and address of the non-banking financial institutions(IREDA/PFC/REC) issuing the
POl and address of the head office] (hereinafter referred to as “Guarantor") hereby
agrees unequivocally, irrevocably, absolutely and unconditionally, without demur,
to pay to the Nodal Agency at........cccovvveeeieiiccninneen. [Insert Place and Address of
the Nodal Agency indicated in Transmission Service Agreement, or to the
designated Bank Account of the Nodal Agency, namely........ ] forthwith on demand
in writing from the Nodal Agency, or any Officer authorized by it in this behalf,
intimated to the Guarantor at the address mentioned above, any amount as may
be decided by the Nodal Agency not exceeding Rupees Crores (Rs )
only [Insert the amount of Payment on Order Instrument]

3. At the request of ., and on behalf of M/s.
............................................. , [SPV which is under incorporation or selected Bidder]
this Payment on Order Instrument (POI) for an amount of Rs. ......cccevevvvveevvenenen.
(RUPEES .ocveveerrevirercrens ) is being issued with IREDA/PFC/REC assuming the
obligations to remit such amount to CTUIL from the sanctioned loan.

4. This Payment on Order Instrument comes into force immediately and
IREDA/PFC/REC confirms that it has sufficient amount out of the sanctioned loan
and shall maintain the required amount to pay under this Payment on Order
Instrument, during the validity and claim period of this Payment on Order
Instrument.
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5. This POl has been issued by IREDA/PFC/REC utilizing the credit limit of
M/S ettt e ea e [SPV which is under incorporation or selected
Bidder] IREDA/PFC/REC confirms that its liability to pay under this Payment on
Order Instrument shall be primary and independent of whether at the time of
invocation of Payment on Order Instrument, the sanctioned funds are available or
not and notwithstanding, the status of M/s. .....ccccceveveviireieececeenne, [SPV which is
under incorporation or selected Bidder] at the relevant time and to whether
IREDA/PFC/REC is able to recover the amount advanced by it to the said developer.

6. IREDA/PFC/REC and M/s. [SPV which is under incorporation or selected
Bidder] hereby acknowledges, accepts and confirms that this Payment on Order
Instrument shall be a Contract of Guarantee as provided under Section 126 of the
Indian Contract Act, 1872 and further shall be covered by Section 14(3) (b) of the
Insolvency and Bankruptcy Code, 2016 (as amended) shall be enforceable as such.

7. IREDA/PFC/REC liability under this POl is restricted to Rupees Crores
(RSueeeeeeeereeeeereene ) only. This POI shall remain in force until............... [Insert the
date of validity of the POI]. The Nodal Agency shall be entitled to invoke this POI
up to three hundred sixty-five (365) days after the last date of the validity of this
POI. This POI shall be extended from time to time for such period, as may be
desired by the TSP.

8. The Guarantor hereby expressly agrees that it shall not require any proof except
for the written demand from the Nodal Agency, raised at the above-mentioned
address of the Guarantor (address of Guarantor office should be in NCR only) and
the Guarantor shall pay the amount to the Nodal Agency without reference to the
TSP.

9. Any such demand made by the Nodal Agency on the Guarantor shall be conclusive
and binding not withstanding any difference between the Nodal Agency and the
TSP or any dispute pending before any Court, Tribunal, Arbitrator or any other
authority. The Guarantor undertakes not to revoke this guarantee during its
currency without previous consent of the Nodal Agency and further agrees that the
POI herein contained shall continue to be enforceable till the Nodal Agency
discharges this contract or till the expiry of tenure or (including Claim period)
whichever is earlier.

10. The Guarantor shall make payment hereunder within two (02) working days on
first demand without restriction or conditions and notwithstanding any objection
or disputes raised by the TSP, namely, ......... [SPV which is under incorporation],
or [Insert name of the Selected Bidder], or ............. [Insert name of the TSP] and/or
any other person. The Guarantor shall not require the Nodal Agency to justify the
invocation of this POI, nor shall the Guarantor have any recourse against the
Nodal Agency in respect of any payment made hereunder.

11. This POl shall be interpreted in accordance with the laws of India.

12. The Guarantor represents that this POl Contract has been established in such
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form and with such content that it is fully enforceable in accordance with its terms
as against the Guarantor in the manner provided herein.

13. This POI shall not be affected in any manner by reason of merger, amalgamation,

14.

15.

16.

restructuring, liquidation, winding up, dissolution or any other change in the
constitution of the Guarantor.

This POI Contract shall be a primary obligation of the Guarantor as a Principal to
pay on demand by the Nodal Agency and the Nodal Agency shall not be obliged
before enforcing this POl Contract to take any action in any court or arbitral
proceedings against the TSP, namely,...... [SPV which is under incorporation], or
.................. [Insert name of the Selected Bidder], or......................[Insert name of
the TSP] and/or any other person, asthe case may be to make any claim against
or any demand on the TSP, namely, ......... [SPV which is under incorporation],
(o] R [Insert name of the Selected Bidder], or ... .....cccuvvveeeeeee [Insert name of
the TSP] and/or any other person, as the case may be, or to give any notice to
TSP, namely......... [SPV which is under incorporation], or ............. [Insert name of
the Selected Bidder], or ............. [Insert name of the TSP] and/or any other person,
as the case may be, or to enforce any security held by the Nodal Agency or to
exercise, levy or enforce any distress, diligence or other process against the TSP,
namely, .....coeeeneee [SPV which is under incorporation], or .......... [Insert name of
the Selected Bidder], or ............. [Insert name of the TSP] and/or any other person,
as the case may be.

The Guarantor acknowledges that this POl Contract is not personal to the Nodal
Agency and may be assigned, in whole or in part, (whether absolutely or by way
of security) by Nodal Agency to any entity to whom the Nodal Agency is entitled
to assign its rights and obligations under the Transmission Service Agreement.

The Guarantor hereby agrees and acknowledges that the Nodal Agency shall have
a right to invoke this POl Contract either in part or in full, as it may deem fit. In
case of invocation of this POl Contract in part, besides making payment for the
part of POI Contract invoked, Guarantor at the request of Nodal Agency shall
amend the value of POI Contract to the extent of balance amount.

IN WITNESS WHERE OF the non- banking financial institutions through its authorized
officer, has set its hand and stamp on this....... day of........ at.........

Signatu

[

NAME: e

For:

................................ [Insert Name of the non- banking financial institutions Company]

Seal and Full Address, including mailing address of the Head Office

[Insert Name of the SPV]

134

2024



Schedule: 9

Methodology for determining the Relief Under Force Majeure Event & Change in Law
during Construction Period

The relief in the form of revision in tariff due to Force Majeure Event leading to extension of
Scheduled COD for a period beyond one hundred eighty (180) days and/ or Change in Law
during the construction period shall be as under:

AT = [(P x d)]+[1-(1+ d)”(-n)]
Where,
AT = Change in Transmission Charges for each year

P = Sum of cumulative increase or decrease in the cost of the Project due to Change in Law
and interest cost during construction corresponding to the period exceeding one hundred
eighty (180) due to Force Majeure Event leading to extension of Scheduled COD for a period
beyond one hundred eighty (180) days

n = number of years over which the Transmission Charges has to be paid
d = Discount rate as notified by the CERC, applicable on the Bid Deadline

The increase in Transmission Charges as stated above shall be applicable only if the value of
increase in Transmission Charges as calculated above exceeds 0.30% (zero point three
percent) of the quoted Transmission Charges of the TSP.
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